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6.0
6.1

CONSTRUCTABILITY

6.3

Options and Analysis

The temporary earth berm would consist of infilling an access road with rock fill to provide a
temporary east / west access road extending from the shore to the navigational channel on both
sides as shown in Figure 6.3.1. A boat would be used to transport material, equipment and
personnel from one side of the navigation channel to the other. The rock fill would be placed on
removable fabric / geotextile such that after construction, the earth berm could be removed without
significantly affecting the riverbed.

Three different constructions options were considered along the bridge route: dredging, a
temporary work bridge, and a temporary earth berm. The Class EA recommended dredging a
channel as it would only involve one in-water disturbance and one related set of mitigation
measures; would be more economical than the temporary work bridge and earth berm /
causeway; and the channel could accommodate the east-west watermain that was being planned
by UK at that time. During the current project phase, each option was further evaluated.
6.2

Temporary Earth Berm

The causeway would be 10 m to 12 m wide to accommodate vehicle movement and the depth of
fill would range from 2 m to 2.5 m. The in-water footprint of the causeway would be approximately
17,000 m2 which is less than half of the dredged channel footprint.

Dredging

As shown in Figure 6.2.1, dredging would consist of dredging approximately 1.5 m below the
mudline which is mostly peat and vegetation. Oversized barges would be used to transport
equipment and personnel to each pier location. After construction, the dredged channel would
either be back-filled or left in place. During construction, multiple barges would be required.
Dredging could be conducted via mechanical or hydraulic methods.

It would take approximately one to two months to construct the causeway, which could be
completed in conjunction with the substructure construction. After construction, it is estimated that
it would take one to two months to remove the causeway.

The bottom width of the dredged channel would be 20 m with 3:1 to 6:1 side slopes to
accommodate the oversized barges required for the cranes. The overall in-water footprint of the
dredged channel would be approximately 36,500 m2.

Figure 6.3.1: Temporary Earth Berm
6.4

The temporary work bridge would consist of either end bearing or friction piles driven into the
riverbed every 10 m to 12 m supporting a cap beam and track beams with a timber crane mat. At
the pier locations, there would be extensions of the work bridge to allow for additional material and

Figure 6.2.1: Dredging
J.L. Richards & Associates Limited
Parsons Inc.

Temporary Work Bridge

- 103 -

JLR 27143
June, 2017

City of Kingston
Preliminary Design for the Third Crossing of the Cataraqui River
Final Preliminary Design Summary Report and Federal Environmental Impact Assessment
equipment for the construction of the piers. The temporary work bridge would extend from the
shore to the navigation channel on both sides of the river. A boat would be used to transport
material, equipment and personnel from one side of the navigation channel to the other. The work
bridge could be approximately 11 m wide to accommodate the large cranes and equipment
required to construct the piers and lift the girders into place as shown in Figure 6.4.1. The total
estimated work bridge area is 10,000 m2.

causeway was not an option as it would have the greatest impact. Parks Canada preferred the
temporary work bridge option, as it has the least impact on the wetland and there are no long-term
effects expected on the vegetation, habitat and water quality of the Cataraqui River. The
impacted area is minimal and can be mitigated.
6.7

Preferred Method – Temporary Work Bridge

The preferred method for the construction of the bridge is the use of a temporary work bridge.
The temporary work bridge has the smallest impact on the wetland with no anticipated long term
effects. The work bridge will consist of pipe piles driven into the riverbed which support an access
platform as shown in . Localized excavation of the riverbed is limited to the v-pier footings, which
would have had to be completed for all three construction options. The temporary work bridge
also provides the greatest access for the construction as there will be continuous and
uninterrupted access to all pier locations.

Figure 6.4.1: Temporary Work Bridge
It would take approximately three to four months to construct the work bridge. The construction of
the work bridge would likely not occur continuously but would rather be advanced in conjunction
with other construction activities, i.e. pier construction.
6.5

Comparison of Alternatives

An evaluation matrix was created for the comparison between the three construction options as
shown in Table 6.6.1. The evaluation matrix compares the alternatives based on associated
costs, Parks Canada’s priorities, project risks, uncertainties, implications and additional
assessments that need to be completed in addition to those undertaken during the current project
phase.
6.6

Environmental Impact / Footprint

Through further consultation with Parks Canada, it was determined that Parks Canada’s main goal
is to minimize the effects to the rare wetland; and that dredging a channel and the temporary
J.L. Richards & Associates Limited
Parsons Inc.

- 104 -

JLR 27143
June, 2017

City of Kingston
Preliminary Design for the Third Crossing of the Cataraqui River
Final Preliminary Design Summary Report and Federal Environmental Impact Assessment
Table 6.6.1: Evaluation Matrix for Construction Options
Variable

Temporary Earthen Berm / Causeway

Dredging

Temporary Work Bridge

Overview

Infilling an access road with rock fill to provide a temporary east / west access
road extending from the shore to the navigational channel on both sides. Use
of a boat to transport equipment and personnel from one side of the channel to
the other. The rock fill would be placed on removal fabric/geotextile and
removed after construction.

Dredge approximately 1.5m below the mudline which consists of mostly peat
and vegetation. Barges will be used to transport equipment and personnel to
each pier location. Dredged channel will either be back-filled or left in place.
This operation will require multiple barges including crane barges, material
barges, tug boats and service boats. Could be conducted via mechanical (e.g.,
clamshell) or hydraulic (e.g., cutter suction dredge) methods.

Construction of a temporary work bridge from the shore to the navigation
channel on both sides. Temporary work bridge supported on piles which would
be removed or cut-off below top of riverbed after construction. Barges would
be used to transport equipment and personnel from one side of the channel to
the other. The work bridge would be designed to support cranes as well as
construction material

Conceptual Access Schedule

1 to 2 months to construct
1 to 2 months to remove
This work can be completed in conjunction with other construction operations.

Description of Project

2 months to dredge channel.

3 to 4 months to construct work bridge.
This work will not be completed continuously. It will be built in sections in
conjunction with other construction activities.

Slowest in comparison to causeway and work bridge as a barge will be
required to access shore.

Conceptual Construction
Schedule
Constructability

Simple to construct. Material and equipment readily available.

Requires dredging equipment and over-sized barges to accommodate large
cranes for construction.

Requires multiple pieces of equipment to construct including Engineering and
Barges.

Safety/Winter work

Safest option for labour and equipment. Can be used all year.

Working from a barge would require extra safety precautions. Limitations
during winter freezing conditions

Safe. Can be used year round

Access to Site

Would allow continuous access to each pier location during construction

Access between each pier location and shore will be governed by barge
movement.

Would allow continuous access to each pier location

Size

Berm would be at between 10 m to 12 m wide (adjusted to accommodate
vehicle movement). Depth of fill would range of 2.0 to 2.5m. Berm would be
removed after construction.

The barge required would be ~18.3 m wide, ~45.7 m long with a draft of ~1.8
to 2.4 m to support the crane.
Bottom width of dredged channel would be 20 m with 3:1 side slopes (total
channel affected width of 29m).
Boats required to move the barge would require a draft of about 2.4 m.
The channel will be dredged by about 1.5 to 2.0 m

Work bridge would be up to 10 m wide (30’).
(At the locations of the piers and crane pick-up locations the bridge will be
expanded to allow vehicles to pass the crane).
Total work bridge area is estimated at 10,000 m2

In-water footprint

~17,000 m2

~36,500 m2

~3000 m2

Construction (excluding
sediment management and
dredging)(from Parsons
Comparisons Matrix October
20, 2016)

3
~$2.35 to 2.9 M (~$65 to 80 /m )

~$3.0 to 4.0M (~$65 to 80 /m3)

~$16M - $19 M (|$1,600 to 1,900 /m2)

Environmental controls/
mitigation (e.g., silt curtain)

$100,000

$100,000

Construction environmental
monitoring

$100,000 to 200,000

$100,000 to 200,000

Costs

$100,000
$100,000 to 200,000

Dredged material management
(dewatering, water treatment,
staging area, disposal)

$3 to 4.5 M ($85 to 125/m )

$4 to 5 M ($85 to 125/m )

2
Only cost for a 3000 m maximum footprint for the actual bridge piers – at 2 m
average depth

Reinstatement of river bed

$2.0 to 2.4 M

$3.0 to 4.0 M

N/A

Re-establish Wetland with
security and contingency

$200,000

$200,000

N/A

Supporting Studies/Plans

$300,000 to 600,000

$300,000 to 600,000

$300,000 to 600,000

3
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Table 6.6.1: Evaluation Matrix for Construction Options
Variable

Temporary Earthen Berm / Causeway

Dredging

Temporary Work Bridge

Parks Canada Considerations
2

2

 Area of wetland affected

63,000 m
“One of the largest impacts on any wetland within the jurisdiction of Parks
Canada”

43,000 m
“One of the largest impacts on any wetland within the jurisdiction of Parks
Canada”

2
600 m (at work bridge pile support locations).

 Changes to substrate

 Construction of a berm will cause compaction of substrate

 Removal of riverbed may result in change in substrate that subsequently
changes species composition.

 Effects to several smaller areas; long-term effects not expected.

 Re-vegetation

 Re-establishment of aquatic vegetation expected to be slow (greater than 1
to 2 years)
 Change in bathymetry of riverbed expected to reduce potential for natural repropagation of vegetation.

 Re-establishment of aquatic vegetation expected to be slow (greater than 1
to 2 years)

 Effects to several smaller areas; long-term effects not expected.

 Habitat

 Berm will cause loss of access while the berm is in place as well as
fragmentation of habitat.
 Hard substrates used in construction may attract turtles and put them at
greater risk of mortality or non-viable nests.

 No physical barrier to mobility of aquatic animals.
 Value of “different habitat type” after dredging considered to be low.

 Effects to several smaller areas, as a result post-disturbance rehabilitation
expected to be faster and therefore long-term effects not expected.

 Water quantity

 Berm may affect water flow and result in flooding.

 Potential for change in water flows due to change in riverbed elevation along
dredged channel.

 Small footprints, no effects expected.

 Water quality

 Potential for creation of stagnant zones with reduced water quality.
 Potential for re-suspension of sediment and dispersion of associated
contaminants

 Re-suspension of sediment and dispersion of associated contaminants
during dredging
 Potential change in sediment dynamics and subsequent elevation in ambient
turbidity following dredging

 Localized potential for sediment re-suspension.
 No expected long term change to sediment dynamics and ambient turbidity.

Project Risks, Uncertainties, and Implications
Geotechnical
 Slumping (inward)

 Not expected

 Due to soft nature of substrates, there is potential for slumping of side walls
during dredging.

 Not expected.

 Displacement (outward)

 Potential for displacement (i.e., forcing of soft substrates laterally) of soft
substrates during placement of material to construct berm.

 Not expected. Displacement inward may occur due to unstable material,
resulting in larger volumes of dredged material than calculated.

 Not expected.

 Compaction

 Placement of material may cause compaction of underlying substrates.
 Settlement of the placed Berm/Causeway may impair project (needs
analysis)
 Behaviour of placed material with loads from construction material needs
geotechnical assessment.

 Not expected.

 Not expected except in localized area of pile supports.

Risks and Uncertainties

 Larger footprint disturbed, potentially exceeding area stipulated in the EA
approval for the project. Regulatory implications of exceeding permitting
spatial area of impact need to be considered. Potentially could result in a
regulatory or injunctive termination of the project.
 Compaction of substrate a concern of Parks Canada – may influence ability
to receive permission for project.

 Larger footprint disturbed, potentially exceeding area stipulated in the EA
approval for the project. Regulatory implications of exceeding permitting
spatial area of impact need to be considered. Potentially could result in a
regulatory or injunctive termination of the project.
 Depth of dredged channel may require maintenance dredging (going back to
dredge and material management costs currently not accounted for).

 Risk of exceeding approved project footprint area low because of large
approved area of work.

 Berm may temporarily alter flows and result in flooding (Parks Canada)
 Note: Berm is part way across, water expected to flow around the Berm but
Parks Canada may require a river hydraulics/flooding assessment.

 Not expected

 Not expected

River Hydraulics
 Flooding
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Table 6.6.1: Evaluation Matrix for Construction Options
Variable

Temporary Earthen Berm / Causeway

Dredging

Temporary Work Bridge

 Flows and sediment
dynamics

 Berm will temporarily constrict river during construction and thus may change
flows and sediment dynamics
 Note: assessment may be required by Parks Canada for possible effects of
scour as water is confined through a smaller cross-section.

 Dredging will result in a near-term permanent lowering of the riverbed, which
may change flows and sediment dynamics such as deposition and scour of
habitats in the area.
 Alternatives by using a cross braced sheet pile channel could be available at
increased cost and would require similar hydraulic assessments as a berm.
 Note: this presumes that replacement of dredged material will not be
allowed. Some room for regulatory discussions may exist but this will add to
project cost/complexity/uncertainty

 Minor localized temporary potential change in flows

Risks and Uncertainties

 Future liability for damages if such damages are caused.
 Downstream water quality effects, particularly as a result of scour or turbidity
from placement/removal of the material.
 Change in sediment deposition which may affect existing habitats. The
change need not be particularly negative in terms of functional ecology but
objectives in Parks are oriented around environmental preservation (no
change) vs conservation (change with compensatory habitat).

 Potential future downstream water quality effects if sediment transport and
turbidity dynamics change.
 Future change in sediment deposition which may affect existing habitats.
 Parks Canada has, at present stipulated that dredged material may not be
returned. This will change currently estimated costs for dredged material
management.
 Further regulatory negotiation may be needed to obtain permission to
replace dredged material. Material will be poorly consolidated compared with
existing.

 Localized temporary changes not expected to have substantial cumulative
effect beyond new bridge supports where compaction will occur and some
potential for scour along the sides of the supports could occur.

 Water management and
turbidity control

 Berm will need to removed. Disposal location will be needed. If material
testing for Berm construction is not sufficient for land-based disposal, it may
need to be tested to obtain regulatory approval for land disposal use.
 Disposal location needed.
 Cost of excavation/handling will need to be considered if not already included

 Project approval not likely (per communications from Parks Canada) to be
received for returning dredged material to riverbed or for use in habitat
offsetting therefore offsite disposal is likely.
 Prior to transport for disposal, sediments will likely need to be dewatered to
“spadeable” condition, which may need to be facilitated with the use of
thickeners/flocculants or other methods.

 NA - disposal of sediment not anticipated. Potentially disposal of sediment
for piers of final bridge

 Suitable disposal location

 Unless it can be returned to its source, a disposal location for the berm
construction material will be needed.

 Location relative to site to be confirmed.

 NA - disposal of sediment not anticipated.

 Project approval from Parks Canada for returning dredged sediment to
riverbed not likely based on their letter; therefore, offsite disposal would likely
be required – this has implications for cost and schedule.
 Need to confirm that an off-site disposal location is available with sufficient
volume, including slumping into the dredge cut.
 Dewatering of sediment needs to be factored into overall schedule and costs
if going offsite.
 Additional equipment (water treatment) and suitable staging area would be
needed.

 NA - disposal of sediment not anticipated.

 Relatively large aquatic footprint.
 During construction, berm may be a barrier to fish migration

 Relatively large aquatic footprint.
 Has potential to affect fish migration and spawning

 Potential to affect fish via underwater noise. Method dependent – could
result in mortality
 May require bubble curtain or other mitigation

 Berm may overlap habitat for hibernation
 Hard substrates of berm may attract turtles for nesting and basking (Parks
Canada)

 Dredging could result in mortality to hibernating turtles or incubating eggs.
 Depending on the species’ conservation status, dredging could potentially be
seasonally halted if turtles are buried in mud near the dredging area (e.g.,
Burnaby Lake dredging and painted turtles)

 May need to schedule pile driving around sensitive time period.
 May need to halt work or conduct seismic surveys in pile locations if turtles
are buried in mud at locations of driven piles.
 Depending on method, underwater noise/”percussion” of diesel hammer (if
used) may have negative effects on turtles. Unknown if mortality could/would
be caused.

Disposal of Sediment

Risks and Uncertainties






Regulatory standards to be applied will be based on disposal location
Disposal location is needed
Testing may be needed.
Methods of excavation?

Aquatic Habitat
 Fish

 Turtles
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Table 6.6.1: Evaluation Matrix for Construction Options
Variable

Temporary Earthen Berm / Causeway

Dredging

 Potentially substantial costs associated with restoring footprint and functions
due to importance of wetland

 Potentially substantial costs associated with restoring footprint and functions
due to importance of wetland.

 Lowest area affected and therefore lowest costs expected. Parks Canada
suggests relatively fast recovery due to overall small area associated with
multiple small footprints.

 Project approval from Parks Canada may not be issued due to concern with
loss of habitat.
 Rehabilitation or mitigation costs could be substantial.
 Schedule may be affected by need to stage work around regulatory
exclusions and sensitive life stages (e.g., spawning, spawning migration,
hibernation).Future liability - proponent will be responsible for ongoing
restoration or mitigation alternatives if planned work is not successful.

 Project approval from Parks Canada may not be issued due to concern with
loss of habitat.
 Amount of habitat disturbed is likely to be considerably higher than the
dredge prism designed. For quantitative purposes, assume that the slope will
“unravel” to a 5:1 (H:V) beyond the dredge prism for calculation purposes.
 Re-dredging may be needed and may be constrained by seasonal effects.
 Rehabilitation or mitigation costs could be substantial – these costs are
currently unknown as the offsetting associated with this option has not been
designed nor is there indication from Parks Canada that it would necessarily
accept habitat offsets, what the offset ratios might be etc.
 Schedule may be affected by need to stage work around sensitive life stages
(e.g., spawning, spawning migration, hibernation).

Future liability - proponent may be responsible for ongoing restoration
or mitigation alternatives if planned work is not successful.

 Relatively low rehabilitation costs expected.
 Schedule may be affected by potential need to stage work around sensitive
life stages.
 Unknown effect of percussive blast wave propagation through mud on
turtles.
 May need to mitigate pile driving effects (underwater noise)

 Riparian Vegetation

 Access may require removal of vegetation if present in staging area.

 Access may require removal of vegetation

 Access may require removal of vegetation

 Birds

 Removal of trees may affect nesting birds (possible seasonal limitation)

 Removal of trees may affect nesting birds

 Removal of trees may affect nesting birds

 Wildlife

 Wildlife access and dens/burrows may be affected

 Wildlife access and dens/burrows may be affected

 Wildlife access and dens/burrows may be affected

 Offsetting/ rehabilitation
costs

 Shoreline may need to be restored and vegetation replaced.

 Shoreline may need to be restored and vegetation replaced.

 Shoreline may need to be restored and vegetation replaced.

Risks and Uncertainties

 May need to be scheduled around sensitive life stages.
 Permitting process associated with disturbing birds or wildlife.
 Proponent will be responsible for ongoing restoration or mitigation
alternatives if planned work is not successful

 May need to be scheduled around sensitive life stages.
 Permitting process associated with disturbing birds or wildlife.

Proponent will be responsible for ongoing restoration or mitigation
alternatives if planned work is not successful.

 Permitting process associated with disturbing birds or wildlife.
 Proponent will be responsible for ongoing restoration or mitigation
alternatives if planned work is not successful.

 Induced turbidity

 Placement of material may be reasonably expected to mobilize riverbed
sediments and cause elevated turbidity
 Narrowing of river cross-section may result in higher velocity in constricted
parts of the river and scour in those locations

 Dredging of sediment will mobilize sediments and cause elevated turbidity
 Hydraulic dredging generates approximately 10:1 water to sediment ratio –
water needs to be managed which may require treatment to reduce
suspended solids. May require use of flocculants, thickeners, geotubes etc.

 Temporary, localized effects to water quality.
 Temporary effects again during pile removal especially if pulled vs cut piles
are used.

 Contaminant dispersion

 Sediments not contaminated – no effect expected

 Sediments not contaminated – no effect expected.

 Sediments not contaminated – no effect expected.

Risks and Uncertainties

 Project approval from Parks Canada may not be issued due to concern with
water quality effects.
 Schedule delays where construction slowed or stopped to meet performance
objectives.
 Can be managed with additional cost for environmental controls such as a
silt curtain or other barrier

 Project approval from Parks Canada may not be issued due to concern with
water quality effects.
 Can be managed with additional costs associated with controls such as a silt
curtain or other barrier.
 Schedule delays where dredging slowed or stopped to meet performance
objectives.
 Use of flocculants increases potential risk of water quality concerns where
the effluent discharge is to the river.

 Can be managed without substantial additional cost for specialized
environmental controls.
 To Consider: Parks Canada may require piling removal. This may or may not
be feasible without a large disturbance. If Turtles like the hard substrate
consider cutting to mudline and finishing off with a rock mound over the pile
as a series of small habitat reefs

 Offsetting/ rehabilitation
costs

Risks and Uncertainties

Temporary Work Bridge

Terrestrial Habitat

Water Quality
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Table 6.6.1: Evaluation Matrix for Construction Options
Variable

Temporary Earthen Berm / Causeway

Dredging

Temporary Work Bridge

 Boat passage

 Likely outside boundaries specified in Navigation Protection Act so no formal
notification/permitting expected.
 Navigation channel will be substantially reduced in width during period of
construction

 Likely outside boundaries specified in Navigation Protection Act so no formal
notification/permitting expected.
 Safety perimeter around dredging equipment will be needed but relatively
smaller width of channel expected to be affected.

 Likely outside boundaries specified in Navigation Protection Act so no formal
notification/permitting expected.
 Temporary bridge may be a hazard to navigation (vertical clearance) and
design will need to consider vessel passage provisions through a section

Risks and Uncertainties

 Relatively higher impact on vessel access restriction which may affect
recreational users of the waterway.
 Communications plan, navigation markers/lights may be needed

 Relatively lower likelihood that boating access will need to be restricted.
 Communications plan, navigation markers/lights may be needed for certain
parts of the project.

 Relatively higher likelihood that boating access will need to be restricted.
 Communications plan, navigation markers/lights may be needed for the
temporary structure

 Placement of construction materials may bury artefacts.

 Dredging may remove artefacts.

 Installation of piles may bury/damage artefacts, but in a relatively small area.

 Can be managed with archaeological monitoring and appropriate chance find
management.
 Project shut-down if human remains found.

 Can be managed with archaeological monitoring and appropriate chance find
management.
 Project shut-down if human remains found.
 Overall footprint of disturbed materials is smaller and therefore risks of
intersecting cultural materials is considered to be lower than for other
options.

Navigation/Recreation

Archaeology
Loss/ disturbance of artefacts

Risks and Uncertainties

 Can be managed with archaeological monitoring and appropriate chance find
management.
 Project shut-down if human remains found.

Noise and Air Quality / Nuisance
Construction noise

 Some noise generated through placement of material (e.g., motors, metal
upon metal, metal upon rock).

 Some noise generated through dredging (e.g., motors, metal upon metal).

 Depending on the method used, pile driving can be relatively noisy and result
in nuisance complaints.

Air quality

 Typical emissions from construction equipment.
 Truck traffic involved in two way material movement

 Typical emissions from construction equipment.
 Dredged and dewatered sediment will need to be managed to minimize dust.

 Typical emissions from construction equipment.

Risks and Uncertainties

 Municipal bylaws may restrict when construction work can happen to
minimize nuisance noise in residential areas, which may have an influence
on the overall schedule.

 Municipal bylaws may restrict when construction work can happen to
minimize nuisance noise in residential areas, which may have an influence
on the overall schedule.
 Additional controls may be needed for dust management.

 Municipal bylaws may restrict when construction work can happen to
minimize nuisance noise in residential areas, which may have an influence
on the overall schedule.
 Communications plan to address complaints.

Import of material

 Additional traffic through adjacent communities if construction materials
brought in by truck.

 Not expected.

 Additional traffic through adjacent communities if construction materials
brought in by truck

Export of dredged material

 Not expected.

 Additional traffic through adjacent communities if dredged sediment
transported to a landfill by truck.

 Not expected.

Risks and Uncertainties

 Intermediate number of truck trips for this option.
 Municipal bylaws may restrict truck routes and schedules, which may have
an influence on the overall schedule.

 Greatest number of truck trips for this option.
 Municipal bylaws may restrict truck routes and schedules, which may have
an influence on the overall schedule.

 Least number of truck trips for this option.
 Municipal bylaws may restrict truck routes and schedules, which may have
an influence on the overall schedule.

 Assessment of potential for slumping of side walls of dredge channel

 Assessment of seating depth for temporary pilings.
 Methodology of piling driving and development of mitigation plans (e.g.,
bubble curtain).
 Type of piling and need for preservatives (e.g., creosote) if not steel pile

Traffic

Studies/Plans Needed in Addition to Preliminary Design
Geotechnical






Plan for placement and recovery of material
Berm side-slope and confirmation of spatial impact zone
Deformation of existing sediment surface adjacent to the berm
Stability of work surface and settlement of material
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Table 6.6.1: Evaluation Matrix for Construction Options
Variable

Temporary Earthen Berm / Causeway

Dredging

Temporary Work Bridge

River Hydrology

 Potential for flooding
 Change in water flows and natural hydrologic and sediment transport
processes
 Ice scour
 Bathymetry
 Geophysical (sediment thickness)

 Change in water flows and natural hydrologic and sediment transport
processes.
 Ice scour
 Bathymetry
 Geophysical (sediment thickness)

Sediment and erosion control

 Silt curtain configuration
 SECP

 Silt curtain configuration
 SECP

Sediment dewatering

 Methods for effective dewatering of dredged sediments
 If flocculants are proposed, bench-scale testing and toxicity testing may be
needed.
 Water quality monitoring plan
 Staging area

 Methods for effective dewatering of dredged sediments
 If flocculants are proposed, bench-scale testing and toxicity testing may be
needed.
 Water quality monitoring plan.
 Staging area

Water treatment

 Water treatment may be needed for the subaqueous portions of the berm
material when it is removed.

 Methods for effective treatment of water generated during hydraulic
dredging.
 If flocculants are proposed, bench-scale testing and toxicity testing may be
needed.

Sediment disposal

 Location of disposal of the Berm material (and over-excavated sediment)
 Sampling and analysis of Berm material to support material management at
the disposal location
 Locations that can accept sediment of this type, cost analysis of
transportation and tipping fees.

 Locations that can accept sediment of this type, cost analysis of
transportation and tipping fees.

 Possibly required for permanent bridge piers. Volumes will be small. Can be
managed with geotubes and local disposal or landfill disposal.

Noise/air

 Dust management plan
 Odor Controls

 Dust management plan
 Odor Controls

 Assessment of noise associated with installation of temporary pilings for work
bridge
 Noise monitoring plan
 Communications plan for addressing complaints.

Archaeology

Management Plan

Management Plan

Management Plan

Restoration

 Restoration planning, including long-term monitoring

 Restoration planning, including long-term monitoring

 Method of pile removal and options for different methods (e.g., cut and cover,
remove entire pile)
 Environmental management planning

J.L. Richards & Associates Limited
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 Hydraulic design of pier
 Scour analysis

Silt curtain configuration

 Water quality monitoring plan

N/A
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7.0

DESIGN CONCEPT REFINEMENT

the span lengths with the v-piers, there is a reduction in both the structural steel weight of
approximately 450 tonnes and associated costs.

The City and Project Team collaborated extensively with Parks Canada to determine how the
environmental and economic aspects associated with building the bridge could be balanced. The
solution was to refine the v-pier design for the approach spans and convert them into conventional
piers with pier caps supporting the superstructure. These conventional piers were shaped to form
a cohesive part of the architectural design.
7.1

Conventional Piers versus V-Piers

7.1.1 Alternative Pier Design
The use of v-piers for all the pier locations would have an impact to the sensitive wetlands as each
foundation would require excavation of the riverbed and create a permanent footprint in the river.
Alternative pier options were investigated to minimize the impacts to the riverbed as well as
reduce the overall cost of the substructure. The piers which support the arch span would remain
unchanged for aesthetics reasons.
The first option that was considered was conventional piers which consist of circular piers on top
of the caissons with a pier cap as shown in Figure 7.1.1.1. With the use of conventional piers
instead of v-piers, the foundation requirements are reduced significantly. As there is less ice
loading on the piers due to their circular shape and no footing at the river level, the foundation
requirements can be reduced from five 2400 mm diameter caissons to two 1800 mm diameter
caissons, using an ice loading of 1100 kPa at an elevation of 75.9 m, which is the high ice loading.
The circular caissons would extend above the high-water level and be protected by a steel casing
to add protection to the concrete from ice and abrasion.
7.1.2 Span Arrangement
Figure 7.1.1.1: Conventional Circular Piers with Hammerhead Pier Cap

Five additional piers will be required with the conventional pier option (four to the west of the arch
and one to the east of the arch) as the elimination of the v-piers would have increased the span
lengths (had a similar pier spacing been used for the conventional one). The span lengths to the
west of the arch will be consistent at 59.2 m except for the first span which will be 47.2 m and the
span adjacent to the v-pier which will be 58.9 m for geometric reasons. To the east of the arch,
there will be two spans at 49.0 m and one span at 38.1 m. shows the difference in the span
arrangements from the v-pier option to the conventional pier option. Having consistent span
lengths will create efficiencies during construction. As the span lengths are shorter overall than
J.L. Richards & Associates Limited
Parsons Inc.
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7.1.3 Comparison with V-Piers
An evaluation matrix was created as shown in Table 7.1.3.1 to compare the advantages and disadvantages of v-piers and conventional piers.
Table 7.1.3.1: Evaluation matrix for Different Pier Options.
Criteria

Sub-Criteria

Conventional Piers
This option would consist of 16 simple piers that will comprise of two
1800 mm caissons with two 1500 mm circular piers and a pier cap.
There will be 4 additional piers west of the arch and 1 additional pier
east of the arch. The arch span will be supported by two v-piers on
eight 2100 mm diameter caissons.

Description

This option would consist of three wall-type flared piers at the west side with ten v-piers. The v-piers will be supported on
five 2400 mm diameter caissons with a pile cap. Each v-pier will require post-tensioned ties. The arch span will be
supported by two v-piers on eight 2100 mm diameter caissons.

Permanent Foundation In-Water
Footprint / Wetland Impacts (excluding
scour protection)

~ 2400 m2

~ 1100 m2

Piers Only
Superstructure
Total

~$53.8M
No change.
~$53.8M

~$24.4M
-$2.2M
~$22.2M

Caissons

Would require larger equipment to install the larger diameter caissons.

Equipment for caisson installation would be more readily available.

Formwork / Falsework

V-piers would require specialty formwork / falsework or be made of precast box sections or varying geometry. Temporary
supports would be required for some of the v-pier legs during construction.

The piers would require simple standard formwork.

Reinforcement

Reinforcing will be more complex to match the geometry of the v-piers. Post-tensioning will be required in the ties.

Reinforcing could be tied off-site for the piers and lifted into place.

Considerations

Five caissons required.
The piers will take longer to form as each one is geometrically different.
V-piers require post-tensioning in the ties and potentially in the v-pier legs.
Five different pours – caissons, pile cap, base of v-pier, v-pier legs, and tie.

Two caissons required.
The piers will be simple to form using standard formwork.
Three different pours – caissons, circular piers and pier caps.

Estimated Total Duration

~15 weeks per pier.

~7 weeks per pier.

Substructure
Superstructure
Arch
On the Bridge
On Boat
Bearings

More aesthetically pleasing v-piers.
Similar.
Similar.
Similar.
Similar.
More bearings to maintain - 96 bearings.

V-Piers only at the arch, conventional piers elsewhere.
Similar.
Similar.
Similar.
Similar within navigation channel
Less bearings to maintain – 92 bearings.

Concrete

Greater surface area of exposed concrete.

Lower portion of caissons will be jacketed with steel liner to provide
extra protection. Smaller exposed concrete surface area.

~90 m

~58m

Cost

Ease of Construction

Construction Duration Per Pier1

Aesthetics
User Experience
Maintenance and Operation Costs
Maximum Spacing Between Piers2
(excluding arch span)
Design

1.
2.

V-Piers

Advantages

N/A

Disadvantages

Piers will require special treatment to break the ice.

Less area exposed to ice loads.
Conventional pier design.
Less demand on the substructure components.
N/A

This evaluation matrix does not account for the arch v-piers as they are the same for both options.
V-piers have two legs and two lines of supports, this criterion measures the spacing between the centerline of the v-piers.

J.L. Richards & Associates Limited
Parsons Inc.
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7.2

Based on the matrix, the conventional pier option is preferred, as it is the least expensive; has less
impact to the wetland; is easier to build; and is easier to subsequently maintain and repair.

The City and Project Team continued to collaborate with Parks Canada in refining the
conventional pier design to better match the aesthetics of the v-piers at the arch and the arch
geometry. The use of inclined rectangular piers instead of circular piers provides a cohesive look
along the bridge as the incline of the pier legs matches the inclination of the v-piers and the tilted
arch. A standard transition from a circular caisson to a rectangular pier leg would be used to
convert the circular form into the rectangular pier leg over a height of 1.5 m. The use of a custom
steel form could be used to form the transition which could be re-used multiple times. Keeping the
inclination of the pier legs consistent at 10° and the pier cap width at 13.5 m, the caisson spacing
would have to vary to maintain the same geometry. As the piers get taller, the caissons get closer
together. The inside face of the pier legs would also be inclined at 10° to match the shape of the
v-piers as shown in Figure 7.2.1. The refinement of the conventional piers to inverted u-frame
piers is shown in Drawing 7.2.1.

7.1.4 Class ‘C’ Cost Estimate
A Class ‘C’ comparative cost estimate was conducted to determine the cost difference between
the two pier options as shown in Table 7.1.4.1. The use of conventional piers decreases the
number and size of caissons required, even with the additional piers. This is because the ice
loading is considerably less on the conventional piers due to their circular shape and smaller
surface area. The cost savings from the use of conventional piers in caissons alone is
approximately $13.8M. The conventional piers have less concrete than the v-piers, are less
expensive to form and do not require a post-tensioned tie. The overall cost savings based on the
Class ‘C’ Cost Estimate is $29.4M for the piers alone, which does not include the additional $2.2M
in savings from the reduction in structural steel in the approach spans.

The total additional costs for the inverted u-frame piers option over the circular piers with pier cap
option is approximately $268,000 for all the piers. There is less concrete and reinforcement in the
pier cap for the inverted u-frame option than the circular pier option. However, there is more
concrete in the pier legs and it is slightly more expensive to form the inverted u-frame pier legs
than the circular piers, which is why there is an increase in cost as shown in Table 7.2.1.

Table 7.1.4.1: Class ‘C’ Cost Comparison between V-Piers and Conventional Piers
Piers
Item Description
Dewatering Structure Excavations
Supply Equipment for Installing Caisson
Piles
Caisson Piles

Three Wall Type
Piers, Remaining
Piers are V-Piers
Total Cost

Sixteen Conventional Piers
and Two Arch V-Piers

Difference

Total Cost

$375,000

$375,000

$1,890,000

$1,890,000

$11,600,000

$6,246,000

$5,174,000

Excavate Rock Sockets

$3,000,000

$2,100,000

$900,000

Tremie Concrete - Caissons

$8,376,000

$2,976,000

$5,400,000

Table 7.2.1: Cost Comparison between Circular Pier Option and Inverted U-Frame Pier
Option
Circular Piers with Pier Cap

Reinforcing Steel – Black – Caissons

$3,840,000

$1,504,000

$2,336,000

Concrete in Pile Cap

$2,980,000

$1,010,000

$1,970,000

Reinforcing Steel – Black – Pile Cap

$1,056,000

$384,000

$672,000

$480,000

$290,000

$190,000

Concrete in V-Piers

$12,636,000

$4,716,000

$7,920,000

Reinforcing Steel – Galvanized – V-Piers

$5,070,000

$1,950,000

$3,120,000

Concrete in V-Pier Ties / Pier Caps
Reinforcing Steel – Galvanized – V-Pier Ties
/ Pier Caps
Pier – Stressing System

$1,056,000

$456,000

$600,000

$351,000

$195,000

$156,000

$1,075,000

$107,500

$967,500

Total for Piers Section

$53,785,000

$53,785,000

$29,405,500

Concrete in Pier – Wall Type

J.L. Richards & Associates Limited
Parsons Inc.

Refinement of Conventional Pier Design

Unit

Estimated
Quantity

Unit Price

Caisson Piles – 1800
mm Dia.

m

1150

$ 4,200

$4,830,000

Caisson Piles – 2100
mm Dia.

m

350

$5,000

Tremie Concrete Caissons

m3

4130

Excavate Rock
Sockets

m

Reinforcing Steel Black - Caissons

t

Item Description

Inverted U-Frame Piers

Difference

Unit
Price

Total Cost

1150

$4,200

$4,830,000

$-

$1,750,000

350

$5,000

$1,750,000

$-

$800

$ 3,304,000

4130

$800

$3,304,000

$

190

$10,000

$1,900,000

190

$ 10,000

$1,900,000

$

990

$3,200

$3,168,000

990

$3,200

$3,168,000

$

Total Cost

Estimated
Quantity

Total
Cost

Piers
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Table 7.2.1: Cost Comparison between Circular Pier Option and Inverted U-Frame Pier
Option
Circular Piers with Pier Cap
Unit

Estimated
Quantity

Unit Price

Concrete in Pile Cap

m3

1010

$ 1,000

$1,010,000

Reinforcing Steel Black - Pile Cap

t

120

$3,200

Concrete in Pier

m3

180

Concrete in Piers - VPiers

m3

Reinforcing Steel Galvanized - Piers

Inverted U-Frame Piers

Difference

Unit
Price

Total Cost

1010

$1,000

$1,010,000

$-

$384,000

120

$3,200

$384,000

$ -

$ 1,000

$180,000

420

$1,200

$504,000

$(324,000)

2620

$ 1,800

$4,716,000

2620

$1,800

$4,716,000

$ -

t

490

$3,900

$1,911,000

500

$3,900

$1,950,000

$(39,000)

Concrete in Pier Caps

m3

870

$1,200

$1,044,000

760

$1,300

$988,000

$56,000

Reinforcing Steel Galvanized - Pier Caps

t

90

$ 3,900

$351,000

80

$3,900

$312,000

$39,000

Concrete in V-Pier Ties

m3

230

$1,200

$276,000

230

$ 1,200

$276,000

$-

Item Description

Total Cost

Estimated
Quantity

Total
Cost

Reinforcing Steel Galvanized - V-Pier
Ties

t

30

$3,900

$117,000

30

$3,900

$117,000

$-

Pier - Stressing
System

t

1

$215,000

$107,500

1

$215,000

$107,500

$-

$25,316,500

$(268,000)

Figure 7.2.1: Rendering of Inverted U-Frame Pier

Total

J.L. Richards & Associates Limited
Parsons Inc.

$25,048,500

7.3

Benefits of Alternative Design

There are numerous benefits to the use of inverted u-frame piers over v-piers:

- 116 -

1.

The reduction of the impact to the wetland.

2.

Substantial cost savings with the v-pier option by over $30M.

3.

The use of consistent spans which will simplify construction of the structural steel.

4.

A simpler design which will simplify construction.

5.

It will take substantially less time to construct as they are much simpler to form and do not
require any complex formwork or post-tensioning.

6.

Dewatering activities will not be required as the caisson liners extend above the water level.

7.

The design adheres to the aesthetic guidelines as the consistent outside face angle of the
piers match the tilted angle of the arches to provide a cohesive overall rhythm that
gradually increases in height towards the arch.
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8.0
8.1

PROJECT DESCRIPTION
Overall

The Third Crossing is a 21-span, 1.2 km long bridge on an s-curve which will cross the Cataraqui
River and connect Gore Road on the east shore to John Counter Boulevard on the west shore.
The bridge will have a vertical curve centered on the main span which will consist of an inclined
outward tied arch over the navigational channel. The arch will have five transverse braces and a
total of 32 multi-strand cables which will support the floorbeams to suspend the concrete deck
from the arch. The arch will be supported on concrete v-piers on both sides and the remaining 16
piers will be inverted u-frame piers with flared pier legs to match the inclination of the arch which
support the approach spans. The approach spans consist of four structural steel plate girders that
are haunched at the piers.
The bridge will have an overall width of 16.5 m which consists of two 3.5 m wide vehicular lanes
with a 2 m wide asphalt shoulder on each side, and a 4 m wide multi-use pathway on the south
side. The bridge will have a 225 mm thick reinforced concrete deck with 90 mm of asphalt and
waterproofing at the roadway and two storm sewer pipes that run underneath the bridge to collect
the stormwater. A preliminary general arrangement is shown in Drawing 8.1.1. Renderings of the
preferred option can are shown in Figure 8.1.1 to Figure 8.1.6.
The preliminary drawing package (provided under separate cover) includes drawings associated
with the approach roadways, bridge structure and electrical and signal layout as well as landscape
restoration and enhancement. Approach roadway drawings include lane arrangement, grading,
stormwater management, underground infrastructure, and conceptual construction staging and
laydown drawings. Bridge structure drawings include general arrangement, caisson and footing
layout, abutment details, inverted u-frame pier details, v-pier details, bearing and girder layout,
arch details, and temporary work bridge and riverbed impact details.

J.L. Richards & Associates Limited
Parsons Inc.
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Figure 8.1.1: Bridge Rendering from the Elliott Avenue Parkette

J.L. Richards & Associates Limited
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Figure 8.1.2: On-Water Bridge Rendering Looking South (Close to Buoy S33)

J.L. Richards & Associates Limited
Parsons Inc.
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Figure 8.1.3: On-Water Bridge Rendering Looking South at Night (Close to Buoy S33)
J.L. Richards & Associates Limited
Parsons Inc.
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Figure 8.1.4: Bridge Rendering Looking from Point St. Mark During Winter
J.L. Richards & Associates Limited
Parsons Inc.
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Figure 8.1.5: Bridge Rendering of Birdseye View of Arch
J.L. Richards & Associates Limited
Parsons Inc.
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Figure 8.1.6: On-Water Bridge Rendering Looking North (Close to Buoy S15)
J.L. Richards & Associates Limited
Parsons Inc.
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8.2

Bridge Cross Section

The vehicular bridge cross-section is uniform throughout, except at the arch where the multi-use
pathway curves outward to provide a wider lookout area, with a varying width of up to 9.5 m over
the navigable channel, and the rowing lanes. This is shown on Drawing 8.2.1.
More specific bridge cross-section components are as follows:
1.

Where benches are integrated into the center barrier, the multi-use pathway width is
narrower than 4 m. However, it is still wider than the standard 3 m wide multi-use pathways
adopted by the City, and is in keeping with the two-way shared pedestrian lane width of 3 m
to 4 m, as recommended by the TAC. This is shown in Figure 8.2.1.1.

2.

At the lookout there will be benches that line the exterior of the multi-use path to provide a
continuous multi-use pathway through the lookout area and separate the pathway from the
lookout area. On the benches, there will be additional light standards to light up the lookout
area as shown in Figure 8.2.1.2. The hangers will be protected from maintenance vehicles
by curbs.

3.

Cyclists will be encouraged to utilize the separated multi-use pathway. Provisions are
included in the design to direct cyclists on the north side of the road (westbound direction)
to cross to the separated multi-use pathway on the south side of the bridge, and then return
to the north side of the approach roadway.

4.

The paved shoulders provide for temporary snow storage, drainage, cyclist travel (should
cyclists choose to use the shoulder instead of the multi-use pathway), and for passing,
should there be a vehicle break-down or maintenance vehicle stopped on the bridge.

5.

A normal crown on the vehicular portion of the bridge is provided with a 2% cross-fall in
either direction towards drains located adjacent to the vehicular barriers. On the south side
of the bridge, the multi-use pathway will incorporate a 2% cross-fall inwards from the south
edge of the bridge deck to the concrete barrier separating the vehicular lanes and multi-use
pathway. This is to facilitate drainage and snow removal activities. In the case of heavy
snowfall or built up windrows, snow plowing within the multi-use pathway area will push
snow to the center barrier. The windrows could then be blown over the barrier and into
trucks for transport off the bridge.

J.L. Richards & Associates Limited
Parsons Inc.

Figure 8.2.1.1: Multi-Use Pathway West of Arch

Figure 8.2.1.2: Multi-Use Pathway with Lookout Area
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8.3

Approach Roadway Cross Section

consistent at 49 m except Span 21 (from Pier 18 to east abutment) is 38.1 m. The arch v-piers
are similarly configured to facilitate construction.

The approach roadway lane widths are also 3.5 m, but the shoulders are 1.5 m wide, as per
current City standards for cycling infrastructure. The bridge approaches also include a normal
center roadway crown with 2% cross-fall in either direction, except for the superelevation near the
east approach, where a cross-fall of up to 4% northwards is provided.
8.4

8.7

8.7.1 Structural Steel - Approaches
The selected superstructure for the approach spans consists of four plate girders supporting a
reinforced concrete deck. The framing system for the girders consists of a combination of
diaphragms and cross-frames as required for lateral stability during construction and for live load
sharing. The structural steel girders will have variable depths from 2 m at mid-span to 3 m at the
pier locations to maximize the efficiency of the steel superstructure. This efficiency can be
achieved if girders are erected from the work bridge.

Horizontal Alignment

As shown earlier on Drawing 5.1.1, the horizontal alignment of the bridge includes two 2200 m
radii horizontal curves. This achieves a normal crown on the bridge deck and avoids the need for
superelevation on the structure, based on the design speed and posted speed criteria.
8.5

Vertical Profile

The 0.75% vertical profile option as described earlier in this Report is recommended.
specific components are as follows:
The vertical crest is centered on the arch span to facilitate design and construction.

2.

The grade on both sides of the crest is the same to allow for repeatability in the arch piers.

3.

Sags on the approaches to bridge are incorporated to allow for bridge deck drainage.

4.

The bridge clearance above the water accommodates existing topographic conditions on
both shorelines and exceeds the Rideau Canal’s minimum 6.7 m Federally regulated
navigable requirement.

5.

Adequate vertical clearance of the pathway is also provided at the west abutment.

8.6

Consideration should be given to having a constant depth girder if launching the girders from the
approaches is selected as the construction means. In plan, the girders can either be curved to
match the horizontal alignment or kinked to simplify fabrication. The girders would be kinked at
the field splice locations which are located approximately 20% of the span length away from
supports. Given the large horizontal radii of the roadway alignment, kinked girders would have a
minimal effect on the deck overhang as shown in Drawing 8.7.1.1.

More

1.

Superstructure

The approach span girders have typical K-frame or X-frame cross bracing comprised of angles
spaced at a maximum spacing of 8 m. Additional cross bracing would be required on either side
of a kink location should this option be selected. The lateral bracing will be located in one exterior
bay only, and will likely be comprised of WT sections at half the spacing of the cross bracing.
Figure 8.7.1.1 shows the approach span superstructure. A catwalk could be installed between
the middle girders if required, allowing for partial inspection of the soffit and access to the south
side sewer pipe.

Span Arrangement

The 1.2 km bridge is separated into 21 spans with a main span of 117 m supported on v-piers
which have a jump span of 26.4 m. The distance pier-to-pier at the arch span provides
unencumbered through-navigation for the Canal’s navigable channel and adjacent rowing lanes.
There are 14 inverted u-frame piers to the west of the arch and 2 inverted u-frame piers to the
east. The span lengths on east side are consistent at 59.2 m except at Span 1, which is from the
west abutment to Pier 1, and has a span length of 47.2 m. The span lengths to the east are
J.L. Richards & Associates Limited
Parsons Inc.
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Figure 8.7.1.2: Cross-Section with Five Plate Girders
8.7.2 Arch

Figure 8.7.1.1: Rendering of Approach Span Superstructure

The arch is a tied arch, with 10° inclined outwards arch ribs, vertical cables, and five braces as
shown in Figure 8.7.2. Although the arch is on a curved horizontal alignment, the arch is
designed so that the arch ties are parallel and wide enough apart to support the widened deck due
to the mild alignment curvature. The tied arch is supported on the v-piers.

Consideration should be given to a five-plate girder option as opposed to a four-plate girder option
during detailed design as shown in Figure 8.7.1.2. Having five girders can reduce the width of the
concrete cantilever to 1.65 m instead of 2.5 m. Cast-in-place concrete overhangs are costly to
form as they require extensive temporary brackets to support the wet concrete and the exterior
girders will have to be modified to account for the loading during concrete placement depending
on the spacing and detailing of the overhang brackets. With the five-plate girder option, the
girders would be shallower and the additional steel fabrication and erection cost would be offset
by the reduction in the number of overhang supports required and the labour associated with their
installation.

J.L. Richards & Associates Limited
Parsons Inc.

As the bottom chord of the arch is in tension, the structural steel ties will be fracture critical
members and will require some form of redundancy. This can be achieved either: using built-up
members for the tie, thereby creating an internal redundancy or by internal post-tensioning to
ensure that the tie is consistently in compression even under service loads.
Each arch will have 32 hangers that are connected to the transverse floorbeams, which will be
built-up steel sections supporting the bridge deck. The multi-strand cables will be comprised of 7
to 14 seven wire strands with a diameter of 15.7 mm. Consideration should be given for additional
strands for corrosion and service life monitoring in some of the hangers. The hanger system will
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The joints will be designed such that they can be easily inspected and replaced without permanent
modifications to any load carrying component other than the concrete deck. The expansion joints
at the arches shall include a secondary seal, gutter and/or trough to prevent any water infiltration,
leading to deterioration over the v-piers which are not easily accessible for rehabilitation. The
expansion joints shall be designed to be safe for both cyclists and pedestrians on the multi-use
pathway and on the roadway as well as be designed to withstand snow plow wear.

be designed to withstand the loss of one stay cable without any effect on the overall structural
integrity. The cables can be replaced by reducing the live load in the area that is supported by the
cable. The anchorages of the cables will consist of an upper pin connection at the arch rib and a
lower fixed connection at the floor beams. The tension in the cables will be able to be adjusted
using anchorages with an adjustment nut at the floorbeams.
The transverse floorbeams will extend past the south side tie to support the cantilevered lookout
zone. Five stringers will run perpendicular to and frame into the floorbeams to make the grillage
system, which will support the concrete deck. A major diaphragm will be located at each end to
stabilize the arch transversely. The arch bracing will be a built-up box section which flares at the
connections to the arch.

The bearings will be designed to account for large movements due to the continuous arrangement
of the west approach while supporting large vertical loads due to the length of the spans. Guided
pot bearings will be considered for the approach spans and the arch. A bearing will be required at
each girder for each pier and one bearing at the end of the rib / tie connection on the arch span.
Different pot bearings are expected for the multi-directional bearings; uni-directional guided
bearings; fixed bearings; and the bearings supporting the short jump span directly adjacent to the
arch would require uplift restraints.
Uni-directional transversely fixed bearings will be used under one girder at all support locations,
except for Pier 8 and Pier 17 to fix the bridge in the transverse direction. Pier 8 and Pier 17 will
have a fixed bearing for one girder and uni-directional longitudinally fixed bearings for the
remaining girders as that bearing location is at approximately the mid-point of the west side and
east side, respectively. Multi-directional bearings will be used for the remaining approach span
support locations. A fixed bearing will be used at west end of the arch span (Pier 15), along with a
longitudinally fixed uni-directional bearing at the same end. The opposite end will have a
transversely fixed uni-directional bearing and a multi-directional bearing.

Figure 8.7.2: Design Concept for Arch

The piers and bearings will be designed such that the bearings can be easily accessed for
inspection and replacement without modifications to the pier cap and steel girders. The piers will
be designed with the provision for future jacking for the replacement of the bearings without need
for temporary falsework. The bearing pads will be designed to provide active drainage such that
water does not pond against the bearings.

The overall height of the arch will be approximately 20 m higher than the bridge deck at its highest
point. Since the arch will be centered at the high point of the bridge deck (as described in Section
5.1), the top of the arch will be the highest point on the bridge.
8.7.3 Joints and Bearings

8.7.4 Barriers

Expansion joints are required at four different locations on the bridge: at both abutments and at
the ends of the arch span. Due to the length of the west approach spans, modular joints will be
required at the west abutment and the west end of the arch. At the arch east support and at the
east abutment, strip seal expansion joints will be used.

J.L. Richards & Associates Limited
Parsons Inc.

A low wall concrete barrier with steel railing (Minnesota Combination Barrier) is recommended for
the roadway section of the bridge so that it can provide unimpeded views for drivers. A similar
barrier system was used for the Vimy Memorial Bridge in Ottawa over the Rideau Canal and is
shown below in Figure 8.7.4.1.
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As discussed later in this Report, a noise barrier is required on the south side of the bridge which
will extend 117 m west from the east abutment. The noise barrier on the bridge is required to be
1.5 m tall as measured from the asphalt surface and will be placed on the south side of the center
barrier. As the noise barrier will be placed adjacent to traffic, a crash tested noise barrier system
is recommended. Consideration will be given to noise barrier systems that do not hinder views
and are bird friendly. It is optimal to have the noise barrier closer to the roadway to further
diminish the noise as shown in Figure 8.7.4.2.

Figure 8.7.4.1: Low Wall Concrete Barrier with Steel Railing (Vimy Memorial Bridge)
The barriers and railings on the bridge will be designed in accordance with CHBDC for a posted
speed of 60 km/hr. It was determined that a TL-4 barrier would be required for the roadway based
on the roadway being a Highway Class A with a design speed of 70 km/hr. All barriers except for
the center barrier will have a minimum overall height of 1.37 m to accommodate a cyclist railing.
The center barrier between the roadway and the multi-use path will not have any cyclist specific
railings on top to ensure that cyclists have free movement over the barrier during a collision in
accordance with the TAC Guide to Bridge Traffic and Combination Barriers, except at locations
where there are benches or light standards on the multi-use path.

Figure 8.7.4.2: Cross-Section of Bridge East of the Arch with Noise Barrier

For the barrier on the south side for the multi-use pathway, open railings will be used to maximize
the viewing opportunities from the bridge. A small concrete curb will be at the base of the south
barrier to allow snow plows to ride against it without damaging the railing system as well as
prevent salt-laden water from flowing down the fascia. Utility ducts for streetlighting and
telecommunications will be located within the barrier between the roadway and the multi-use
pathway to allow for maintenance. Spare ducts can be provided in the north barrier.

J.L. Richards & Associates Limited
Parsons Inc.

8.7.5 Deck
A conventional 225 mm concrete deck will be required for both the approach spans and the arch
span. The concrete will be protected using a hot-applied asphalt waterproofing system and
protection boards and two layers of asphalt for a total thickness of 90 mm. Galvanized/ GFRP
and/or stainless steel rebar will be used in corrosion prone areas. No utilities will be located within
the concrete deck to enhance the deck’s durability and to prevent concrete deck damage. The
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8.8

wearing surface for the multi-use path portion of the deck will be a concrete surface protected by a
sealant coating.

8.8.1 V-Piers at Arch

The concrete deck can either be cast-in-place or precast or a combination of both. The precast
panels can either be partial depth as shown in Figure 8.7.5.1 with a cast-in-place concrete overlay
or they can be full depth with closure pieces in between.

The piers at the arches will be concrete v-piers with a 26 m long jump span. The v-piers will be
situated on eight-2100 mm diameter caissons rock socketed in the bedrock. The caissons will
support a 2.5 m deep footing which supports the v-pier legs. The top of footing will be at an
elevation of 74.0 m which is lower than the low water datum, therefore the footing will always be
beneath the water. A portion of the riverbed will be excavated to construct the footing. This will
either be done by using cofferdams or placement of a precast concrete shell.
The v-piers will be inclined at an angle of 43° from the horizon to match the shape of the arch.
The interior radius of the v-pier is situated at approximately an elevation of 77.1 m which is 0.8 m
above the regulatory water level so that the v-piers will always have a distinguishable V-shape.
The v-piers will have different geometry on the arch and on the approach side to properly support
the arch and the plate girders as shown in Figure 8.8.1.1. The approach side legs will have two
separate legs with a 10° inclination on both sides to match the approach span piers and the
inclination of the arch. Each pier leg will support two lines of girders based on the four-plate girder
option. The arch side will consist of two wider legs in order to support the arch bearings that will
be connected by a header beam at the top of the pier. There will be six bearings on the arch side
leg, four for the plate girders and two for the arch. The arch pier legs and the approach pier legs
are required to be tied together for stability. The ties are envisaged as post-tensioned precast
concrete elements. For aesthetic reasons, the tie-beam would be hidden between the plate
girders so that they are not visible in elevation. A portion of the arch legs will be formed to have a
recessed texture appearance to match the geometry of the approach side pier legs. On the arch
legs, there will be a ledge on the interior face where the approach span girders can be jacked to
facilitate bearing replacement in the future. The use of post-tensioning strands within the v-pier
legs would help to minimize the tensile stresses in the pier legs and prevent cracks.

Figure 8.7.5.1: Cross-Section with Partial Precast Panels
8.7.6 Future Conversion into Additional Vehicle Lane
The bridge was analyzed to see the effects of converting the multi-use pathway into an additional
traffic lane by removing the center barrier. It was determined that the substructure and approach
span structural steel would not require any major modifications to account for the additional loads
as the weight of the barrier and the additional concrete on the sidewalk that would be removed
offsets the live loading from the additional lane. The cost of the arch span would increase by
approximately 10% as it would require larger hangers and tie-beams.

J.L. Richards & Associates Limited
Parsons Inc.

Substructure

The arch pier footing will be fitted with a pier nosing composed of either granite or steel which will
act as an ice breaker to minimize the ice loading placed on the pier. The pier nosing will be
inclined so that as the ice moves, it will be lifted and break apart. A further study will be required
to refine the forces that will be developed by the ice movement.
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concrete wingwalls. Rock protection will be used on the front and side slopes of the
embankments to prevent any erosion and loss of embankment material.
8.9

As noted earlier, the key criteria for the deck drainage is the 2 m flow spread based on: the 10
year design for the traffic lanes; a 1.5 m allowable flow spread based on a five year storm event
for the bike friendly traffic lanes; and 1.5 m flow spread for a 10 year design storm for the multiuse pathway. For the 0.75% longitudinal grade associated with the lower profile, the design would
require 15 deck drains (OPSD 3340.150) west of the arch and 3 deck drains east of the arch. For
the multi-use path, the key criterion for the drainage is that a minimum of 2.5 m remains clear of
flooding during a 10-year design storm. This results in 13 deck drains to the west of the arch and
3 deck drains to the east. The deck drains will be required along the inside face of the north
barrier and both sides of the south intermediate barrier. A 525 mm diameter storm sewer pipe will
be required on the south side of the bridge and a 375 mm diameter sewer pipe will be required on
the north side. There will be a sleeve through the abutment walls to allow the sewer pipes to go
through and connect to the storm system on the approaches.

Figure 8.8.1.1: Rendering of V-Piers at Arch
8.8.2 Inverted U-Frame Piers
The bridge will have 16 inverted u-frame piers: 14 piers to the west of the arch and 2 piers to the
east of the arch. The inverted u-frame piers will support the four plate girders for the approach
spans. The piers will be founded on two-1800 mm diameter caissons which will be rock-socketed
into the bedrock. The caissons will have a steel casing which will have a coating system applied
to the top portion and for a length that will accommodate the varying water level to further protect
the caissons. On top of the caissons, the pier will transition from a circular caisson to a square
pier leg over a height of 1500 mm. The pier legs will be inclined outwards 10° to match the
inclination of the v-piers and the arch. The pier legs can be cast separately from the pier cap to
simplify the concrete placement. The pier caps will have a uniform shape and size for all piers,
13.5 m wide, 1.8 m long and 2 m deep to facilitate construction. The pier cap will be designed to
provide jacking points on either side of the bearings to allow for jacking of the girders directly to
replace the bearings. Pier leg heights will vary from 0 m tall to 4.2 m tall and the spacing of the
caissons will range from 7.7 m to 11 m as shown in Drawing 8.8.2 to maintain the constant pier
cap dimensions.

The current design for roadway drainage can accommodate more than the 10 year storm event
which exceeds current best practices. Cyclists that are on the bridge during rainfall events which
exceed the 10 year storm event would be able to use an area clear of flooding within the traffic
lane or the multi-use pathway.
8.10 Approach Roadway Layout
The conceptual west approach arrangement was shown earlier on Drawing 5.5.1 and includes
two intersections with associated turning lanes in each direction. Vehicular lanes are 3.5 m in
width and a cycling lane is provided near each curb with a 1.5 m width. The Montreal Street
intersection will require an upgraded lane arrangement in all directions as part of a reconfiguration
that accommodates the lanes approaching the bridge.
The conceptual east approach arrangement was shown on Drawing 5.5.3 and also includes two
intersections with associated turning lanes in each direction. Vehicular lanes are 3.5 m in width
and a cycling lane is provided near each curb with a 1.5 m width, similar to the west approach. A
key modification to the east approach involves the re-alignment of the Gore Road Library entrance
with Point St. Mark Drive, and the signalization of this intersection.

8.8.3 Abutments
The abutments will be reinforced concrete founded on fourteen-600 mm diameter caissons rock
socketed into bedrock. The west abutment will require minimal excavation for the construction of
the abutment and the east abutment will be in a fill condition, requiring the construction of the
approach embankments to achieve finished grade levels. Both abutments will have conventional
J.L. Richards & Associates Limited
Parsons Inc.

Deck Drainage
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The performance of the three intersections within the approach areas was analyzed under the
projected 2034 volumes, including the assumption that other conditions such as the widening of
Highway 15 to four lanes between Gore Road and Highway 2 and a list of Development Charge
Projects planned for implementation by 2019 are in place. For the purposes of this analysis and
consistent with the ESR, it has been assumed that all intersections would be signalized, with the
exception of the John Counter Boulevard-Ascot Lane (which would be two-way stop controlled).

This will enable pedestrians to cross Gore Road safely. Since the Library entrance will be located
further west, the longer laneway will also provide additional queuing length at the intersection and
layby parking along the sides.
Both east and west approach roadways will adopt a conventional road cross section with raised
curb and gutter along the edge of pavement. Catchbasins required for stormwater management
will include cycle friendly grating or side-inlets. Sidewalks and multi-use pathways are located
adjacent to, or offset from, the roadway.

The analysis was completed using the software package Synchro 8, based on the Level of Service
(LOS) criteria established by the Highway Capacity Manual for signalized and un-signalized
intersections. The intersection lane arrangement, signal control type, signal timing, and cycle
length were optimized for each intersection in order to achieve an acceptable LOS for all
approaches where possible.

Integration of cycling infrastructure, pedestrian and multi-use path into the arrangement of the
approach corridors is an important consideration. Over the bridge, cyclists will be encouraged to
use the multi-use pathway. In order to manage the transition from roadside cycling lanes to the
multi-use pathway, enhanced crossing movements may be integrated near intersections such as
at Montreal Street and the reconfigured Gore Road Library-Point St. Mark Drive Entrance. As
discussed earlier, at Ascot Lane, there is soft merit for including signalization at this intersection
where cyclists, pedestrians and multi-use pathway users can safely cross John Counter
Boulevard. The intersection has been laid out to accept signalization at a future date.

Turn lane requirements were identified for each intersection based on the 2034 PM peak hour
volumes. A signal warrant analysis was also completed for the following two minor intersections:
1.

John Counter Boulevard-Ascot Lane.

8.11 Traffic Management

2.

Gore Road-Point St. Mark Drive.

A transportation assessment has been completed to confirm the turning lane requirements at
three intersections along the east and west approaches to the bridge:

The warrant analysis was completed using Book 12 of the Ontario Traffic Manual (OTM).
Justification 7 was evaluated using the projected 2034 PM peak hour volumes. Based on these
volumes, the warrants for the installation of new traffic signals were not met. Although the
installation of traffic signals was deemed not to be warranted based on the OTM analysis, other
factors should be considered such as the need for a protected crossing for pedestrian and cyclists
at these locations.

1.

John Counter Boulevard-Montreal Street.

2.

John Counter Boulevard-Ascot Lane.

3.

Gore Road-Point St. Mark Drive.

4.

Gore Road-Highway 15 (confirmed by others as part of the Highway 15 Class EA).

A Class EA is currently underway for the widening of Highway 15. As part of the Third Crossing
Preliminary Design project, lane arrangements selected for the Gore Road-Highway 15
intersection have been co-ordinated with the Highway 15 Class EA work to ensure a cohesive
design for this intersection.

As noted earlier, the ESR presented projected volumes for a 4-lane crossing. Since the
completion of the ESR, the recommended bridge cross-section has been reduced to two vehicle
lanes as per the 2015 KTMP and subsequent direction by City Council (Report No. 15-268). The
City has also recently updated their Travel Demand Model for the Third Crossing to account for
new mode share targets that were established since the completion of the 2015 KTMP.

J.L. Richards & Associates Limited
Parsons Inc.

Preliminary PHM-125 drawings (which are used to plan signalized intersection layouts) have been
developed for the three intersections within the project corridor (excluding the Gore Road-Highway
15 intersection, which is being determined under the separate Class EA study), as shown in
Drawing 8.11.1 to Drawing 8.11.3. This includes the John Counter Boulevard-Ascot Lane
intersection for consideration of signalization at a future date.
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The issue of traffic ‘short-cutting’ following the construction of the bridge has also been revisited.
Short-cutting is the use of local or collector streets through a residential area by roadway users to
avoid perceived congestion and/or delays on the regularly travelled arterial roadway system. In
this instance, it is understood that vehicles moving eastbound along the bridge could turn
southbound at Point St. Mark Drive and proceed through the Point St. Mark neighbourhood to
avoid using the Highway 15-Gore Road intersection. Similarly, vehicles moving northbound on
Highway 15 could turn west at Point St. Mark Drive to avoid using the Highway 15-Gore Road
intersection. In response to this issue, the following five alternative traffic calming measures,
listed from ‘least intrusive’ (i.e. options 1 to 3) to ‘most intrusive’ (i.e. options 4 and 5), should be
explored:
1.

Turning restriction signs.

2.

Curb bump-outs within the Point St. Mark neighbourhood.

3.

Speed humps within the Point St. Mark neighbourhood.

4.

Directional closures at the Gore Road-Point St. Mark Drive entrance.

5.

Full closure at the Gore Road-Point St. Mark Drive entrance [with provisions for emergency
vehicle and active transportation (e.g. cyclists, pedestrians) access].

Figure 8.11.1: Traffic Calming Options 1 to 3
Directional closure and full entrance closure through options 4 and 5 respectively could also be
implemented at the intersection of Point St. Mark Drive and Gore Road in order to fully eliminate
the possibility of short-cutting, as shown conceptually in Figure 8.11.2 and Figure 8.11.3. It
should be noted that, regarding option 5 (Figure 8.11.3) in particular: emergency vehicle access
would still need be accommodated; and the traffic signals at this intersection would also have to
be reviewed to reflect the full entrance closure, yet still accommodate active transportation access
(i.e. through such means as a pedestrian / cycling crossing signal).

Figure 8.11.1 conceptually shows how options 1 to 3 could be implemented.

Figure 8.11.2: Traffic Calming Option 4
J.L. Richards & Associates Limited
Parsons Inc.
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Figure 8.11.3: Traffic Calming Option 5
Typically, consideration would be given to implementing the above-noted traffic calming options
for the Point St. Mark Drive-Gore Road intersection in a progressive manner, as described above
in the list of alternatives. However, the feedback received to date from Point St. Mark residents
indicates concern that the least intrusive options would not solve the issue, whereas the most
intrusive options would be too severe. As such, it is recommended that the City and Point St.
Mark residents continue to advance collaborations on traffic calming options during the future
detail design stage.
8.12

1.

Roadway Illumination:
The City has developed Roadway Illumination guidelines
(Technical Standards and Specifications, City of Kingston, Technical Schedule 2, Appendix
2F: Design Standards – Streetlighting Guidelines) that ensures safe, effective illumination
for all its roadways. As an Undivided Urban Arterial, the recommended illumination design
levels along the project corridor should have an average, maintained, horizontal illuminance
level of 17 lux with an average to minimum ratio of 3:1. These levels can be achieved with
13 m poles mounted 40 m apart in the median throughout the length of the bridge and its
approaches from both Highway 15 along Gore Road on the east side to Montreal Street
along John Counter Boulevard on the west side.

2.

Multi-Use Pathway Illumination (on the bridge): The City’s Pathways Study (2003) as
well as the IESNA guidelines have been referenced for guidance on pathway illumination.
Recommended illumination design levels for walkways distant from roadways (or
independent of roadways) should have an average, maintained, horizontal illuminance level
of 5 lux. These levels can be achieved with a smaller wattage luminaire on the same 13 m
pole mounted 40 m apart throughout the length of the project corridor as noted above.

3.

Bridge Structure Illumination: Independent of the roadway and walkway illumination
requirements, the bridge illumination is strictly an aesthetic consideration, and is currently
being considered. The conceptual basis for aesthetic illumination of the bridge will be to
provide illumination of the arch span, including the arch v-piers.

4.

Intersection Illumination: The intersection of illuminated roadways, whether signalized or
not, require additional illumination levels. It is proposed that all intersections related to the
bridge and its intersections with other roadways will be provided with 50% more
illumination. These intersections will include Highway 15 and the Point St. Mark DriveLibrary access on the east side, and Ascot Lane and Montreal Street on the west side.

5.

Park Illumination: Park areas are planned for both the east and west sides of the bridge
with the intention of connecting the pathways and walkways of these areas with the multiuse pathway on the bridge. It is intended that these park and pathway areas will be fitted
with decorative luminaires located at strategic points to blend in with the surrounding
landscape. Illumination may not be required on pathways that are not adjacent or
immediately offset from the roadway [as per the City Pathways Study (2003)]. However,
illumination on pathways near the bridge and under the bridge near abutments will be
required.

Lighting, Electrical and Communications

8.12.1 Lighting
Illumination of the bridge can be provided for a number of elements, resulting from a need to meet
certain legal or municipal obligations, a desire to highlight certain aspects of the bridge from an
aesthetic perspective and/or an overall desire to provide reasonable but not overly dramatic
illumination of the spaces. There are, in essence, five elements of the bridge and its approaches
that need to be considered.
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In addition to electrical services, communications services on the bridge will be installed via a
communications raceway system located under the bridge with access on the proposed catwalk.
Communications services will provide the option of providing emergency call button, closed circuit
video monitoring, weather monitoring, bridge health monitoring or other real-time system.

Consideration of light fixtures that prevent light pollution both to the sky and over the side of the
bridge to the river must be considered. Lighting must be focused on the roadways and multi-use
pathways.
Bridge navigational safety lighting is also anticipated. The base of the arch v-piers will require
navigational lighting and/or warning lights near the surface of the water. Preliminary lighting
arrangement and power supply is shown in Drawing 8.12.2.1.

8.13 Utility Accommodations
As discussed below, certain utility relocations will be required due to widened road approaches
leading up to the bridge on both east and west shores; bridge abutments; stormwater
management facilities; and other related infrastructure. In addition, the ESR presented a
landscape concept of the project corridor that was free of overhead utilities on the west approach
(similar to existing conditions on the east approach):

8.12.2 Electrical and Communications
The illumination of the areas noted previously requires service points to deliver electrical power.
Furthermore, there is the potential for future requests for electrical power and/or security elements
to the areas. Due to the length of the roadway and bridge structure, it is intended to provide three
separate supply points located at strategic points along the bridge. The catwalk proposed for the
bridge will provide the ideal location and conduit pathways for both power and any
communications requirements design. It is anticipated that three supply points [Supply Control
Cabinets (SCCs)] will provide satisfactory coverage of the electrical requirements. Electrical
supply for the bridge is anticipated to be from Kingston Hydro sources on the west side of the
bridge.

1.

The furthest SCC will be located near the west side of the arch, approximately 300 m from the
east abutment, and will supply electricity to the arch and locations on the bridge east of the arch.
The remaining two SCCs (one located equidistant from the west abutment and the second located
near the mid-point of the bridge), will service the west side of the bridge. These three SCCs will
provide all the lighting and electrical requirements for the bridge structure, including the roadways,
the multi-use pathway, bridge illumination and navigation safety lighting as well as auxiliary power
receptacles. The remaining intersection and park illumination requirements will be serviced by
local SCCs with power available from sources on either approach.

Relocation of underground transmission lines on Gore Road near Highway 15 (due to road
widening as well as area of bridge approach fill) may also be required in addition to
relocation of poles near the Highway 15 intersection. Relocation (raising) of overhead
utilities on poles alongside Highway 15 near the existing dog park is similarly expected to
accommodate a future bridge construction access road at this location. Temporary power
lines to future bridge construction staging areas on the east shore can be also anticipated.
2.

Penetrations through the bridge deck at any location are to be minimized. It is therefore intended
that branch circuit wiring between luminaires will be restricted to the concrete barrier separating
the roadway from the multi-use pathway. This will ensure that the deck penetrations for the
roadway and multi-use illumination occur where the service point feeds the first luminaire in a
string of ten luminaires.

J.L. Richards & Associates Limited
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Hydro One: Relocation of the existing Hydro One owned 44kV lines located on poles on
John Counter Boulevard west of the Cataraqui River will be required. Overhead lines will
be relocated to two sets of 44kV underground duct banks from west of Montreal Street to
the submarine cables. Underground services may be located under the 3 m wide pathway
on the north side of John Counter Boulevard between the bridge and Montreal Street. A
duct containing six conduits (3H:2V) will accommodate the power cabling.
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Kingston Hydro: Relocation of Kingston Hydro’s distribution voltage currently located
overhead on John Counter Boulevard to underground from west of Montreal Street to the
bridge abutment (to service future bridge electrical requirements) will be required.
Underground services have been requested by Kingston Hydro, separated from the Hydro
One services within their own three conduit duct bank. A pad mount transformer located
adjacent to the west bridge abutment will be necessary to service the power requirements
of the bridge.
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3.

Utilities Kingston Sanitary: Relocation of the Rideau Heights trunk sanitary main along
the west shoreline will be required to permit additional room for staging and laydown during
construction as well as stormwater management facility(s). Given its age, the sanitary trunk
sewer must also be moved away from the west bridge abutment and renewed in order to
ensure vital infrastructure does not underlay new infrastructure.

8.14 Approach Drainage and Stormwater Management
Stormwater management provisions are required for lands modified as part of the bridge. In
particular, the approach roadways (where low permeability / higher runoff volumes are expected)
generally require formalized stormwater management where stormwater quantity and quality is
sufficiently managed. Bridge runoff will be directed to shore as well. Where both flows converge,
techniques for quantity and quality control are also required. The supporting report is included in
Appendix J.

2.

The accepted practice for stormwater management involves a comparison of pre-development to
post-development flows to demonstrate that flows are adequately managed. Factors to be
considered include identification of major (overland) and minor (underground) drainage pathways,
sizing and type of treatment facilities, and discharge method at both shorelines. Drawing 8.14.1
shows a comparison of stormwater catchment areas within the project corridor (pre-development
and post-development conditions):
1.

On the west approach:
a)

b)

The Pre-Development condition has no piped storm system east of Montreal Street.
There is an informal ditch system along north side of John Counter Boulevard, no
formal drainage along south side of John Counter Boulevard (overland flow is east
towards Cataraqui River) and no current formal outlet on the west bank (runoff
enters the river as sheet flow).

ii.

a dry pond facility on the west bank for quantity control and stormwater
treatment unit for quality control;

iii.

a new minor system of stormwater piping (1:10 year event via to low point on
the approach road) using a 450 mm diameter pipe;

iv.

from the low point, the minor system is piped to the dry pond facility whereas
major event flows will flow overland to the dry pond facility; and

v.

bridge drainage joins the approach drainage also at the low point.

On the east approach:
a)

The Pre-Development condition includes an existing 600 mm diameter sewer on
Gore Road which captures an area east of Highway 15 and the existing catchbasins
on Gore Road. Flows are discharged into natural springs which then transitions to
small creek flow discharge into the Cataraqui River. Overland flow that is not
captured by the creek flow enters the river as overland sheet flow.

b)

The Post-Development condition, as shown on Drawing 8.14.3, includes:
i.

continued maintenance of the existing minor system that drains directly to the
river;

ii.

a dry pond facility on the east bank for quantity control and stormwater
treatment unit for quality control;

iii.

a new minor system of stormwater piping (1:10 year event via to low point on
the approach road) using a 375 mm diameter pipe into the dry pond facility;

iv.

accommodation of bridge drainage and overland flows from major events into
the dry pond facility; and

v.

a new minor system on the north side of Gore Road to capture the road
widenings, including west of Point St. Mark Drive.

The Post-Development condition, as shown on Drawing 8.14.2, includes:
i.

the upgraded and widened Montreal Street intersection, which is
disconnected from Montreal Street (south) and diverted to John Counter
Boulevard (east), where stormwater is diverted from the additional lanes at
this location;
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Stormwater Treatment Units for quality control (Oil-grit separator units such as ‘Stormceptors’) will
be used ahead of the dry pond facilities. Dry ponds on both shores are anticipated to include a
4:1 length to width ratio, with an active storage depth of less than 1 m and side slopes of 4:1.
Ponds are self-draining and conceptual water quality release rates and pond sizing (area and
volume) are shown in Table 8.14.1 through Table 8.14.3.

Pond outlets will include orifice and spillways to manage outlet flow. Orifices will be connected to
450 mm pipes. A level spreader that is approximately 50 m long will reduce discharge velocities
to less than 0.9 m/s along the west shoreline.
8.15 Project Corridor Restoration and Enhancement
The Natural Heritage Protection and Enhancement Plan (NHPEP) provided in Appendix K
includes best management practices and design measures to both protect and enhance the
cultural and natural heritage landscape within the project corridor. The recommended best
management practices to protect the landscape during the construction and operation phases of
the project are discussed later in this Report. This section of the Report focuses on design
measures which will restore and enhance the landscape as part of and following the construction
phase.

Table 8.14.1: Water Quantity Release Rates
West Pond
(m3/s)

East Pond
(m3/s)

Pre-development maximum flow to river

0.43

1.29

Maximum runoff from bridge surface

0.25

0.05

Target flow: pre-development plus bridge runoff

0.68

1.33

Post-development: maximum flow to river

0.60

1.32

Firstly, the intent of the preferred bridge concept is to provide a world-class signature design that
is appropriate to its context, and is balanced with structural feasibility, constructability, and costeffectiveness. This is achieved through the following aesthetic expression:
1.

Table 8.14.2: West Pond Stage Storage Relationship
West Pond

Area (m x m)

Volume (m /s)

Base of Pond

76.3

102

0

Maximum Water Level

77.3

344

218

Top of Pond

77.6

439

331

Table 8.14.3: East Pond Stage Storage Relationship
3

Elevation (m)

Area (m x m)

Volume (m /s)

Base of Pond

76.3

181

0

Maximum Water Level

77.2

456

285

Top of Pond

77.6

560

458
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a)

An elegant overall visual effect.

b)

An organic reflection of the bridge within the context of its ‘transitional’ location
between the natural character of the waterway to the north and the more urbanized
environment of the City to the south, east and west.

c)

An expanded viewscape experience for bridge users, in that open views would be
provided of the natural character of the waterway to the north and the more
urbanized environment of the City to the south, east and west.

3

Elevation (m)

West Pond

A 1.2 km bridge configured in a subtle s-curve that provides:

- 148 -

2.

A feature tilted arch span over the navigable channel and adjacent rowing lanes using vpiers that acts as a focal and destination point of the whole composition.

3.

A series of inverted U-frame piers having an outside face angle that both matches and
gradually increases in height toward the tilted arch span, and which provides a cohesive
overall rhythm towards the arch span as the focal point of the bridge.
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The bridge clearance above the water, which accommodates existing topographic
conditions on both shorelines, exceeds the Rideau Canal’s Federally regulated navigable
requirement, and mitigates visual impacts, in that its silhouette would be below the tree line
when viewed from on-water and on-land.

9.

Materials and finishes that are durable, high quality, and aesthetically pleasing, especially
when experienced up close.

10.

Roadway lighting that is functional, low maintenance, and contemporary in appearance.

5.

Girders placed at a maximum setback from the edge of the bridge deck and at a minimum
depth to emphasize visual lightness.

11.

Accent lighting that highlights the feature arch span and V-piers in a subtle manner that
provides a pleasing aesthetic effect by night.

6.

The design of noise attenuation barriers which mitigate noise impacts from the bridge on
nearby sensitive receptors and also maintain lightness and transparency along the affected
portion of the bridge.

7.

The design of barriers and railings to maximize public safety as well as visual lightness,
transparency and views to the river setting.

Secondly, the landscape concept developed for the east and west side lands, as shown on
Drawing 8.15.1 and Drawing 8.15.2, respectively, further informs the opportunities to restore and
enhance the natural and cultural heritage values of the project corridor. Cross-section and
elevation schematic plans taken at certain reference points on the landscape concepts are shown
on Drawing 8.15.3.

4.

8.

The main components of the landscape concepts are as follows:

Enhanced pedestrian experiences crossing the bridge through such means as:
a)

Universally accessible provisions, including:
i.

the 4 m wide multi-use pathway, which increases to 9.5 m under the arch span to
provide a look-out over the navigation channel and adjacent rowing lanes;

ii.

rest areas incorporated into the south side of the barrier separating the roadway
and multi-use pathway;

iii.

a pedestrian railing along the south side of the bridge deck;

iv.

contemporary lighting of the multi-use pathway that provides safe access as well
as comfortable and evenly distributed light in accordance with IESNA Standards;
and

v.

b)

1.

The constant gradual s-curve of the bridge, which lands north of the Point St. Mark
residential neighbourhood, and offers opportunities for:
a)

Reduced potential noise and visual impacts on Point St. Mark.

b)

‘Softer landscaping’ along the Gore Road right-of-way.

2.

Grounding the bridge structure dramatically and distinctively at each abutment using
materials and proportions that reference and enhance the cultural landscape without overt
imitation of heritage architecture.

3.

The use of native plant materials to provide landscape variety and hardiness.

4.

The incorporation of observation look-out / interpretive areas in order to:

deck drains that are not located within the multi-use pathway, but rather along the
north side of the barrier separating the roadway and the multi-use pathway.

a)

Bring attention to the waterfront trail system at an appropriate scale with the bridge
and gateway elements.

Interpretive panels along the south side of the bridge deck that respond to special
aspects of the area context, such as the Canal, Belle Island, and the Greater
Cataraqui Marsh.

b)

Provide a natural destination point, resting place or rendezvous.

c)

Accentuate the public realm by accommodating interpretive panels about the Canal,
Belle Island and the Greater Cataraqui Marsh, public art installations and site
furniture.
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5.

The incorporation of active travel and commuter cycling provisions to connect with existing
non-automotive networks on both sides of the Cataraqui River.

6.

Accessible multi-use pathways in terms of: width (i.e. 3 m); running slope (i.e. 4% or less);
cross slope (i.e. 2% or less); and lighting (i.e. contemporary, comfortable and evenly
distributed, and compliant with IESNA Standards). Note that the accessible route to the
east waterfront area will be from the pathway on Kenwoods Circle, as shown in Drawing
8.15.1.

7.

d)

3.

1.

2.

In regards to multi-use pathway provisions:
a)

A circular 3 m wide multi-use pathway (asphalt) from the Gore Road Library parking
lot to the shoreline and observation look-out / interpretive area (complete with two
pedestrian bridges over the existing watercourses and a secondary stone dust path
connection). The network of pathways follow existing established trails as well as
the same route through the woodlot as the proposed future construction access road
(discussed later in this Report).

b)

A 3 m wide multi-use pathway and 1.5 m wide sidewalk arrangement with the
sidewalk only on the north side of Gore Road and the multi-use pathway link along
the south side of Gore Road with a proposed crosswalk / cross-ride at the Gore
Road-Point St. Mark Drive-Gore Road Library intersection.

Restoration of the natural shorelines and forest and the installation of natural vegetation
buffers around the bridge approaches following construction.

More specific design provisions on the east side lands include:
An urban landscape theme with avenue tree plantings to serve as a buffer from the Gore
Road / Highway 15 intersection area to a plaza space at the Gore Road / Point St. Mark
Drive / Gore Road Library intersection where a more natural landscape theme then takes
over closer to the bridge and shoreline. This includes meandering rock walls in order to:
a)

Break up the grade change and thereby provide a more natural approach.

b)

Maximize the usable ‘meadow’ space for future park development.

Selected plant materials are based on the list of vascular plants observed on the east side
lands as well as native and non-invasive plant species suitable to the area, and which are
resilient to environmental stresses. More specifically:
a)

Reforestation planting will include predominantly mixed deciduous trees and shrub
species.

The river’s edge will be restored using hydric soils (stockpiled during construction)
containing local seed and root stock as well as riparian shrub planting.

4.

A realigned portion of the dry stone wall and reinstated dog park on the Gore Road Library
property.

5.

A dry stormwater pond, also on the Gore Road Library property.

6.

The provision of wildlife micro-habitat such as bat boxes, areas suitable for turtle nesting,
duck boxes and snake hibernacula. The use of limestone block walls, which will minimize
the extent of grading needed for the bridge and associated infrastructure, will also provide
habitat for certain species of bats, snakes and insects. Log piles will also be retained to
provide cover for wildlife.

More specific design provisions on the west side lands include:

b)

Shrub planting will include a mix of deciduous and coniferous shrubs as well as a
large variety of fruiting species to provide a food source for wildlife.

1.

c)

The meadow area will be re-established using existing topsoil (stockpiled during
construction) with seed sources from the existing seed bank as well as a seed mix of
native grasses and perennials.

The removal of existing metal piling and the reinstatement of a more natural shore line with
hydric soils (stockpiled during construction), riparian shrub planting, native grasses and
forbs that further integrate the proposed stormwater outlet.

2.

Avenue street tree planting with native, drought tolerant species as well as clusters of
specimen tree planting, including both deciduous and coniferous species, to provide
screening to adjacent properties.
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3.

An area of reforestation planting to the north of the bridge to extend the existing corridor of
woodland vegetation along the western shore of the river.

4.

A 3 m wide multi-use pathway on the north side of John Counter Boulevard, to the west of
Ascot Lane, in order to allow:

5.

a)

A potential future connection to the multi-use pathway route north of John Counter
Boulevard.

b)

a connection with the existing Elliott Avenue Parkette to the south by a multi-use
pathway under the bridge at elevation 75.78 m (note that though the flood plain
elevation is at 76.3 m, based on consultation with the CRCA, the multi-use path can
be located within 0.8 m below the flood plain elevation).

Thirdly, as discussed later in this Report, in-water construction of the bridge will be facilitated by a
temporary work bridge. The temporary work bridge will be approximately 11 m wide, and
supported on piles every 10 to 12 m. It will be advanced incrementally in conjunction with the
construction of the permanent bridge from shore to the navigable channel on both sides. It would
take up to three months to remove the temporary work bridge following construction of the
permanent bridge. The temporary piles could either be removed completely or cut below the top
of the riverbed and left in place.
Discussions with Parks Canada have confirmed that restoration of the Greater Cataraqui Marsh
PSW areas disturbed by the temporary work bridge piles would not be required, due to their small
footprint and anticipated ability to rebound faster post-disturbance. However, compensation for
PSW areas permanently lost due to the footprint of the permanent bridge, estimated to be up to
5000 m2, should be implemented.

The extension of the multi-use pathway to the east of Ascot Lane on the south side of John
Counter Boulevard, which:
a)

Connects with the existing Elliott Avenue Parkette and proposed observation lookout / interpretive area.

b)

Provides an alternate route for pedestrians and cyclists, in addition to the multi-use
pathway under the bridge.

As shown in Figure 8.15.1, the goal of the proposed in-water works is to apply a 1:1
compensation ratio to restoring the wetland structure and function of an area near-shore on the
west side of the project corridor following the project construction phase. This area has sustained
various impacts related to the former marina operation, and includes three wetland plant
communities that were documented during the Class EA, namely:
1.

Submerged Vegetation (SuW1).

6.

A buried utility corridor along the north side of John Counter Boulevard.

2.

Submerged Vegetation: Floating-leaved Plants (SuW2).

7.

A dry stormwater pond and outlets, also on the north side of John Counter Boulevard, near
the west shoreline.

3.

Robust Emergents: Narrow-leaved Emergents (reM3).

8.

A parking area for ten vehicles on the southeast corner of the John Counter Boulevard /
Ascot Lane intersection.

9.

The use of noise attenuation which would include landscape elements such as climbers to
soften their appearance.

10.

Restoration activities will include the following:

Though not shown on Drawing 8.15.1, should access to the project corridor via water be
preferred by the Contractor during the construction phase, the associated water dockage
provisions could be transformed post-construction into a permanent boat launch facility,
subject to further review and consideration by those authorities having jurisdiction.
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1.

Sedimentation and soil erosion control measures installed during the construction phase
will be maintained, and removed only after the restoration work is complete and the
exposed substrates are stabilized by vegetation.

2.

The bottom substrate could be contoured to desired elevations (optional).

3.

Wildlife habitat enhancement structures, such as reptile basking structures as well as
submerged and emergent stumps or logs will be installed in areas that complement other
desired recreational access and usage of the Cataraqui River.
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4.

5.

8.16 Construction Strategies

Re-vegetation of the area using dominant wetland species in each of the three affected
wetland plant communities will be accomplished by seeding (i.e. broadcasting above the
water level or seed mixed with clay pellets below the water level), plugs or live shoots /
stakes, depending on water depth, turbidity and anticipated wave energy.

8.16.1 Site Access and Staging
Staging for bridge and road construction may be undertaken in different forms depending on
Contractor preferences and equipment availability. Generally, the bridge could be constructed
from a combination of work bridge, barges (where allowed/applicable), the immediate west shore
at the current limit of John Counter Boulevard and the immediate east shore at the end of the road
allowance of Gore Road. Availability of other remote locations in Kingston is limited. Access
routes to the project corridor are shown in Figure 8.16.1.

The restored area will be periodically reviewed by a qualified wetland scientist.

Preventative actions that could be implemented to avoid disturbance to the restored area include:
1.

Confirming during the future detail design stage that the more specific location of the
restoration works is at a suitable distance away from the proposed stormwater outlet.

2.

Signs or buoys to discourage vessel traffic in the area.

3.

Vessel speed / wake restrictions.

4.

Public awareness initiatives to educate the general public and stakeholders on the
restoration works and associated behaviours to facilitate success of the program.

Due to its location, construction of the bridge must mitigate impacts to the navigable channel and
adjacent rowing lanes. Boat traffic along the Rideau Canal occurs from mid-May through midOctober. Active rowing begins soon after the ice melts in the spring and extends through the Fall.
Access to the project corridor via water could be accommodated from Lake Ontario or the St.
Lawrence River through the LaSalle Causeway. The width and height of the bascule lift bridge will
need to be considered by the Contractor, should marine equipment be brought by water to the
project corridor. The bridge has limited operating hours during the open season and is generally
closed in the winter. The Bridge Master on-site should be contacted to confirm capacity and
timing of bridge operations, as well as confirming other special accommodations that the
Contractor may require. In between the LaSalle Causeway and the project corridor, the navigable
channel also has a finite width that may limit certain vessel sizes. In addition, the draft of the
navigable channel is limited in most locations and, without dredging, access may be difficult.
As discussed earlier, construction of a temporary work-bridge is the preferred method of
construction based on on-going discussions with Parks Canada in order to minimize potential
impacts and required mitigation measures.
On the west shore, approaching from the intersection of Montreal Street and John Counter
Boulevard, construction access will be available to the Contractor in order to launch materials and
equipment onto the bridge. There is limited area in this location to manoeuver materials due to
the narrow access; however, launching of longitudinal pieces (such as girders) may be possible.
Water access on the west shore is limited. Access on the west approach is shown in Figure
8.16.2 which also highlights property acquisition and/or easement requirements to facilitate
construction access along the west shore and south of the John Counter Boulevard right-of-way.

Figure 8.15.1: In-Water Compensation
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Figure 8.16.2: Construction Access (West)
On the east shore, site access is from Highway 15. City owned lands include the area
surrounding the Gore Road Library from the dog park located at the north end of the property, to
the east bank of the Cataraqui River, south to the extension of Gore Road in the road allowance.
Access to this property is from Highway 15 near the dog park and along Gore Road. A looped
access road is envisioned which will assist with traffic management of trucks that are required to
transport fill to create the bridge approach embankments. Using a circular movement, trucks will
be able to arrive from the north on Highway 15, turn into the site, loop down through a meadow
near the water and return to Gore Road to exit the site. This movement is shown conceptually in
Figure 8.16.3.
Figure 8.16.1: Construction Access Locations
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6.

Constructing the arch component, which can be constructed in a separate location, brought
into position and raised to bridge deck height depending on the Contractor’s means and
methods. Bridges in other locations that utilize arches have successfully used this
technique for erection.

Ensuring sufficient flexibility in staging and laydown accommodation to the Contractor promotes
creative, innovative, and cost effective bridge and road construction methods. Providing as much
land area and waterfront access in close proximity to the construction site will be a priority.
Nevertheless, for environmental considerations, incentive should be provided to the Contractor to
minimize impact to vegetated staging areas. Since construction of the bridge and approach
roadways is expected to take up to three years, various staging configurations within the available
lands is possible.
8.16.2 Temporary Facilities
Clearing of lands within laydown area lands on both shores, and providing sufficient access to the
bridge alignment and at pier locations for via the temporary work bridge will be the first activities
on site. In addition, construction roads and temporary electrical and communications service to
the site will be required.

Figure 8.16.3: Construction Access (East)

Temporary construction roads are anticipated within the Gore Road Library property on the east
shore and are envisioned to enter the site near the existing dog park and loop south of the bridge
abutment and exiting on Gore Road near Point St. Mark Drive. Relocation (raising) of overhead
utilities will be required near the existing dog park where a construction entrance is envisioned.
Temporary relocation of the dog park to an off-site location during construction will be required.

Examples of construction staging techniques that can be utilized include:
1.

Clearing lands on both shores, and providing sufficient water dockage, should access to the
project corridor via water be preferred by the Contractor.

2.

Installing temporary construction roads through the laydown locations.

3.

Constructing the bridge components in laydown areas on-shore and subsequent transfer
into position.

4.

Installing the substructure components (this is typically advanced from the foundations,
through to the piers and into the above water substructures).

5.

Since construction access roads will be required in an existing park-like area, existing open cut
pathways should be used to minimize tree removal that would otherwise be required. There is
opportunity to re-use the construction roads and modify them into formalized multi-use pathways
post-construction.
Electrical and communication services to site trailers as well as on-shore work areas may be
anticipated for the duration of the project. Temporary overhead servicing via temporary utility
poles may be required.

Installing the superstructure and deck components (these may be either lifted into place or
moved laterally into place from shore, depending on the Contractor’s means and methods).

At the conclusion of the project, site restoration activities will include removing excess fill that was
placed for construction roads and temporary utility services.
J.L. Richards & Associates Limited
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8.16.3 Laydown Areas

construction and operation of the approach roadway, active transportation provisions and
landscape works, embankment leading to the bridge abutment, bridge footprint and stormwater
management areas will be contained within City-owned property.

The land adjacent to the future bridge approaches was identified as the most accessible and
appropriate. In particular, the City-owned Gore Road Library property on the east shore was
viewed as valuable for construction laydown activities. Sufficient land exists at this location for
several uses including storage of materials, equipment, site trailers and off-site assembly of bridge
components. Three laydown areas have been identified that include: (1) the meadow, (2) dog
park, and (3) Library entrance. Each of these areas is shown in Drawing 8.16.1.

The Cataraqui River bed is owned by the Federal government and managed by Parks Canada.
As such, it will be necessary to recognize the footprint of the bridge both within and over the river
as well as the construction and operation of the bridge through a future land lease and
construction agreement(s) with Parks Canada.
The west side of the bridge corridor predominantly uses an existing unopened road allowance at
the west end of John Counter Boulevard. The City has already purchased the former Music
Marina property on the north side of the road allowance near-shore, up to the River Park
Subdivision. This property will partially accommodate construction staging and laydown area
requirements as well as future stormwater management provisions. Additional lands will also be
required:

Due to the proximity of the Point St. Mark neighbourhood on the south side of Gore Road, erection
of sound barrier walls prior to construction is anticipated. Relocation (raising) of overhead utilities
will be required near the existing dog park where a construction entrance is envisioned.
Temporary relocation of the dog park to an off-site location during construction will also be
required. Significant vegetation/tree clearing along the bridge and approach alignment is
anticipated, as well as along the shore on the north and south sides of the alignment. Additional
vegetation/tree clearing will be required on the north side of the bridge alignment to facilitate water
access for transfer of materials.
On the west shore, land on the north side of John Counter Boulevard as well as waterfrontage
near the former Music Marina is available for construction staging and material laydown. Certain
lands on the south side of John Counter Boulevard are expected to become available with future
City acquisition of these properties.

1.

On the south side of the road allowance to accommodate construction staging and laydown
areas, the re-located John Counter-Boulevard-Ascot Lane intersection as well as active
transportation and landscape works.

2.

At the John Counter Boulevard-Montreal Street intersection for widening John Counter
Boulevard to accommodate eastbound turning and through lanes.

Construction activities (which include site preparation, construction, and site restoration and
rehabilitation) on the affected properties within the staging and laydown areas will include the
following tasks (and potentially others depending on Contractor means and methods):

Due to the proximity of the Ascot Lane Townhouse complex on the north side of John Counter
Boulevard, erection of sound barrier walls prior to construction is anticipated. Contractors will
need to review the stability of existing sheet-piling near the former Music Marina should significant
staging and laydown occur close to shore. Each of these areas is shown in Drawing 8.16.2.

1.

Contractor mobilization to site (equipment, site trailers and materials begin to arrive at site).

8.16.4 Property Impacts

2.

Property considerations are necessary in three locations with respect to the bridge and approach
roadways: the east approach (on land); the bridge span (over water); and the west approach (on
land).

Installation and monitoring of environmental controls (e.g. erosion and sedimentation
control measures, perimeter silt fences), with modifications/enhancements thereto, as
required.

3.

Construction of noise attenuation barriers.

4.

Designation of low, medium, high impact areas (i.e. parking, offices, material storage,
active material assembly / construction).

The east side of the bridge corridor utilizes an unopened road allowance at the west end of Gore
Road (north of the Point St. Mark neighbourhood) and the City-owned Gore Road Library property
at the northwest corner of Highway 15 and Gore Road. All east side lands required for the
J.L. Richards & Associates Limited
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5.

Relocation of the dog park on the Gore Road Library property to a temporary off-site facility.

6.

Site vegetation and earth stripping as well as rough grading.

7.

Relocation of utilities (above ground and below ground) and the installation of temporary
utilities for construction uses.

8.

Installation of temporary traffic controls and signalization (where necessary).

9.

Construction of stormwater management facilities.

10.

Construction of temporary access and egress haul roads for bringing earthen fill and bridge
materials to site as well as temporary truck turning areas.

11.

Construction of the temporary work bridge along with related on-shore access provisions.

12.

Placement of the approach road embankments.

13.

Bridge material staging and assembly (assembly of long girders).

14.

Staging for construction of the bridge components in-place.

15.

Road building, landscaping, pathway installation and site restoration (including shoreline
enhancements).

16.

Demobilization activities (e.g. site cleanup, trailer and material removals, temporary utility /
facility removals).

17.

Removal of temporary erosion and sediment control measures after the terrestrial
vegetation is re-established as part of the landscape improvement works.

lands within the staging and laydown areas, subject to the best management practices and
mitigation measures that will be in place to either reduce or eliminate the potential negative effects
of specific construction activities.
8.16.5 Substructure
Foundations can be constructed from the temporary work bridge and will require driving the
caisson liners through the overburden and seating them firmly into bedrock using a crane situated
on the work bridge. For caissons, this will be followed by excavating the native material from
within the casing then drilling rock sockets into competent bedrock. A reinforcing steel cage will
be lowered using cranes into the caissons and tremie concrete will be poured into the caisson
from a concrete pump on the work bridge. Minimal dewatering is anticipated for this operation if
the caisson liner is extended above the high-water level.
For the inverted u-frame piers, following the installation of the caissons, a custom transition form
will be placed on top of the caisson to convert the circular caisson into a rectangular shape over a
height of 1500 mm. Standard steel/ timber formwork can be used to form the rest of the pier legs.
The piers will consist of two separate concrete pours: one for the pier legs (above the caissons)
and another for the pier caps.
For the arch v-piers, a concrete footing will be supported on the caissons and will require localized
excavations of the river bed. The excavated material will be shipped off-site for proper disposal.
Cofferdams will be required for the construction of the footings and may include a concrete shell
that will be lowered over the caissons and form part of the permanent footing or sheet piles driven
into the riverbed. Once the v-pier footing has been poured, the v-pier legs will be formed and
temporary supports will be used to support the legs. The temporary supports can either be off of
the temporary work bridge or be separate piles driven into the riverbed. The v-piers legs should
be poured simultaneously to balance the load. Temporary ties will be required between both legs
to provide stability. Once the legs are constructed they will be post-tensioned. The use of precast
box sections for the v-pier legs is a viable option which can be explored by the Contractor. The tie
can be formed off the pier legs and poured in place or can be precast and post-tensioned. Once
the tie has been placed the tie will be post-tensioned prior to the removal of the temporary
supports.

It should also be noted that the assembly and staging of materials for bridge construction will
require space on-land that is not available on the temporary work bridge. For example, the
assembly of the bridge structures (e.g. girder pairs, formwork, reinforcement steel cages) would
likely take place on-land within the staging and laydown areas, and then transported via the
temporary work bridge and subsequently placed into position. This could be the case for the long
approach spans as well as the arch. In particular, assembly of the arch (which would likely take
place on the east shore) will require significant on-land space. Given the limited available lands
both on the east and west shores, it is anticipated that the Contractor will make use of all available
J.L. Richards & Associates Limited
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The bracing and diaphragm of the girders in the vicinity of the v-piers will be designed to avoid
conflict at the tie location. The use of cross-frames and/or wide flanged deep beams should be
considered at the tie-beam locations.
The abutments will be founded 14 – 600 mm caissons founded on bedrock. Earth excavation will
be required at the west abutment for the perched abutment; and at the east abutment, the
embankment will be backfilled with engineered fill to the base of the abutment.
8.16.6 Superstructure
The steel plate girders for the approach spans can be assembled on the approaches and can
either be lifted into place by means of cranes from the temporary work bridge or can be launched
from the approaches. The use of inverted u-frame piers instead of v-piers throughout facilitates
launching the plate girders from the approaches, as there will be no interference between the
girder bracing and the v-pier ties. The plate girders can either be kinked or curved in plan to
facilitate Contractor means and methods. With the curved plated girders, the concrete overhangs
will be constant but the girders will be more difficult to fabricate and transport. For the kinked plate
girders, the concrete overhangs will vary but the girders will be easier to fabricate and transport.
If the approach span girders are lifted into place from the temporary work bridge, the following
construction sequence would likely occur, as shown in Drawing 8.16.6.1 to Drawing 8.16.6.4:
1.

Assemble the girders into pairs by connecting cross-bracing.

2.

Transport the girder pairs onto the work bridge.

3.

Lift, install, and stabilize the girder pair segments over the pier (Drawing 8.16.6.2).

4.

Lift, install, and stabilize the girder pair segments over the adjacent pier (Drawing
8.16.6.2).

5.

Lift the girder pair segments over the drop-in spans (in between piers) and field splice to the
erected girder segments (over piers) (Drawing 8.16.6.3).

6.

Complete the installation of cross bracing and lateral bracing.

7.

Repeat the above steps for the next span(s).

J.L. Richards & Associates Limited
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The erection of the plate girders between the v-pier legs will be more complex than the other
spans due to the presence of the v-pier ties. The v-pier tie will be erected prior to the erection of
the structural steel. The girder sections will have to be erected singularly instead of in pairs as the
cross-bracing will be designed to go around the v-pier ties and will not be erected until after the vpier is in place. Alternatively, the interior pair of girders can be erected together followed by the
exterior girders.

Install the temporary supports, install the ends of the bottom chord to beyond the first
transverse brace and install the structural steel grillage system between the bottom chords
(Drawing 8.16.6.5).

2.

Build up the second temporary support to support the arch rib and install the temporary
compressive struts and the first sets of hangers (Drawing 8.16.6.6).

3.

Install the temporary supports for the next segment of bottom chord and grillage system to
beyond the second transverse brace (Drawing 8.16.6.7).

4.

Install the second portion of the arch rib, the second temporary compressive strut and the
second set of hangers (Drawing 8.16.6.8).

5.

Complete the installation of the bottom chord and deck grillage system (Drawing 8.16.6.9).

6.

Complete the installation of the arch rib and installation of the hangers (Drawing
8.16.6.10).

7.

Transfer the arch from the temporary supports to a movable platform with jacking towers
(Drawing 8.16.6.16).

8.

Slide the arch into position along the south side of the bridge via a temporary trestle
(Drawing 8.16.6.17).

J.L. Richards & Associates Limited
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Remove the temporary compressive struts and lift the bridge to its proper elevation
(Drawing 8.16.6.18).

10.

Slide the bridge onto the v-piers and complete the arch erection (Drawing 8.16.6.19).

The arch can either be moved using Self-Propelled Modular Transporters (SPMT) as shown in
Figure 8.16.6.1, strand jacks or Hilman style rollers. SPMT’s are generally the most expensive
option but provide the greatest maneuverability and are the faster option. The Hillman style roller
is the most economical, but has limitations to the flexibility of movements during transport.

The arch can be assembled on the approach and launched into position from the east shore; the
arch can be assembled on the work bridge and lifted into position; or the arch can be erected in
place while accommodating the navigation channel and rowing requirements and constraints. The
arch construction will follow the following sequence, as shown in Drawing 8.16.6.5 to Drawing
8.16.6.20:
1.

9.

Figure 8.16.6.1: Erection of Hastings Bridge Using SPMT
The approach span and arch structural steel will require a special oversize/overweight hauling
permit to be transported by highway carrier on Provincial highways and municipal roads. Any
prefabricated component that exceeds any of the following limitations (including the transportation
vehicle) will require a permit:
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1.

Length = 19 m.

2.

Width = 3.5 m.

3.

Height = 2.6 m.

4.

Weight = 30,000 kg.
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As discussed earlier, key utilities will require relocation, particularly on the west shore where high
voltage power lines owned by Hydro One and located on Kingston Hydro Poles are required to be
moved underground. These lines will also require positioning around the west bridge abutment.
In addition to the high voltage lines, distribution voltage owned by Kingston Hydro, as well as other
utilities such as Bell and Cogeco cable will require relocation.

There are two categories for oversize/overweight loads: Category A: Routine Oversize /
Overweight Loads and Category B: Non-Routine Oversize / Overweight Loads. The approach
span structural steel would require a Category A permit as the maximum depth of the girders is
approximately 3 m, which if laid on its side, is less than the 4.3 m requirement for a Category B
permit. The girders will have to be properly supported in order to not place excessive stress on
the webs of the girders during construction. The transportation of the arch may require a Category
A or B permit, depending on the locations of the splices which will be determined by the
Contractor’s construction engineer.

On the west shore, the trunk sanitary sewer main is also recognized as significant existing buried
infrastructure that requires relocation prior to bridge construction activities. The west bridge
abutment and future stormwater management facility will require that this infrastructure be moved.
This also provides opportunity for renewal of the sewer pipe since it is significantly aged and
ensures the new bridge approaches are not constructed on top of deteriorated piping that may
require renewal itself within the lifespan of the bridge.

The deck can be either cast-in-place or precast depending on the design requirements. A precast
deck would involve either: full depth precast in which precast panels will be supported on the
girders with cast-in-place concrete poured at the joints or partial depth precast panels with a castin-place concrete overlay on top. Precast decks panels can be erected from shore or from the
work bridge whereas a cast-in-place deck/overlay would require a concrete conveyance system
from both shores. It is anticipated that the deck will be poured in segments as the steel
superstructure erection advances. This will provide access so that the sidewalk, barrier, railings
and remaining deck related work can be completed.

In the later stages of construction activities when staging areas for bridge materials are no longer
required, rough grading of the abutment fill areas can be finalized (ensuring consolidation of
materials) and fine grading, placement of curbs and paving can be completed.
Temporary utilities required for construction laydown as well as relocations to facilitate
construction road access (e.g. construction road from Highway 15 near the dog park) will be
required.

The v-pier leg formwork will be tied together and will have to be poured simultaneously to balance
the load. For the v-piers, temporary supports will be required to support the formwork for the legs.
The use of precast box sections will be investigated for the use for the v-pier legs. The tie can be
formed off of the pier legs and poured in place or can be precast and post-tensioned. The use of
post-tensioning strands can be used to accommodate the tensile stresses that will be placed on
the concrete v-pier legs once the braced formwork is removed. Furthermore, post-tensioning of
the v-pier legs is anticipated to minimize the tensile stresses in the pier legs and the associated
cracks.

8.16.8 Permits and Approvals
As noted earlier, Parks Canada is responsible on behalf of the Federal government for managing
and protecting the Canal as a National Historic Site and Canadian Heritage River. Parks Canada
is also responsible on behalf of the UNESCO World Heritage Committee for protecting the Canal
as a UNESCO World Heritage Site. The City and Project Team are currently working with Parks
Canada on achieving an agreement-in-principle regarding the DIA as part of this current project
phase.

The bracing and diaphragm of the girders in the vicinity of the piers will be designed to avoid
conflict at the tie location. The use of cross-frames and/or wide flanged deep beams will be
investigated at the tie-beam locations.

Following the formal approval of the DIA during the future final design phase, the City will be
required to enter into an agreement with the Government of Canada (represented by Parks
Canada) to ultimately proceed to construct and subsequently operate the bridge for the duration of
its life cycle, pursuant to the Federal Real Property and Federal Immovables Act. Approvals from
the CRCA would also be required for the construction work, pursuant to its role in administering
Ontario Regulation 148/06: Development, Interference with Wetlands and Alterations to
Shorelines and Watercourses.

8.16.7 Approaches and Utilities
Construction activities within the bridge approach areas will first require consideration of
construction staging and laydown requirements as well as utility relocations. This can then be
followed by rough grading and finished road construction near the end of the project construction
period.
J.L. Richards & Associates Limited
Parsons Inc.
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In addition, there are also a number of permits and approvals that will be required from various
regulatory authorities in support of the design work as it proceeds from the pre-design stage to the
final design stage. Such approvals are related to various non-passive fieldwork activities in
support of the design work (e.g. from MNRF, DFO, MOECC, CRCA), which could also include
authorizations pursuant to:
1.

The Endangered Species Act.

2.

The Permit To Take Water requirements under the Ontario Water Resources Act.

3.

Ontario Regulation 148/06.

8.16.10

ii.

liaise with – and address issues from – the general public and other
stakeholders.

iii.

Prior to, and during construction, maintain intimate dialogue with the Kingston
Rowing Club in order to maintain access to their facilities and provide safe
passage to rowers.

Pre-Construction Scheduling

Following completion of the current project phase, there are a number of tasks that will ultimately
lead up to construction of the bridge, as shown on Table 8.16.10.1.

8.16.9 Community Action Plan
Table 8.16.10.1: Pre-Construction Tasks

As stated earlier, the purpose of the CAP is to establish protocols for use by the City for notifying
the general public of any service interruptions and addressing public issues both prior to and
during bridge construction activities as well as during the subsequent use and maintenance of the
bridge. Recommended CAP provisions for the City are outlined below:
1.

During the construction phase:
a)

b)

2.

Tasks

Provide information on construction activities and advance notices on upcoming
service interruptions (including their anticipated duration) through such means as a
project website, various social media platforms and on-site signage.

b)

6 - 24 months

Finalize Project Delivery Method

0 - 12 months
Unknown
6 - 24 months

Complete Detail Design (dependent on project delivery
model)

12 months

Contractor Prequalification and Tendering (dependent on
project delivery model)

3 months

8.16.11

12 - 24 months

Construction Scheduling

Preliminary scheduling of the project has included a review of the order of construction operations
for both on-land and on-water activities (and acknowledging that the Contractor may approach
construction scheduling differently). It is understood that a number of activities will take place
concurrently both on-land, on-water and off-site and, as such, these activities can be scheduled
simultaneously. A draft schedule is included in Figure 8.16.11.1 and Figure 8.16.11.2 which
show an approximate three year construction period. The schedule is a function of the Contractor
operations including access means and methods and the availability of equipment and crews.

Retain a Bridge Liaison Officer whose specific role would be to:
educate the general public and other stakeholders regarding restoration and
enhancement works within the project corridor as well as associated
preventative actions and appropriate behaviours to facilitate success of these
works; and

J.L. Richards & Associates Limited
Parsons Inc.

Obtain Permits and Approvals (Other Regulators)

Complete Pre-Construction Tasks

Provide information (and advance notices) on upcoming service interruptions related
to maintenance and public events (including their anticipated duration) through such
means as a project website, various social media platforms and on-site signage.

i.

6 - 24 months

Finalize Property Acquisition

During the operations phase:
a)

Obtain Permits and Approvals (Parks Canada)

Secure Project Funding

Ensure the Contractor has a Construction Liaison Officer whose specific role would
be to liaise with – and address issues from – the general public and other
stakeholders.

Timeline (not sequential)
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Figure 8.16.11.1: Conceptual Construction Schedule (On-Shore Work)
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Figure 8.16.11.2: Conceptual Construction Schedule (Bridge Work)
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On-shore work will generally follow an order of operations that includes:

8.16.12

1.

Mobilization and C-NHPEP (protection) / CAP implementation.

2.

Earthworks and stormwater management.

3.

Utilities, paving and intersections.

4.

C-NHPEP (enhancement) implementation.

The demolition of the bridge will follow the reverse sequencing of the construction. First, all of the
additional dead loads will be removed from the bridge (e.g. barriers, railings, lighting, benches,
asphalt, etc.). Then the concrete deck will be sawcut into small segments so that it can be easily
lifted and removed. The girders will be lifted off of the piers and removed. The piers will be
demolished and the caissons will be cut below the riverbed and will remain.
If the approach span structural steel was launched, it can be jacked and placed on rollers to be
removed similar to how it was launched. The use of temporary towers and cables can be used to
support the spans as they become unsupported by the piers.

Bridge construction work will generally follow an order of operations that includes:
1.

Mobilization, C-NHPEP (protection) / CAP implementation.

2.

Steel superstructure (Girders and arch) Fabrication.

3.

In-water preparation.

4.

Foundation and substructure.

5.

Steel superstructure (Girders and arch) Erection.

6.

Concrete Deck.

7.

Utilities, paving and lighting.

8.

C-NHPEP (restoration / enhancement) implementation.

9.

Demobilization.

The arch will be lifted off of the bearing and lowered in one piece like it was erected. Once it is
lowered it will be moved to the approaches to be dismantled.
8.17 Operational Maintenance Considerations
To ensure the long term safety and viability of the new structure, operational maintenance will be
taken into consideration during the pre-design. The following items were taken into consideration
during the design concept phase:
1.

Based on feedback received from the Kingston Rowing Club, construction activities should be
planned so that are at least three southbound rowing lanes and one northbound rowing lane are
available at all times during the training season (ice thaw to ice formation). All construction
equipment in the vicinity to the rowing lanes must have lights as well as all obstructions and
permanent elements.

Winter Provisions: Snow removal is key aspect to prolong the life of a structure as saltladen snow will cause deterioration to the concrete if it is left in place for too long. In order
to ensure that all snow will be removed from the bridge deck efficiently, there will be no
obstructions on the roadway or multi-use pathway that will collect snow which cannot be
removed by a snow plow vehicle. The lighting for the bridge will be on the roadway parapet
wall and the lighting for the multi-use pathway will have benches around them which will
taper back into the barrier wall to provide a smooth line. The multi-use pathway will be
sloped towards the roadway such that the water from the snow will flow towards the deck
drains.
In some instances, heated bridge deck are proactive/preventative snow and ice removal
alternatives that can be used on their own, or in addition to, traditional plowing and sanding
operations (which are viewed as reactive snow and ice removal measures) or other antiicing applications. These technologies are often seen as advantageous on bridges where
icing conditions can be accelerated compared to surrounding roads, where traditional
chloride-based road salts can have a detrimental effect on the environment, where salts

Consideration should be given to installing the arch outside of the navigation season so that the
channel can be used to erect the arch and to eliminate any potential disruptions of the navigation
channel.

J.L. Richards & Associates Limited
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cause corrosion issues with the bridge structure itself, and finally where sand and grit can
clog bridge drains and stormwater management devices. Types of heated bridge deck
options include hydronic piping and electrical resistant technologies. Many jurisdictions
have invested in heated bridge deck technologies or pilot projects; however, due primarily
to construction, operation and maintenance costs they have largely not been adopted as
mainstream winter strategies. Introducing mechanical systems into a bridge does increase
initial capital cost and ongoing maintenance costs. The Third Crossing will be a long and
narrow bridge. This type of geometry does not lend well to integrated pavement systems
due to the resources required to either maintain heated fluid or adequate power for a
significant distance. To overcome these challenges, significant cost and the potential
expense of architectural bridge elements would be a direct result. In-deck piping running in
the plane of the deck or electrical heating systems embedded in the cementitious wearing
surface were not recommended due to excessive durability risk for the bridge deck.
Therefore, it was found that the bridge is not a good candidate for heated pavements.
Anti-icing is a pro-active approach to winter road maintenance, which involves the
application of freezing-point depressants to prevent ice and snow from bonding to the
roadway surface rather than applying chemicals to melt ice and snow after they have
already formed. As opposed to being a replacement for snow removal operations, in
particular in heavier snowfall conditions, anti-icing is a preventive measure that is often
used in concert with other snow and ice control techniques. Various Fixed Anti-Icing
System Technology (FAST) systems were reviewed and compared. FAST systems are
custom designed depending on the specific bridge configuration. They can also differ in
complexity and operations resulting in varying capital and operations costs. If a FAST
system is implemented, it is recommended that the system requirements be structured
such that: any embedded element shall have the same service life as the element into
which they are embedded, replaceable elements have a minimum 20 year useful life and
that any pressurized piping shall be located outside of box-girder sections and shall employ
double-containment provisions.
2.

Drainage System: The inspection of the drainage system is important as leaks can cause
corrosion of the structural steel if left unnoticed and unrepaired.

4.

Cables: The replacement of arch cables can be a costly and complex procedure. The arch
cables will be designed such that there is redundancy in the system so one cable can be
replaced at a time without the need to provide any additional support to the arch.

5.

Structural Steel Coating: The durability of the structural steel is of the upmost importance
for the long-term service life of the bridge. A coating system that is suitable for the
environment over the Cataraqui River will be chosen to ensure the durability of the
structure. Alternatively, Atmospheric Corrosion Resistant (ACR) steel will be considered for
the approach spans and this will minimize the long term coating maintenance cost.

6.

Bearings: Although current bearing technology ensures maintenance free units for many
decades, they have in the past been susceptible to seizing and general wear-and-tear due
to their continual movement. Hence, regular inspection is required to ensure that unwanted
forces are not imposed on the bridge due to malfunctioning bearings.

7.

Inspections: Regular inspections is the best way to reduce rehabilitation costs in the future
as ongoing maintenance can eliminate major repairs in the future. A catwalk will be placed
under the bridge to facilitate the inspection of the structural steel, drainage systems, soffit,
etc.

8.

Emergency Provisions: In case of an emergency on the bridge, there is sufficient space
to allow for both lanes of traffic to continue to flow if all vehicles are pulled over onto the
shoulder of the bridge.
In case of a full road closure on the bridge:
a)

Expansion Joints: Cleaning joints and replacing expansion joint seals is an ongoing
maintenance and cost issue on all bridges. Minimizing the number of joints is important to
reduce the amount of maintenance and operational cost in the future.

J.L. Richards & Associates Limited
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3.

There is ample room for non-emergency passenger vehicles to turn around. The
vehicles would then be detoured to either the Highway 401 crossing to the north or
the LaSalle Causeway crossing to the south.
There are no bridge design codes requiring that emergency vehicles be able to turn
around on a bridge. As such, emergency vehicles would have to maneuver, based
on the actual road closure conditions and traffic control provisions that are in place
during the emergency event.
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b)

9.

The multi-use pathway will be subjected to pedestrian loading of up to 4.0 kPa;
and/or Maintenance Vehicle gross loading of 80 kN, which at this time can
accommodate an ambulance. A fire truck is much heavier, but can be added as a
load case during the future detail design stage. Based on such provisions, it should
then also be noted that removable bollards should be considered at both
approaches to prevent non-emergency vehicle access onto the multi-use pathway.
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Other Provisions: The Project Team understands that the weight of a typical army tank is
in the range of 70 tonnes. This is comparable to the 63.7 tonne CL-625-ONT truck load
used to design the bridge. If required, army tanks can be added as a load case during the
future detail design stage. Nevertheless, it should be noted that the use of track-mounted
army tanks directly on the bridge deck would damage the wearing surface. Army tanks are
usually transported on trucks, which distribute the load on multiple axles.

8.18 Class ‘B’ Cost Estimate
As noted earlier, a preliminary opinion of probable capital cost was developed during the Class EA
for the Arch With V-Piers bridge deck conceptual design scenarios (in 2011 dollars and excluding
applicable taxes). The preliminary opinion of probable cost of a 2- lane bridge (in 2011 dollars
and excluding applicable taxes) was $121M. As part of the pre-design work, an updated Class ‘C’
estimate was developed for the original v-pier design concept, based on its current status in
February 2017 that included the preferred temporary work bridge construction option. The result
was a significant capital cost escalation, in the range of $200M (2017 dollars).

+$80M

Feb 2017
Class 'C'
(2017 $)

$200M

+$27.5M DESIGN EVOLUTION
+$12.3M DESIGN FOR HIGH ICE LOADING

+$24.5M TEMPORARY WORK BRIDGE

+$19.5M CPI AND PROJECTED COST INCREASES (2011-2017)

$120M

-$3.8M

REMOVE DREDGING

Figure 8.18.1: Capital Cost Escalation Considerations
As referenced earlier, the refined pier design offered an opportunity to reduce costs along with
environmental impacts and retaining aesthetic design and user experiences. The design
innovation associated with the inverted U-shape pier design allowed for considerable offsets to the
increased costs associated with the temporary work bridge.
An updated Class ‘B’ estimate was prepared for the final preliminary design using HiCo, MTO’s
infrastructure costing system and knowledge of local construction pricing. The capital project cost
including the refined pier design and temporary work bridge option amounted to $161M, a $40M
decrease compared to the initial design. A summary is provided in Table 8.18.1.
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Further perspective on the capital cost progression from the Arch with V-Piers design concept in
the ESR to the current refined bridge design is shown in Figure 8.18.3.

Table 8.18.1: Class ‘B’ Cost Estimate
Sub-Total for Structure Construction

$106,500,000

Sub-Total for Construction of Bridge Approaches

Feb 2011
Class EA Concept
(2011 $)

$11,500,000

Sub-Total for Landscaping

$3,400,000
Sub-Total for Construction Costs

Mobilization (3%)

(Millions)
$160
$155
$150
$145
$140
$135
$130
$125
$120
$115
$110
$105
$100
$95
$90
$85
$80
|
|
$20
$15
$10
$5
$0

$121,400,000
$3,600,000

Engineering and Contract Administration (12.5%)

$15,200,000

Quality Management (3.0%, 2.5% Structural)

$3,100,000

Contingency (15%, 10% Landscape)

$18,000,000

Total Estimated Construction Cost

$161,300,000

Proportionate costs relative to construction costs (75%) and indirect costs (25%) are shown in
Figure 8.18.2.

Quality Management,
$3.1

Mobilization, $3.6

Contingency, $18.0

+$41M

Mar 2017
Class 'B'
(2017 $)

$161M

+$24.5M

TEMPORARY WORK BRIDGE

+$19.5M

CPI AND PROJECTED COST INCREASES (2011-2017)

$120M

-$3.8M
-$0.2M

REMOVE DREDGING
DESIGN INNOVATION

Figure 8.18.3: Class EA Capital Cost Progression
Through design innovation, the cost of the project (from 2011), other than inflation and the
preferred temporary work bridge construction option, is expected to remain the same.

Engineering and
Contract Admin, $15.2

8.19 Life Cycle Cost Analysis
Landscaping, $3.4

Structure,
$106.5

A life cycle cost analysis was undertaken for the bridge in accordance with the current MTO
Financial Analysis Manual, to determine the future capital and maintenance costs for the bridge
through its service life of 100 years. With regular maintenance, it is expected that the bridge can
last more than 100 years. The life cycle cost includes the costs associated with bridge elements
that have a design life less than the overall design life of the bridge which will be replaced and
bridge elements which will require repairs to achieve the overall design life of the bridge. Table
8.19.1 shows the service life of the different bridge elements and whether they will require
replacement over the course of the bridge’s service life.

Road Approaches, $11.5

Figure 8.18.2: Proportionate Construction and Indirect Costs
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The concrete deck is anticipated to have a 100-year design life with continuous maintenance of
the waterproofing system as the deck will be reinforced with galvanized/GFRP and/or stainless
steel reinforcement and have additional cover over traditional concrete decks. The life cycle cost
analysis considers the annual maintenance and operation costs as well as inspections costs.
Visual inspections will occur every two years and a comprehensive detailed and underwater
inspection will occur every two years or so prior to a major rehabilitation to determine the scope of
the rehabilitation work. The life cycle cost analysis does not account for any reconfiguration of the
bridge in the future.

Table 8.19.1: Service Life of Bridge Components
Bridge Element
Permanent Elements:

It is anticipated that a minor rehabilitation would be required every 15 years which would consist
of: mill and paving of the asphalt deck surface, and replacement of the expansion joint seals.
A major rehabilitation would occur every 25 to 30 years, depending on the existing condition of the
element, and would consist of: replacement of the waterproofing membrane and asphalt,
replacement of the bearings, replacement of the modular and strip seal joints, replacement of the
noise barriers, localized concrete repairs and re-coating of structural steel.

Foundations, including caissons/ footings

100

Piers

100

Abutments

100

Concrete Deck

100

Steel Superstructure and Arch

100

Arch Cables

100

Replaceable Elements:

At 60 years, a major rehabilitation will occur which will include the items of the previous major
rehabilitation and in addition will include: replacement of the drainage system and replacement of
the traffic railings.
The future rehabilitation costs are presented in constant 2017 dollars and are separated into
individual cost estimates for each element. Each rehabilitation option includes a mobilization and
demobilization fee of approximately 2%. The costs are based on the assumption that each
rehabilitation is completed separately and there may be cost savings with completing multiple
rehabilitations simultaneously with regards to traffic control and access costs. The rehabilitation
options have a 20% contingency and a 15% allowance for engineering services. The annual
maintenance and operation cost has a 20% contingency. The inspection costs have a 5%
contingency. These contingencies, as described earlier, account for variability of market forces in
the future.

J.L. Richards & Associates Limited
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Service Life (Years)
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Bridge Bearings

30

Strip Seal Expansion Joint -- Neoprene
Seals

15

Strip Seal Expansion Joints – Assemblies

30

Modular Expansion Joints – Assemblies

30

Deck Wearing Surface – Asphalt Top Lift

15

Deck Wearing Surface – Complete System

30

Deck Waterproofing

30

Traffic Railing

60

Coating System for Structural Steel

30

Noise Barriers

30

Drainage System

60

LED Luminaires

20

Light Standards and Brackets

50
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For the concrete repairs task, it is estimated that there will be:
1.

100 m2 of concrete repairs on the vertical piers and pier caps.

2.

50 m2 on the two arch v-piers which is approximately 3% of the surface area.

includes a mobilization and demobilization fee, traffic control (where applicable) and contingency
and engineering services allowances.
Table 8.19.3: Service Life of Road Approaches

2

3.

100 m on the soffit which is approximately 0.5% of the surface area.

4.

50 m2 on the barriers which is approximately 1% of the surface area.

5.

5 m2 on the abutments and wingwalls which is approximately 5% of the surface area.

The life cycle cost analysis presents the cost of all future capital and maintenance costs as
present net value (in 2017 dollars) for the item using economic principles and a discount rate. The
effective discount rate used for the financial analysis was 3% with a sensitivity analysis of life
cycle cost using discount rates of 5% and 7%. A summary of the life cycle cost analysis are
shown in Table 8.19.2.

Road Approach Element

Service Life (Years)

Surface Course Asphalt (1 lift)

15

Surface and Minor Base Asphalt (2 lifts)

30

Major Road Rehabilitation/Reconstruction
incl. Storm Sewers and Structures,

60

Granulars, Asphalt, Guide Rail, Storm
Treatment Devices, Concrete Sidewalks

Table 8.19.2: Net Present Cost of Bridge
Structure with Different Discount Rates

Granular Pathway Maintenance (Rehab)

15

Landscaping Renewal

25
25

Discount Rate

Net Present Cost (2017)

Stormwater Management Pond
Maintenance

3%

$156,500,000

Traffic Lights and Controllers

20

5%

$137,900,000

Noise Barriers / Fencing

30

7%

$126,500,000

LED Luminaires

15

Light Standards and Brackets

50

In general, much of the road approach components will require repairs over the design life of the
bridge as well. Table 8.19.3 shows the service life of the different road approach elements and an
estimated replacement schedule over the course of the bridge’s service life.

Table 8.19.2: Net Present Cost of Road
Approaches with Different Discount Rates

Renewal of asphalt components as well as landscaping, stormwater facility maintenance, traffic
light and overhead lighting is expected as with any road in the city. Underground utilities will
require replacement/rehabilitation during the life of the adjacent bridge as well. The life cycle
costing has considered the annual maintenance and operation costs of the road approaches,
including an allowance for winter maintenance.
Similar to the bridge structure, future rehabilitation costs are presented in constant 2017 dollars
and are separated into individual cost estimates for each element. Each rehabilitation option
J.L. Richards & Associates Limited
Parsons Inc.
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Net Present Cost (2017)

3%

$20,300,000

5%

$16,300,000

7%
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9.0

POTENTIAL PROJECT EFFECTS

9.1

1.

As noted earlier, the intent of this Report is twofold, namely:
1.

Refine the preferred bridge, roadway and landscape concept from the Class EA.

2.

Review potential environmental interactions and proposed measures to mitigate potential
adverse environmental effects associated with the construction and operation phases of the
refined concept.

The identified roadway improvement works should maintain the flow of traffic along this
critical mid east-west arterial corridor at an acceptable LOS over the long-term. This
analysis has also demonstrated that short-cutting of traffic through the Village On The River
Apartments on the west side is not anticipated. Furthermore, additional traffic calming
alternatives have been proposed at the reconfigured Point St. Mark Drive-Gore Road
Intersection, which should prevent short-cutting of traffic through the Point St. Mark
residential neighbourhood on the east side.

2.

The purpose of the active transportation provisions on the bridge and on-land is to connect
with, and thereby enhance, existing non-automotive networks on both sides of the
Cataraqui River.

3.

The intent of the preferred bridge concept, in conjunction with on-land design provisions in
the C-NHPEP, is to enhance the cultural and natural heritage landscape within the project
corridor and as part of the broader Canal context.

It is equally acknowledged however, that the C-NHPEP will be a critical piece of the broader
package of mitigation measures required during the project construction and operation phases to
either reduce or eliminate potential negative project impacts on the surrounding cultural and
natural heritage landscape. These potential project effects are outlined below. In certain cases,
specific DIA area conditions or project design mitigation considerations are discussed for ease of
reference.

J.L. Richards & Associates Limited
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Potential Natural Heritage and Cultural Heritage Effects

The potential effects of the project on the on-land natural and cultural heritage features of the
project corridor include:

The proposed refinements to the preferred bridge, roadway and landscape concept further
reinforce the potential of the project to provide an overall community benefit to the City:
1.

The West and East Side On-Land Effects

1.

Exhaust emissions and airborne dust from equipment traffic during construction and from
the subsequent use and maintenance of the bridge could impact air quality (particulate
matter).

2.

Though the alignment would avoid Archaeological Site BbGc-127 and the stone survey
marker on the south boundary of the Gore Road Library, both sites would still be affected
by bridge construction activities.

3.

As shown earlier on Drawing 8.16.2, it is anticipated that, due to a lack of available vacant
land on the west side, certain privately owned properties (either in whole or in part) would
be required for the road, stormwater management and C-NHPEP works, and as a bridge
construction lay-down and staging area. Moreover, though visual examination of the west
side lands suggests that virtually all lands within the existing road rights-of-way have been
disturbed to the extent that any archaeological testing in those areas is almost certain to be
futile, the private lands on either side of John Counter Boulevard do not appear to have
been extensively disturbed and may contain areas where archaeological potential still
remains.

4.

As noted earlier, the bridge, by landing north of the Point St. Mark community, would
impact the woodland, former fields, and recreational pathways on the lower plateau portion
of the Gore Road Library. As shown earlier on Drawing 8.16.1, it is also anticipated that,
due to a lack of available vacant land on the east side, a portion of the lower plateau would
be required for stormwater management provisions and as a bridge construction lay-down
and staging area.
In addition, the widening of Gore Road would also require the removal of the formal
gardens that extend along the southerly portion of the Gore Road Library property as well
as the relocation of a 12 m portion of the dry stone wall that extends perpendicular from the
Library into the Gore Road right-of-way on the upper plateau. These features are
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d) Heavy equipment use and maintenance.

significant attributes of the Gore Road Library property that contribute to its heritage value
and landmark status along Highway 15.
5.

6.

Without mitigation measures in place, these activities would lead to increased levels of
sensory disturbance, loss of habitat, species mortalities, restricted species movement,
shoreline erosion, sediment deposition and a subsequent decrease in surface water quality.

All peat, silty clay and clayey silt within the footprint on the west embankment (i.e. about 2.1
m) and east embankment (i.e. about 0.6 m) would need to be stripped, since these soils
are compressible, and would be expected to settle under increased loads. As discussed
earlier in this Report, there are a number of APECs on the west side lands. Site
preparation and bridge construction activities could disturb potentially contaminated soils in
these areas. Furthermore, the existing ground surface is within 1 m of the existing river
level at the west embankment as well. If the west abutment is to be supported on spread
footings bearing on the dolostone bedrock, the excavation work could be carried out in
conjunction with the abutment footing construction. Otherwise, the excavation work would
require some water-tight shoring to enable work below the river level.

8.

b)

Up to 4 m of fill would be required from the existing grade of John Counter
Boulevard to the proposed west abutment.

1.

There have neither been deer yards identified in the project corridor nor is there any
identified moose late winter habitat.

2.

There are no banks, rocky islands or peninsulas suitable for colonial bird nesting habitat.

3.

Though the Cataraqui River and Greater Cataraqui Marsh PSW are known to provide
support to waterfowl during migration times, no terrestrial stopover or staging habitat were
observed.

4.

The project corridor does not have areas of suitable shorebird foraging habitat. In addition,
no concentrations of shorebirds or presence of the listed species were identified.

5.

Given the relatively small size of terrestrial natural features within the project corridor and
the urban context to the south, east and west, the project corridor is unlikely to provide
suitable land-bird stopover areas.

6.

Ideal raptor winter roosting areas are generally located in mature mixed or coniferous
woodlands that abut windswept fields that do not get covered by deep snow. The project
corridor does not provide such suitable areas.

7.

Suitable habitat for wild turkey includes a mix of forest and open land such as natural
grassland or agriculture. For wintering, wild turkeys tend to prefer large dense coniferous
forests adjacent to open land and close to both a food source and groundwater seeps.
The project corridor does not provide such suitable areas.

Up to 9 m of fill would be required from the existing grade of Gore Road to the
proposed east abutment.

The preferred use of suitable fill such as Select Subgrade Material or rock will need to
confirmed during the detail design phase, including the need for appropriate erosion
mitigation works of the embankment side slopes due to surface water runoff.
7.

The bridge would impact existing faunal wildlife habitats and species on both sides of the
Cataraqui River. As noted earlier, certain faunal species are also at some level of risk
under the Provincial ESA and Federal SARA. Lands would be required for road,
stormwater management and C-NHPEP works, and as a bridge construction lay-down and
staging area. Such activities would involve:
a) Riparian vegetation removal.

e) Heavy material use and storage.

b) Stripping and stockpiling of topsoil.

f) Sanitary
and
management.

c) Shoreland excavation works.

J.L. Richards & Associates Limited
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construction

The bedrock on-shore could potentially be frost susceptible, as it is at relatively shallow
depths of about 1.7 m and 3.1 m at the east and west banks, respectively.

It is equally important however, to reiterate the role of the C-NHPEP in restoring and enhancing
the cultural and natural heritage landscape within the project corridor, relative to the fieldwork that
was done during the Class EA and current project design phase:

As it is understood that the bridge approaches would match existing grades:
a)

g) Accidents and malfunctions.

waste
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8.

9.

10.

2.

The project corridor is not large enough to meet the criteria for area-sensitive bird habitat
breeding nor was any of the listed indicator species observed. Furthermore, there is no
suitable marsh breeding bird habitat within the project corridor, although suitable habitats
are present within the visible cattail portion of the Greater Cataraqui Marsh to the north.

The supporting reports are included in Appendix L and Appendix M.
(A)

The west side lands, in particular are dominated by urban land uses but no cultural heritage
properties or ELC community types. As such, the C-NHPEP represents an opportunity for
restoring the extensive environmental disturbance that has occurred, and enhancing the
area as a naturalized landscape. This in turn could further serve to enhance both the
‘ribbon of life’ along the shoreline and visitor experience of the Canal.

b)

Demonstrate anthropogenic-based disturbances, including: i) historic agricultural
land uses; ii) the trails and off-leash dog park on the Gore Road Library property,
which have fragmented the forest block; iii) non-native and some invasive plant
species; and v) surrounding urban land uses.

As shown on Drawing 9.1.2.1, 15 noise receptors represent the NSA within the project corridor,
which is consistent with the NSA defined during the Class EA. There are approximately 324 NSA
in the following general areas:

Generally lack the key characteristics of an old-growth forest, even though there are
some very large mature trees. Moreover, none of the trees observed in publicly
accessible areas are listed under the ESA or SARA, although it is recognized that
Butternut Trees may be present on privately owned lands.

As such, the significant functions of the forested block on the east side lands are restricted
to the provision of shoreline and fish habitat protection as well as in forming part of the
‘ribbon of life’. Ultimately, the C-NHPEP represents an opportunity for ecological
compensation following project construction by restoring and enhancing the naturalized
landscape in this area. This in turn could also further serve to enhance both the ‘ribbon of
life’ along the shoreline and visitor experience of the Canal.
2.

Potential Noise Effects on Humans and Terrestrial Wildlife

Six existing residential areas.

2.

An existing day care centre on the south side of John Counter Boulevard just west of
Montreal Street.

3.

A vacant privately owned lot adjacent to the Gore Road Library property to the north that
could potentially accommodate a future residential development.

4.

The Gore Road Library, though it is not strictly considered a NSA by the MTO Noise Guide.

1.

Potential noise impacts on human receptors within the project corridor from (a) bridge
construction; and (b) bridge operations (i.e. traffic).

J.L. Richards & Associates Limited
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1.

The noise assessment then compared future ‘build’ ambient sound levels (i.e. projected traffic
volumes for the 2034 horizon year with the 2-lane bridge in place) versus the future ‘no-build’
ambient sound levels. Critical inputs in this analysis are as follows:

The construction and operation of the bridge will generate environmental noise impacts on both
humans and terrestrial wildlife. For this reason, noise assessments were conducted, focusing on:
1.

Noise Impact Assessment on Human Receptors

The MTO Noise Guide outlines requirements for noise assessments and mitigation relating to the
construction of new or the expansion of existing Provincial highways, and is often referenced for
municipal roadway projects. Mitigation is warranted when increases in sound levels over the
future ‘no-build’ ambient sound levels are either 5 A-weighted decibels (dBA) or greater; or greater
than 65 dBA at the Outdoor Living Areas (OLA) of Noise Sensitive Areas (NSA). Mitigation
measures should achieve at least 5 dBA of attenuation, averaged over the first row of noisesensitive receivers.

The east side lands, in particular:
a)

Potential noise impacts on (a) birds and reptiles from bridge construction (i.e. impact pile
driving); and (b) birds from bridge operations (i.e. traffic).
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2.

3.

4.

The expected percentage of heavy vehicles is assumed to be split evenly between ‘heavy
trucks’5 and ‘medium trucks’6.
The daytime and nighttime (D / N) breakdown of the traffic volume has assumed
consistency with the Ontario Road Noise Analysis Method for Environment and
Transportation (ORNAMENT).

In addition:
a)

Speed limits have been assumed at 60 km/hr within the project corridor (50 km/hr
elsewhere) on proposed road elevations with a pavement type having ‘average’
acoustic absorption.

b)

Traffic has been assumed to be predominantly free-flowing and has not considered
the acoustic effects of vehicles accelerating or decelerating at flow control devices.

c)

Regarding the future ‘no-build’ scenario, it should be noted that, in addition to the
future ‘build’ scope of the enclosed Report, the majority of the project corridor
extends over the Cataraqui River, where no major noise sources currently exist. As
such, the analysis conservatively has assumed that the first-row NSA would all be
subject to a minimum 5 dB increase under the future ‘no-build’ scenario.

Table 8.1.2.1 summarizes the vehicle class and D / N breakdowns used in the analysis.
Table 9.1.2.1: Summary of Vehicle Class and D / N Breakdowns
Automobile (A) / Medium Truck (M) / Heavy Truck (H)
Intersection

Eastbound
(%)

Westbound Northbound
(%)
(%)

Southbound
(%)

D/N
(%)

John Counter / Montreal

A: 95.0
M: 2.5
H: 2.5

A: 92.5
M: 3.75
H: 3.75

A: 92.5
M: 3.75
H: 3.75

A: 92.5
M: 3.75
H: 3.75

D: 90.0
N: 10.0

John Counter / Ascot

A: 92.5
M: 3.75
H: 3.75

A: 92.5
M: 3.75
H: 3.75

A: 99.0
M: 1.0
H: 1.0

A: 99.0
M: 1.0
H: 1.0

D: 90.0
N: 10.0

Gore Road / Point St. Mark

A: 92.5
M: 3.75
H: 3.75

A: 92.5
M: 3.75
H: 3.75

A: 99.0
M: 1.0
H: 1.0

A: 99.0
M: 1.0
H: 1.0

D: 90.0
N: 10.0

Gore Road / Highway 15

A: 92.5
M: 3.75
H: 3.75

A: 95.0
M: 2.5
H: 2.5

A: 95.0
M: 2.5
H: 2.5

A: 95.0
M: 2.5
H: 2.5

D: 90.0
N: 10.0

5

Table 9.1.2.2: Projected 2034 Sound Levels (Unmitigated)

MTO defines ‘heavy trucks’ as all vehicles having 3 or more axles and designed for the
transportation of cargo. Generally, the gross vehicle weight is greater than 12,000 kilograms (kg).
Intercity buses are also included in this category.
6
MTO defines ‘medium trucks’ as all vehicles having 2 axles and 6 wheels designed for the
transportation of cargo. Generally, the gross vehicle weight is greater than 4,500 kg but less than
12,000 kg. City buses are also included in this category.
J.L. Richards & Associates Limited
Parsons Inc.

With the above context in mind, Table 8.1.2.2 shows the future ‘build’ versus future ‘no-build’
comparison.

Receptor Location
NR1
(Briceland Street Residential)
NR2
(Day Care)
NR3
(Montreal Street Residential)
NR4
(River Park Subdivision West)
NR5
(River Park Subdivision East)
NR6
(Village On The River Apartment)
NR7
(Kenwood Crescent Residential)
NR8
(Kenwood Crescent Residential)
- 198 -

NSA

Unmitigated
Future ‘No-Build’
(dBA)

Unmitigated
Change From
Project (dB)

Unmitigated
Future ‘Build’
(dBA)

25

45 – 50

≤5

50

1

50 – 55

≤5

58

10

55 – 60

≤5

62

72

50 – 55

≥5

61

72

40 – 45

≥5

65

50

40 – 45

≥5

53

15

40 – 45

≥5

56

15

40 – 45

≥5

51
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roadway lanes on the ‘far side’ of the road from the receptor in question. However, these
scenarios are not feasible at the project corridor as the alignment is constrained by the
location and width of the existing rights-of-way, and by the proximate locations of the NSA.

Table 9.1.2.2: Projected 2034 Sound Levels (Unmitigated)
Receptor Location
NR9
(Kenwood Crescent Residential)
NR10
(Barker Drive Residential)
NR11
(Gore Road Library)
NR12
(Barker Drive Residential)
NR13
(McLean Court Residential)
NR14
(McLean Court Residential)
NR15
(Vacant Land-Potential Residential)

NSA

Unmitigated
Future ‘No-Build’
(dBA)

Unmitigated
Change From
Project (dB)

Unmitigated
Future ‘Build’
(dBA)

15

40 – 45

≥5

56

10

45 – 50

≥5

61

-

50 – 55

≥5

60

15

55 – 60

≤5

60

12

50 – 55

≤5

55

12

50 – 55

≤5

56

-

45 – 50

≤5

51

2.

Sound-reducing pavement: For vehicles travelling at highway speeds, the majority of the
sound produced is due to interactions between the tires and pavement surface. Soundreducing asphalts such as ‘open-graded friction course’ or ‘stone mastic asphalt’ may cost
twice as much as conventional mixes, and by themselves, rarely achieve the required 5 dB
reduction in sound level on their own.

4.

Sound barriers: Barriers reduce sound levels at protected receptors by blocking the path of
sound waves from the source towards the receiver, and by absorbing or reflecting the
incident sound energy away. Therefore, a sound barrier must at least break the line-ofsight between the source (i.e. the roadway) and the NSA. Sound barriers, which can be
formed of earthen berms, engineered walls, or a combination of the two, can achieve the
required 5 dB reduction in sound level.

Based on the above and consistent with the Class EA, sound barriers are the preferred method of
noise mitigation resulting from bridge use:

The results show that noise mitigation is required for certain NSA within the project corridor.
Potential mitigation measures in this regard could include:
1.

3.

1.

Changes to horizontal alignments: Horizontal changes in alignment can result in increases
or decreases in sound levels at NSA by moving the roadway closer or further away.
However, the changes that result are limited since the distance to the roadway must be
doubled for a 3 dB to 5 dB decrease in sound level. This is not feasible at the project
corridor as the alignment is constrained by the location and width of the existing rights-ofway, and by the proximate locations of the NSA.
Changes to vertical alignments: Vertical changes in alignment can affect sound levels at
NSA by affecting the line-of-sight between the roadway sources and the receiver. Line-ofsight changes influence ground attenuation and barrier effects of the surrounding
topography. For example, placing the roadway at the bottom of a shallow in-cut can create
a natural barrier effect at the edge of the excavation. On the other hand, elevated
roadways located on embankments or structures may also have reduced sound levels, as
the structure can act as a barrier for ground level receptors, blocking the line-of-sight for

J.L. Richards & Associates Limited
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2.

As shown on Drawing 9.1.2.2, regarding the use of sound barriers for the identified NSA
on the west side lands:
a)

For Barrier BR04 (River Park Subdivision West) a 2.6 m high by 140 m long sound
barrier wall, earthen berm or a combination is recommended on the north side of
John Counter Boulevard up to Ascot Lane.

b)

For Barrier BR05 (River Park Subdivision East), a 2.6 m high by 113 m long sound
barrier wall, earthen berm or a combination is recommended on the north side of
John Counter Boulevard up to Ascot Lane.

As also shown on Drawing 9.1.2.2, regarding the use of sound barriers for the identified
NSA on the east side lands:
a)

- 199 -

For Barrier BR07 (Kenwood Crescent Residential) a 1.5 m high by 340 m long
sound barrier wall is recommended extending west from the south side of the Gore
Road / Point St. Mark Drive intersection onto a portion of the bridge deck.
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b)

and change location. Though construction sound would be largely unavoidable, the use of
construction grade noise attenuation measures as well as adherence to guideline and Code of
Practice requirements will be critical to minimize potential effects on NSA. In this latter regard, the
City Noise By-Law (No. 2004-52), as amended, prohibits the following:

For Barrier BR10 (Barker Drive Residential) a 2.75 m high by 205 m long sound
barrier wall is recommended extending east from the south side of the Point St. Mark
Drive / Gore Road intersection to Highway 15.

Generally, the sound barriers are limited to either within or along the boundary of the rights-of-way
with limited return legs extending roughly perpendicular to the main lengths of the sound barriers
beyond the right-of-way. As shown earlier on Drawing 9.1.2.2, a portion of Barrier BR07 on the
east side lands is staggered, in that a portion of it is shifted from the north side of the multi-use
path to the south side of the multi-use path ahead of the Gore Road / Point St. Mark Drive
intersection. This layout, which should be further reviewed during the detail design phase, is
recommended as part of the current project design phase for the following reasons:
1.

It prevents an obstruction between the multi-use path and the Gore Road / Point St. Mark
Drive intersection.

2.

Typically, the boulevard on a road will slope from the property line to the road. If the sound
barrier is placed on the south side, the design can maintain a standard drainage pattern
from the barrier back to the curb. If the sound barrier is completely on the north side of the
multi-use path, then the design would have to slope runoff south from the barrier down the
slope. This is not ideal from a stormwater management perspective.

The operation of any item of construction equipment without an effective exhaust muffling
device that is in good working order and in constant operation.

2.

The operation of construction equipment or performing any action relating to construction
between 1900 hours (7:00 PM) of one day to 0700 hours (7:00 AM) of the next day, with no
construction on Sundays and statutory holidays.

However, it is also important to note that under Schedule ‘C’ to the City Noise By-Law, the
operation of municipal and utility service vehicles and related equipment is exempt, which could
apply to bridge construction activities. Despite this, a protocol has been put in place for other past
major municipal infrastructure projects to notify the City in advance if the Contractor has deemed it
necessary to perform construction works outside of the allowable time periods listed above. This
protocol has given the City the opportunity to consider whether any conditions should be imposed
on proposed works.
Furthermore:

In addition, it is also anticipated that the bridge may serve as an emergency detour route for
Highway 401, should an accident or event cause it to be closed in the vicinity of Kingston. In this
instance, traffic volumes on the bridge can be expected to increase, likely to the point of causing
congestion and reduced vehicle speed since the bridge would be exceeding its capacity. Such
congestion events generally produce reduced sound levels from road traffic since wheel sound is
largely limited by the reduced speed of the vehicles. Normally, wheel sound created by the
interaction of tires with the road surface creates a large portion of traffic sound levels, which tends
to increase with increasing speed. As a result, emergency detours over the bridge are expected
to produce lower sound levels than under more free-flow conditions. This could also extend to
emergency situations on the bridge itself, which are expected to result in decreased sound levels
due to restricted traffic movements.

1.

As shown in Table 9.1.2.3, the MOECC Model Municipal Noise Control By-Law (NPC-115)
stipulates the following sound emissions limits from individual items of construction
equipment:
Table 9.1.2.3: Construction Equipment Sound Emission Levels
Maximum Sound Level
(dBA)

Distance From NSA
(m)

Power Rating
[kilowatt (kW)]

83

15

less than 75 kW

85

15

more than 75 kW

Pneumatic Equipment

85

7

not applicable

Portable Compressors

76

7

not applicable

Type of Unit
Excavation Equipment

Finally, sound from bridge construction activities would also be generated at the project corridor,
which will be temporary and vary temporally and spatially as construction progresses. Sound
levels from construction at a given NSA will also vary over time as different activities take place
J.L. Richards & Associates Limited
Parsons Inc.

1.
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2.

The MOECC Publication NPC 119 on blasting also sets blast vibration limits, as shown
below in Table 8.1.2.4:

1.

Table 9.1.2.4: Maximum Blast Vibration Levels
Vibration Source

Cautionary
(Unmonitored Blasts)

Peak
(Monitored Blasts)

Concussion (air overpressure)

120 dB

128 dB

Ground-borne Vibration

1 centimetre / second
(cm/s)

1.25 cm/s

(B)

A similar approach has been used to guide the assessment of noise impacts from bridge
construction on birds and snakes, namely:
a)

In-air acoustic sound propagation was calculated using JASCO’s Impulse Noise
Propagation Model (INPM)8. The INPM has conservatively assumed that bridge
construction would be facilitated by impact pile driving activities, as this method
generates more in-air noise than either vibratory pile driving or rock socket drilling.

b)

The modelling location within the project corridor was roughly centered between the
west shore and the mid-point of the Cataraqui River, where the in-river sediment is
thickest (and which could require more pile driver strikes), and the typical nesting
and perching habitat associated with the visible cattail portion of the Greater
Cataraqui Marsh north of John Counter Boulevard is most proximate.

Noise Impact Assessment on Terrestrial Wildlife

The results indicate the following:

Noise can negatively affect wildlife by: causing loss of hearing sensitivity, either temporarily or
permanently; increasing stress levels by altering the production of stress hormones, causing
negative physiological effects to cardio-vascular systems; masking important signals from
predators or prey; and interfering with acoustic communications, which can further interfere with
mating or how animals select foraging locations. Wildlife responses to noise is usually related to
the type of noise, the sound level, the frequency structure of noise relative to the hearing ability of
the animal, and the distance of the noise source from the animal.

1.

Based on the fieldwork activities undertaken during the Class EA, 59 bird species and one snake
species were identified as species of interest for the noise impact assessment on terrestrial
wildlife7. Birds are a keystone species used to describe the effects of human-generated noise on
wildlife. This is due to the fact that the inner structures of all vertebrate ears are similar; birds and
humans share many of the same environments; and the hearing range of birds and humans is
also similar. On the other hand, snakes have long been considered deaf or insensitive to sound
because they lack outer ears. However, recent research has demonstrated that: snakes perceive
sound as well as vibration through their skin cells (also known as somatic hearing) and inner ear;
and bird and reptile hearing share a number of similarities.

Overall, the risk of auditory injury to birds and snakes due to impact pile driving is low, but
not negligible:
a)

Auditory injury in birds could occur at levels about 125 dBA, which corresponds to a
location within 20 m of the pile driving location.

b)

Auditory impairment in birds could occur at levels greater than 93 dBA, which
corresponds to a maximum distance of 113 m from the pile driving location.

c)

Auditory masking and behavioural disturbance could occur at levels greater than 55
dBA, which corresponds to a maximum distance of 2.3 km from the pile driving
location.

d)

Auditory impairment in snakes could occur at levels greater than 104.5 dBA, which
corresponds to a maximum distance of 37 m from the pile driving location (i.e. close
to shore).

Despite the above however, it is equally critical to note the following:

With the above context in mind:
8

7

The INPM computes acoustic fields by modelling transmission loss along evenly spaced radial
traverses covering a 360 degree swath from the source.

The potential noise impacts on turtles are addressed later in this Report.

J.L. Richards & Associates Limited
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2.

a)

The preferred method for pile installation is drilling, not impact pile driving, which
generates noise emissions below established thresholds.

b)

Additional proposed mitigation measures discussed later in this Report will either
further reduce or eliminate potential negative effects.

Figure 8.1.1, which provides a bridge profile view from the Elliott Avenue Parkette on the
west side of the Cataraqui River, shows the gradual rise in bridge clearance over the water
west-to-east that remains at or below the tree line on the east side of the river.

3.

Figure 8.1.4, which provides a bridge profile view from the Point St. Mark residential
neighbourhood on the east side of the Cataraqui River during winter, shows the gradual
descent in bridge clearance over the water east-to-west and its integration into the urban
landscape on the west side of the river, with the Village On The River Apartments and John
Counter Place noted prominently in the background. It should also be noted that the
landscape improvements on the west side lands provide an opportunity for the bridge to be
below the ‘future’ tree line in this area when viewed during non-winter periods from both the
water and land on the east side.

The potential effects of traffic noise from bridge operations have only been considered for
birds, since the available information on received sound levels was restricted to ambientweighted metrics which, although applicable to birds, is not appropriate to assess the
hearing sensitivity of snakes. With this in mind, the results indicate the following:
a)

Similar to humans:
i.

auditory injury to birds is not expected to result from traffic noise exposure since
anticipated sound levels will not exceed levels that are considered high enough
to cause injury even at very close distances from the sound sources; and

ii.

b)

9.2

although auditory impairment to birds could occur when received sound levels
exceed 93 dBA, this level is unlikely to be reached anywhere within or near the
project corridor.

1.

Potential Effects on Marine Archaeological Resources

As noted earlier, no in-water cultural heritage materials were located as part of the fieldwork
during the Class EA or current project design phase. The paleo-environment of the project
corridor is a ‘marsh environment’, akin to its designation as the Greater Cataraqui Marsh PSW.
As such, the project corridor exhibits a low archaeological potential for encountering either
prehistoric or historic cultural remains. This should not be interpreted to mean however, that
marine archaeological resources are not present within the project corridor, and will not be
potentially encountered during the construction and operation phases of the project.

Potential Viewscape Effects

The bridge represents a major piece of infrastructure at the project corridor. As such, its on-land
visual impacts on the community and Canal would not be completely eliminated. Therefore, in
light of the DIA scope and surrounding contextual landscape, it is critical that the project design
not only accommodate existing topographic conditions on-shore, but also mitigate on-land visual
impacts.

2.

Potential Effects on River Hydrology

The installation of piers could change water levels and flows. This is due to the partial blockage of
water flow from the in-water works which causes upstream water levels to increase to force the
flow through the restricted openings and around the obstructions. Typically, hydraulic bridge
design is based largely on the flow-generated conditions at the bridge location, as these
conditions generate the largest local velocities. Though wind speed and water flow velocities vary

Based on the key viewshed limits at the project corridor and surrounding area:
As shown earlier on Figure 4.4.1, the project corridor is not visible from Highway 401.

J.L. Richards & Associates Limited
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The In-Water Effects

As discussed below, prior to mitigation, the project has the potential to negatively impact the
natural and cultural heritage of the marine environment during the construction and operation
phases. These potential project effects are outlined below. In certain cases, specific DIA area
conditions or project design mitigation considerations are discussed for ease of reference.

Anticipated traffic noise is in frequencies that hearing for both birds and humans will
be unaffected. Furthermore, the aforementioned proposed transportation noise
mitigation measures which would lower the potential risk of noise impact on humans
would similarly lower the potential risk of noise impact on birds.
3.

1.

2.
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the inverted U-frame pier design, given that the comparative in-water footprint has been
reduced from 5,000 m2 to 4,200 m2 through design optimization.

within the watercourse over time, as previously noted, the lower Cataraqui River reach is not a
typical reach, in that it is wide and flow-generated velocities, especially at the project corridor, are
low, at roughly 0.4 m/s. As such, the physical characteristics of the lower Cataraqui River reach
are similar to a lake-like setting.

2.

Due to the reduced importance of the hydrologic conditions at the project corridor, six
environmental forcing scenarios reflecting a range of temporal changes in water flow and wind
speeds were modeled during the Class EA phase to assess potential project impacts from the vpiers on river hydrology. The scenario conditions are summarized in Table 8.2.1.

In addition, general and local scour estimates were prepared based on the hydraulic modelling
and as per the CHBDC requirements with guidance from MTO’s Drainage Management Manual.
Given the width of the watercourse and limited flow-generated velocities at the project corridor, the
general scour estimates are in the order of 2 N/SM, which is considered negligible. In terms of
local scour, estimates suggest a local scour depth allowance of 7.5 m. This potential undermining
of the pier footings would be prevented if the piles were socketed directly into the bedrock.

Table 9.2.1: Class EA Hydraulic Modelling Scenarios
Scenario

Water Flow (m3/s) Wind Speed (m/s)

Wind Direction

High (100 Year) Condition

50

20

North

Moderate I Condition

50

4.5

North

Moderate II Condition

10

20

North

Moderate III Condition

10

4.5

North

Moderate IV Condition

4.5

20

South

0

4.5

North

Low Condition

Finally, the potential for any of the bridge concepts to influence ice jamming on the Cataraqui
River is also considered to be negligible. As stated earlier, the ice generally melts in place due to
the limited flow-generated velocities. This is not expected to change with the construction of the
bridge.
Floodplain compensation management is prescribed by the CRCA and filling within the floodplain
is generally not permitted unless a floodplain storage compensation (cut and fill) study is
completed to adjust the floodplain boundary. Construction of the bridge will involve impacts in the
floodplain due to installation of the piers as well as near shore activities. The modification of the
pier structure from V-shape to inverted U-shape has reduced the footprint substantially, but the
impacts on the floodplain cannot be completely eliminated. On land, there is a balance between
accommodating existing near shore underground infrastructure, necessary new stormwater
management features, maintaining similar public access to the waterfront, providing an accessible
pathway networks with gentle slopes and placement of the bridge abutments. Infringing into the
floodplain on land is necessary in a limited sense.

The modelling results generally show that the worst case scenario is the ‘High (100 Year)
Condition’ model. Under this scenario, the piers would generate the most impact on water levels
and flow-generated velocities. But these impacts are considered minor and localized, especially
in light of the current design optimizations in support of the inverted U-frame pier design, in that:
1.

The highest increase in water levels was modeled to be only 4 mm in the vicinity of the vpiers, which was due to the resistance to flow generated by the piers and the increase in
flow-generated velocity between the v-piers. In addition, the highest increase in flowgenerated velocity was modeled to be only 0.035 m/s, which was found between the spans
of each V-pier. It is anticipated that these minimal impacts will be reduced even further with

J.L. Richards & Associates Limited
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The above-noted impacts would be under worst case conditions, which would not be
expected to persist for any significant period of time. As such, flow-generated velocities
and their related effects would be reduced even further under more normal conditions.

The CRCA has stated that the Cataraqui River floodplain elevation is recognized at the 76.3 m
elevation. In addition, the 100 year water level elevation is at 76.0 m and a 0.3 m wave uprush is
recognized as the difference in between these two elevations. The CRCA has communicated
that, within the Cataraqui River at the proposed location of the bridge, the placement of fill may be
considered within the wave uprush allowance (between 76.0 m and 76.3 m) without the need for
storage compensation.
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4.

Further discussions have identified that within the Cataraqui River floodplain and upstream of the
proposed bridge corridor there are limited opportunities for floodplain compensation to make up
for the filling of the floodplain. However, in this area, the impact of filling is minimized by the types
of natural and built environment that could potentially be affected. In essence, between the bridge
location and Kingston Mills Locks, examples of areas that could be potentially affected would be
the built up areas along the CN rail and Highway 401 corridors and the natural wetland vegetation
found throughout this area.

For seismic design purposes, and as also noted earlier, the bridge will have a classification of an
irregular ‘Major-Route Bridge’ and a Site Class of D based on the site properties. Based on the
fundamental period, the bridge is within Seismic Performance Category 2 and as such the seismic
design will be based on the Performance Based Design method for the following performance
levels: 475 years event, 975 years event, and 2475 years event (as further described in Section
3.2.3).

Permanent bridge piers and associated rock scour protection that may be required will potentially
amount to 3000-4000 m2 of impacted floodplain area. On shore, within the current design, 10002000 m2 of impacted floodplain is expected. With modifications to the design near the waterfront,
it is possible that the total impact on east and west shorelines could be reduced to less than 1000
m2. Therefore, in total, the impacted area is predicted to be less than 5000 m2. The CRCA has
recommended that a Hydrology and Hydraulics review be undertaken to demonstrate the potential
effects (if any) of the 5000 m2 impact area within the 1.5 million m2 upstream area during a 1:100
year flood event. This work should be deferred to the detail design phase when the permanent
bridge pier design and associated rock scour protection measures are further refined and
confirmed.

In addition, as discussed earlier, there are two possible in-water fault zones within the project
corridor where low resistivity is observed within the bedrock beneath the river, centered at
distances of 320 m and 970 m. These areas are most likely associated with the Frontenac Axis.
The bedrock cores recovered from boreholes within these zones do not suggest that the
boreholes were drilled through a historical fault. However, bridge foundation construction may
encounter a fault or highly fractured bedrock within these zones or closer to the shorelines at a
transition from the gneissic bedrock in the Cataraqui River to the limestone bedrock at the east
shore and the dolostone bedrock at the west shore. At these locations, the design may require
modification to accommodate a reduced axial geotechnical capacity, either with deeper rock
sockets or through the use of post-grouting to improve the side wall shear resistance.

Lastly, fluctuating water levels in the Great Lakes and St. Lawrence River due to the adoption of
Plan 2014 by the International Joint Commission, in comparison to the infrequent occurrence of
impacted floodwaters caused by the infilling described above, may be expected to be of greater
concern.
3.

Finally, in regards to other bridge foundation design considerations, the potential geophysical
effects are as follows:
1.

Potential Effects on Watercraft Navigation

As noted earlier, the bridge clearance above the water is 12 m over the navigable channel and
adjacent rowing lanes. This exceeds the 6.7 m Federally regulated navigable requirement for the
Canal. In addition, the 145.6 m arch span pier-to-pier over the navigable channel provides
unencumbered through-navigation for the rowing course. However, proper advance safety
mitigation measures, in conjunction with required regulatory approvals, will be required to protect
the public in support of any bridge construction or subsequent maintenance activities that may
need to occur over the navigable channel or adjacent rowing lanes during the navigation season.

J.L. Richards & Associates Limited
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Potential Effects on Geophysical Conditions
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In terms the in-water bridge foundations, due to the significant length of the caissons
required to reach the bedrock and depth below the Cataraqui River, it may not be feasible
to dewater and clean the base of the caisson and, as such, full end-bearing support may
not be developed. Thus:
a)

The axial geotechnical resistance for rock socketed caissons would need to be
based on the side-wall (shaft) resistance of the rock socket, rather than end-bearing.

b)

The use of a liner or casing would also be required to advance the caissons through
the overburden with minimal loss of ground. The casing should be extended so that
it is seated a minimum of 300 mm into the bedrock.

c)

Casing installation through the glacial till containing cobbles and boulders (where
encountered) may be difficult. Churn drilling and possibly rock coring techniques
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2.

would be required to advance the caissons through potential boulder deposits.
Moreover, since the bedrock at the project corridor is strong-to-very-strong, the
caisson sockets would likely have to be advanced by rock coring (and possibly
supplemented with a down-hole hammer) and/or chisel drilling.

associated contaminants, potential changes in sedimentation dynamics, and increased turbidity in
the water column.

The in-water test holes put down as part of the current project design phase were
advanced at selected pier locations based on the previous 14-span V-pier arrangement.
As discussed earlier, the refined bridge arrangement maintains the same abutment
locations and overall bridge length, but now comprises 19 inverted U-frame piers. As such,
most of the test holes are no longer within the footprint of the inverted U-frame pier
locations. Though the relevance and applicability of the geotechnical assessments to the
refined bridge arrangement is re-confirmed, additional field investigations should be carried
out during the detail design phase to confirm bedrock surface elevation and founding soil
and bedrock conditions at the proposed U-frame pier locations.

In-water bridge construction activities could potentially lead to: i) restriction of fish movement; ii)
species mortalities or avoidance of the area; iii) the loss of aquatic vegetation and fish habitat; iv)
erosion along the shoreline; v) the spread of invasive species from vessels brought in from areas
outside the Great Lakes system; and vi) accidents and malfunctions from equipment use. It is the
cumulative effect of all of these potential impacts which can result in a ‘Harmful Alteration
Disruption or Destruction’ (HADD) to fish and fish habitat.

5.

6.

The Class EA context in which dredging was recommended as the preferred in-water bridge
construction option has subsequently evolved, as highlighted below:

Potential Effects on Substrate Disturbance

Should in-river sediment material be brought to land during construction, the portion taken at
depths greater than 1.3 m below the top of the sediment does not meet MOECC Table 1
(R/P/I/I/C/C) standards for metals. Overall however, the metals and polycyclic aromatic
hydrocarbons (PAHs) were generally non-detectable or lower than the most conservative
sediment quality guidelines issued by the CCME for the protection of aquatic life. Where
exceedances did occur, they were relatively small or localized, and not indicative of wide-spread
contamination from the direct deposit of industrial waste. Rather, the sediment quality is
consistent with the low energy depositional environment which may have been influenced by fall
out from the nearby City and industries.
Furthermore, most of the sediment from the project corridor would be acceptable for re-use on
land for a residential use and some sediment, with higher concentrations, on lands with an
industrial use. However, this re-use would likely not be practical, as the material itself is very high
in organic peat content and thus, will likely be disposed of as waste following dewatering. It
should also be noted that the anticipated sediment removal requirements have been significantly
reduced through project design and constructability innovations and optimizations.
Despite the above, bridge construction activities will still disturb this substrate. If proper mitigation
measures are not in place, this disturbance could cause sediment re-suspension, the dispersion of
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1.

UK confirmed an alternative route for the proposed watermain that was originally intended
to be located within the dredged channel.

2.

Based on more in-depth fieldwork activities, the composition of the dredgeate could lead to
severe suspension and sloughing of in-river sediment during construction; and changes in
sediment dynamics and increased turbidity in the water column after construction.

3.

Critical outcomes from specific consultations with Parks Canada during the current project
yielded the following:
a)

The context of the bridge corridor within the Greater Cataraqui Marsh PSW
ecosystem, particularly its role as a coastal wetland, and its status as one of Parks
Canada’s larger protected heritage areas.

b)

The proposed 4.3 ha impact area from the dredging option, which is significantly
larger than the proposed 0.6 ha impact area from the temporary work bridge option.
Furthermore, the impact area from the temporary work bridge option would be a
patchwork of small areas that cumulatively add up to 0.6 ha, as opposed to a large
linear area. Localized excavation of the riverbed will still be required, but only at the
v-pier locations, which will significantly minimize the overall impact footprint. As
such, these smaller patches would be anticipated to rebound faster postdisturbance, and will not pose a barrier to habitat access.
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c)

7.

With minimal anticipated impacts on habitat fragmentation and no expected long
term changes to sediment dynamics or turbidity, the lower risk concerning the
potential long-term effects from the temporary work bridge option on the Cataraqui
River substrate, vegetation, habitat and water quality.

The aforementioned negative effects of noise on terrestrial wildlife are equally applicable to the
marine environment (i.e. loss of hearing sensitivity; increased stress levels by altering the
production of stress hormones; masking important signals from predators or prey; and interfering
with acoustic communications). As such, based on the fieldwork activities undertaken during the
Class EA, 24 fish species and five turtle species were identified as species of interest for the noise
impact assessment on marine wildlife. The goal of this assessment was to predict the extent of
ensonification from pile driving and assess the potential effects on fish, turtles, fish eggs, and fish
larvae from underwater noise, based on currently applied sound level thresholds for auditory injury
and behavioural disturbance. The supporting report is included in Appendix N.

Based on the above considerations as well as the aforementioned extensive bridge
constructability assessments by the JLR Project Team in consultation with City staff, the current
project is recommending the temporary work bridge as the preferred in-water bridge construction
option, which as noted earlier, is supported by Parks Canada.
In addition, regarding the permanent bridge:
1.

Although the span arrangement would increase from 14-to-19-spans, the overall
environmental footprint from the U-frame piers would still be lower compared to the initial Vpier design.

2.

The bridge deck would ultimately have a total shore-to-shore area of approximately 20,000
m2.(measured abutment to abutment) In addition to the use of the bridge, in order to
ensure its long term safety and viability, operational maintenance will also be required.
With these factors in mind, the potential direct impacts associated with bridge operations
could include: i) the loss of aquatic vegetation and fish habitat due to shading from the
bridge; and ii) accidents and malfunctions from bridge operations and maintenance. These
impacts are considered minor relative to the following:
a)

The bridge clearance above the water, which as noted earlier, is approximately 4 m
near its westerly portion and then gradually rises to over 11 m over the navigable
channel and then descends to approximately 9 m at the east shore, should
contribute only partial bridge deck shading on the marine environment.

b)

The proper safety mitigation measures that will be put in place by the City to address
accidents and malfunctions from bridge operations and maintenance.

Fish are classified based on their hearing capabilities, which are typically determined by whether a
swim bladder is present and, if it is, whether it is directly involved in hearing. All of the fish species
present within the project corridor have swim bladders and many have additional adaptations that
provide pressure sensitivity and extend the hearing frequency range. In addition, recent research
on sea turtles suggested similar criteria and thresholds to fish. This Report acknowledges there
are no sea turtles present within the project corridor, but no other criteria are available for turtles
exposed to sound underwater.
With the above context in mind, a similar approach has been used to guide the assessment of
noise impacts from bridge construction on birds and snakes, namely:
1.

Acoustic sound propagation was calculated using JASCO’s Pile Driving Source Model
(PDSM)9 and Full Waveform Range-dependent Acoustic Model (FWRAM)10 to estimate
sound levels that would be radiated into the environment by impact pile driving activities
and the propagation of sound through the water column and riverbed.

9

The PDSM is a physical model of pile vibration and near-field sound radiation which is used in
conjunction with wave equation modelling to obtain an equivalent pile source signature consisting
on a vertical array of discrete point sources.
10
The FWRAM is a time-domain acoustic model that determines received levels as a function of
depth, range and azimuth. It accepts as input a PDSM-generated array of point sources
representing the pile and computes synthetic pressure waveforms via Fourier synthesis, from
which several metrics – sound pressure level, peak pressure level and sound exposure level –
can be obtained.

During construction, fish and fish habitat are to be further protected in areas near the temporary
work bridge. Containment measures, including silt curtains and cofferdams will be installed and
monitored to prevent habitat access.
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2.

The PDSM and FWRAM have conservatively assumed that bridge construction would be
facilitated by impact pile driving activities, as this method generates more in-air noise than
either vibratory pile driving or rock socket drilling.

3.

The modelling location within the project corridor was roughly centered between the west
shore and the mid-point of the Cataraqui River, where the in-river sediment is thickest (and
which could require more pile driver strikes), and the typical nesting habitat associated with
the visible cattail portion of the Greater Cataraqui Marsh north of John Counter Boulevard
is most proximate.

The results indicate the following:
1.

The peak pressure thresholds for mortal and recoverable acoustic injury to fish and for
mortal injury to fish eggs, fish larvae and turtles occurred within 2 to 3 m of the source.

2.

The sound-exposure-level-over-24-hour thresholds for mortal acoustic injury to fish (with a
swim bladder), fish eggs, fish larvae and turtles occurred within 5 to 6 m of the source.

3.

The sound-exposure-level-over-24-hour thresholds for recoverable acoustic injury to fish
(with a swim bladder) occurred within 7 m of the source.

4.

Turtles within tens of metres of the pile are at high risk of recoverable injury, and fish eggs
and larvae are at moderate risk of recoverable injury within this range. The relative risk is
low for distances of hundreds-to-thousands of metres.

5.

6.

2.

The riverbed bathymetry and its compositional properties are the most important
environmental factors governing propagation of sound from pile driving activities. A portion
of the sound generated from the driven pile is radiated directly into the riverbed, and in
such a shallow environment, there are multiple sound wave bottom interactions or
‘bounces’. Thus, sound transmission into deeper sediment and rock layers and attenuation
within the riverbed becomes significant loss factors for waterborne energy. Since the top
sediment layer at the riverbed surface is composed of fine, water-saturated sediments, it
allows for a high penetration of acoustic energy, which provides effective noise attenuation.

3.

Underwater vegetation is also present throughout the water column, which can play a role
in both scattering and attenuating sound.
8.

Similar to the potential on-land visual impacts from the bridge, the potential on-water visual
impacts would also not be completely eliminated. Therefore, in light of the DIA scope and
surrounding contextual landscape, it is equally critical that the project design not only
accommodate Federally regulated navigable requirements, but also mitigate on-water visual
impacts.
Based on the key viewshed limits at the project corridor and surrounding area:

Adult fish with a swim bladder (either involved or not involved in hearing) and turtles are at
high risk of behavioural disruption within tens of metres of the pile.

1.

As shown earlier on Figure 4.4.1, the project corridor is not visible from the water at or near
Highway 401 and, as such, the visible cattail marsh, near continuous overhanging tree
canopy and shrub understory would still dominate the natural landscape.

2.

Figure 8.1.2 shows that as boaters proceed southward at roughly 1 km north of the Inner
Harbour entrance near Belle Island and enter the open vista of the Cataraqui River, the
bridge would be in full view along with the City’s emerging urban landscape, but most of the
rising silhouette of the bridge would be below the tree line along the north shore of Belle
Island and Belle Park. Furthermore, Figure 8.1.3 shows contemporary and elegant
roadway lighting with accent lighting that highlights key bridge corridor components in a
subtle, yet aesthetically pleasing effect at night.

3.

As discussed earlier, views of the project corridor south of Belle Island are blocked by the
tree line along the northern portion of Belle Park and Belle Island as well as by the
extension of the eastern shoreline whereon the Gore Road Library, Point St. Mark

Larval fish are at moderate risk of behavioural disruption within tens of metres of the pile.

Despite the above however, it is equally critical to note the following:
1.

The preferred method for pile installation is drilling, not impact pile driving, which generates
noise emissions below established thresholds. Additional proposed mitigation measures
discussed later in this Report will either further reduce or eliminate potential negative
effects.
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planning11. All available facility and project types in the ICE tool are shown in Table 9.3.1, with
ones applicable to this project highlighted in green boxes.

residential neighbourhood and Rideau Marina are located. Views of the project corridor are
similarly blocked by these features for boaters proceeding from the LaSalle Causeway
northward. This includes the protected views related to Fort Henry and Kingston
fortifications in the southern portion of the DIA area.

Table 9.3.1: FHWA ICE Tool Facility and Project Types

Figure 8.1.6 shows that as boaters proceed northward from the LaSalle Causeway and
round the tip of Belle Island at roughly 1 km south of the project site location, the sense of
the urban-to-natural landscape transition begins with all but the east end of the bridge
being visible (the east end is blocked from view by the Rideau Marina and shoreline) and
its rising silhouette either at or below the tree line of the natural landscape that emerges in
the background further north.
9.3

Category
Roadways

Rural interstates
Rural principal arterials
Rural minor arterials
Rural collectors
Urban interstates / expressways

The Carbon Life Cycle Assessment

Urban principal arterials

One of the main objectives of the Sustainability Charrette was to establish sustainability priorities
for this project. This objective reflects the role of sustainable development in the City as a critical
lens through which development in general, and this project in particular, must proceed.

Urban minor arterials / collectors
Parking

The Project Team conducted a Carbon Life Cycle Assessment (LCA) focusing on mitigation
measures resulting from anticipated energy use and greenhouse gas (GHG) emissions outputs
from the construction phase of the project. Granted, it is acknowledged that a whole-project LCA
would estimate carbon emissions caused by materials extraction and processing, transportation of
materials to be used during construction and operation, and project maintenance and operation,
including vehicle traffic. Although the boundary of this LCA is limited to the construction phase, its
relationship to a whole project LCA has also been explored to demonstrate context and
relationship of this analysis to the energy and carbon impacts that may be performed for other
phases of the project.

Bridge Structures

Rail

The LCA is summarized below. The full LCA report is included in Appendix O.

Surface parking

Project Type
Roadway construction:



New facility
Re-alignment

Construct additional lane:



Lane widening
Shoulder improvement

Roadway rehabilitation



Re-construct pavement
Resurface pavement

New construction

Structured parking
Single-span

New construction

Two-span

Reconstruction

Multi-span (over land)

Land addition

Multi-span (over water)
Light rail

New construction (underground)

Heavy rail

New construction (elevated)

Rail station

New construction (at grade)

Bus Rapid Transit (BRT) BRT lane or right-of-way

The United States Federal Highway Administration (FHWA) Infrastructure Carbon Estimator (ICE)
tool was selected for the LCA because it provides approximate energy use and emissions outputs
for projects that have not progressed to more detailed levels of design and construction
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Facility Type

BRT station

Convert / Upgrade existing facility
New construction
Convert / Upgrade lane

11

FHWA’s ICE tool is designed to allow users to create ballpark estimates of energy and
greenhouse gas emissions using data collected from state transportation departments, a
nationwide database of construction bid documents, and consultation with transportation
engineers and lifecycle analysis experts. The calculation methodologies, including energy and
emissions factors embedded in the tool are based on empirical data gathered from a broad
sample of projects throughout the United States.
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4.

Table 9.3.1: FHWA ICE Tool Facility and Project Types
Category
Bicycle

Pedestrian

Facility Type

Project Type

Off-street paths

New construction

On-street bicycle lanes

Replacing

The OPSS state that values up to a certain percentage of Reclaimed Asphalt Pavement
(RAP), Recycled Concrete Material (RCM), and cementitious material substitutes are
allowed, which means that the minimum amount of recycled and reclaimed materials that
would be incorporated into a standard project is 0%. This was used as the Unmitigated
condition, or the worst case energy and emissions scenario for the incorporation of
recycled and reclaimed materials.

Restriping (on-street)
Off-street paths

New construction

On-street sidewalks

Replacing

Table 9.3.2: Emissions Mitigation Practices
Unmitigated

Mitigated

ICE
Threshold

Hybrid construction vehicles and equipment – as a
percentage of all construction vehicles/equipment

0%

25%

44%

Restriping (off-street)

Strategy

The LCA results are expressed with an upper and lower limit to the energy and emissions
calculation. The upper limit (or Unmitigated) result represents the energy consumption and
emissions associated with standard practice [i.e. the worst case scenario as informed by Ontario
Province Standard Specifications (OPSS)]. The lower limit (or Mitigated) result represents the
energy and emissions calculated when various mitigation strategies have been applied. None of
the mitigation strategies pose a risk to the structural performance of the bridge.

Alternative Fuels and Vehicle Hybridization:

Switch from diesel to B20 in construction vehicles
and equipment – as a percentage of total fuel used
by construction vehicles

0%

10%

100%

The Unmitigated and Mitigated condition assumptions are described below and summarized in
Table 9.3.2. Table 9.3.2 also summarizes the ICE Threshold condition assumptions:

Switch from diesel to B100 in construction vehicles
and equipment – as a percentage of total fuel used
by construction vehicles

0%

10%

100%

Combined hybridization/B20 in construction vehicles
and equipment – as a percentage of all construction
vehicles/equipment

0%

10%

44%

Cold In-place recycling – the percentage of total
roadway resurfacing and BRT conversion lane miles
that are resurfaced using cold in-place recycling

0%

50%

99%

Full depth reclamation – the percentage of total
roadway resurfacing and BRT conversion lane miles
that are reconstructed using full depth reclamation

0%

50%

99%

0%

20%

100%

1.

2.

3.

The OPSS do not address the use of hybrid or biofuel construction vehicles. Therefore, the
Unmitigated condition assumes that 0% of construction vehicles will be hybrid, use B20
fuel, use B100 fuel, or be combined hybrid / alternative fuel vehicles. The Mitigated
condition was assumed, conservatively, to be 10% use of each vehicle type.

In-Place Roadway Recycling:

At this current project design phase, it has not been determined how much cold-in place
recycling or full-depth reclamation of existing roadway will be used. The Unmitigated
condition was therefore assumed to be 0% and the Mitigated condition was assumed to be
50%.
Warm Mix Asphalt (WMA): The MTO specified 10% WMA on all of its contracts in 2011.
For the Mitigated condition, it is assumed that in 2018 it will be possible to use at least 20%
WMA.

Warm Mix Asphalt:
Warm Mix Asphalt – the percentage by mass of
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6.

Table 9.3.2: Emissions Mitigation Practices
Strategy

Unmitigated

Mitigated

Scenario 3: Mitigated (All Mitigations Combined)

The Unmitigated, or worst case scenario energy and GHG emissions outputs are summarized in
Table 9.3.3 and Table 9.3.4, respectively.

ICE
Threshold

warm mix asphalt used in the project

Table 9.3.3: Unmitigated Construction Phase Energy Use

Recycled and Reclaimed Materials:
Use recycled asphalt pavement as a substitute for
virgin asphalt aggregate – the percentage by mass
of recycled aggregates used in the project

0%

Use recycled asphalt pavement as a substitute for
virgin asphalt bitumen – the percentage by mass of
bitumen used that comes from recycled asphalt
pavement

0%

Use industrial byproducts as substitutes for Portland
cement – the percentage by mass of Portland
cement substitutes are used (e.g. fly ash, blast
furnace slag, silica fume)

0%

25%

33%

Use recycled concrete aggregate as a substitute for
base stone – the percentage by mass of aggregate
that comes from recycled concrete

0%

50%

100%

25%

25%

Scenario 1: Unmitigated Baseline Performance

2.

Scenario 2A: Mitigated (Alternative Fuels Only)

3.

Scenario 2B: Mitigated (In-Place Roadway Recycling Only)

4.

Scenario 2C: Mitigated (Warm Mix Asphalt Only)

5.

Scenario 2D: Mitigated (Recycled and Reclaimed Materials Only)

J.L. Richards & Associates Limited
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Road
Rehabilitation

Bridges

Rail, Bus,
Bike,
Pedestrian

Total

1,505

1,508

13,787

3,487

20,287

618

412

5,501

584

7,115

Total

2,123

1,920

19,288

4,071

27,402

Percent Contribution

7.7%

7.0%

70.4%

14.9%

-

Upstream: Materials
30%

Direct: Construction
Equipment

40%

Table 9.3.4: Unmitigated Construction Phase GHG Emissions
GHG Emissions
(MT CO2E)

Energy use and greenhouse gas emissions were measured in millions of British Thermal Units
(MMBTU) and metric tons of carbon dioxide [CO2 equivalent (MT CO2e)], respectively. The
energy and emissions savings associated with each mitigation strategy were first evaluated
separately and then a combined impact was calculated, as shown in the scenarios below:
1.

New Road
Construction

Energy
(MMBTU)

Bridges

Rail, Bus,
Bike,
Pedestrian

Total

97

1,405

201

1,799

45

30

401

43

519

141

127

1,806

244

2,318

6.1%

5.5%

77.9%

10.5%

-

New Road
Construction

Road
Rehabilitation

Upstream: Materials

96

Direct: Construction
Equipment
Total
Percent Contribution

A summary of the energy and GHG emissions outputs of the Unmitigated condition, each
individual Mitigation category, and the impact of all Mitigations combined are summarized in Table
9.3.5 and Table 9.3.6, respectively.
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bridge materials and transport greatly influence the overall energy and emissions outputs
for the project. Ultimately, the combined mitigations for the bridge component comprise
over 47% of the total energy savings and over 62% of the total emissions reduction.

Table 9.3.5: Energy Use and Percentage Savings by Mitigation Scenario

Unmitigated

Alternative
Fuels

In-Place
Road
Recycling

Warm
Mix
Asphalt

Upstream: Materials

20,287

20,287

20,261

20,232

16,571

16,489

Direct: Construction
Equipment

7,115

7,449

6,975

7,115

7,115

7,303

Total

27,402

27,736

27,236

27,347

23,686

23,792

-

-1.2%

0.6%

0.2%

13.6%

13.2%

Energy
(MMBTU)

Percent Savings

Recycled /
Combined
Reclaimed
Mitigations
Materials

2.

Mitigation 2D (Recycled and Reclaimed Materials Only) has the most significant impact to
energy use and emissions (13.6% and 12%, respectively). The decreased need for
extraction and transport of virgin materials leads to this significant decrease in Upstream
Materials energy and emissions for all project components.

3.

Mitigation 2A (Alternative Fuels Only) also contributes 2.9% to overall emissions reduction
(likely due to lower emissions factors for biofuels and electricity), which is significant
because even though this mitigation only influences the Direct emissions from construction
vehicles, it still has the second largest impact overall. Interestingly, the switch to alternative
fuel vehicles appears to increase energy outputs marginally (possibly due to lower energy
intensity of biofuel and electricity). When broken down by project component, all of the
scenarios see this increase in energy consumption for Construction Equipment, except for
Roadway Rehabilitation. This is attributable to significant energy use reduction resulting
from Mitigation 2B (In-Place Roadway Recycling Only).

4.

Mitigation 2B has a noticeable impact on the Direct (Construction Equipment) energy and
emissions of the Roadway Rehabilitation portion of the project, but has comparatively little
impact to reducing energy and emissions overall (0.6% and 0.5%, respectively).

5.

Mitigation 2C (Warm Mix Asphalt Only) has the smallest contribution to energy and
emissions reduction (0.2%, and 0.2%, respectively). It is important to note that a relatively
small amount (20%) of warm mix asphalt was assumed for the Mitigated condition,
compared to the maximum amount allowed by the ICE tool. However, even if this
percentage were increased to 90%, the overall impact of this Mitigation on the project
would still be less than 1%.

6.

The use of recycled materials has an impact on energy use and emissions. The project
specifications should encourage the use of these materials, without compromising
structural performance, by providing specific percentage minima for such content.

Table 9.3.6: GHG Emissions Outputs and Percentage Savings by Mitigation Scenario
Alternative
Fuels

In-Place
Road
Recycling

Warm
Mix
Asphalt

1,799

1,799

1,797

1,794

1,519

1,512

519

452

509

519

519

443

GHG Emissions
(MT CO2E)

Unmitigated

Upstream: Materials
Direct: Construction
Equipment
Total
Percent Savings

Recycled /
Combined
Reclaimed
Mitigations
Materials

2,318

2,251

2,306

2,313

2,038

1,955

-

2.9%

0.5%

0.2%

12.1%

15.7%

A summary of the energy and GHG emissions outputs by project component from all combined
Mitigations combined are summarized in Table 9.3.7 and Table 9.3.8, respectively.
The LCA results indicate the following:
1.

Overall unmitigated energy use and emissions for the construction phase are dominated by
the contribution of the bridge portion of the scope (70% and 78%, respectively). This is to
be expected since the bridge comprises the largest portion of the scope of work and
associated materials. As such, the mitigation measures that have a large impact on the
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Table 9.3.7: Energy Use and Percentage Savings by Project Component

Energy
(MMBTU)

Upstream: Materials
Direct: Construction Equipment
Total and Percentage Savings By Category

Combined Mitigations Energy Use
(MMBTU)
Bridges

Rail, Bus,
Bike,
Pedestrian

1,087

11,821

647

285

1,759

1,372

New Road
Construction

Road
Rehabilitation

1,112

Combined Mitigations
(Percentage Savings by Category)
Bridges

Rail, Bus,
Bike,
Pedestrian

Total

27.9%

14.3%

29.2%

18.7%

-4.7%

30.8%

-4.7%

-4.6%

-2.6%

17.1%

28.5%

8.9%

24.3%

13.2%

10.1%

15.2%

47.3%

27.5%

-

Total

New Road
Construction

Road
Rehabilitation

2,469

16,489

26.1%

5,760

611

7,303

17,581

3,080

23,792

Percentage Contribution to Overall Savings

Table 9.3.8: GHG Emissions Output and Percentage Savings by Project Component

GHG Emissions
(MT CO2E)

Combined Mitigations GHG Emissions
(MT CO2E)

Combined Mitigations
(Percentage Savings by Category)

New Road
Construction

Road
Rehabilitation

Bridges

Rail, Bus,
Bike,
Pedestrian

Total

New Road
Construction

Road
Rehabilitation

Bridges

Rail, Bus,
Bike,
Pedestrian

Total

Upstream: Materials

71

71

1,228

142

1,512

26.0%

26.8%

12.6%

29.4%

16.0%

Direct: Construction Equipment

39

17

350

37

443

13.3%

43.3%

12.7%

14.0%

14.6%

Total and Percentage Savings By Category

110

88

1,578

179

1,955

22.0%

30.7%

12.6%

26.6%

15.7%

8.5%

10.7%

62.8%

17.9%

-

Percentage Contribution to Overall Savings
7.

Means of transportation, fuels used, and emissions factors influence emissions for material 9.
transport and construction equipment operation, even if the total energy consumption is not
significantly reduced. As construction means and methods progress, the focus should be on
minimizing distance travelled and using fuels with low emissions factors.

8.

WMA and in-place roadway recycling have energy and emissions benefits, but the emissions
for the project are not very sensitive to these practices, and can be emphasized less.
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10.0

MITIGATION MEASURES

phases of the project noted above and various environmental components, focused within the
project corridor. The environmental components are categorized as:

The assessment of the project and its potential effects is useful in further exploring the interactions
of the project during each stage of its design life (i.e. construction, operation and
decommissioning). This can assist in identifying best management practices and mitigation
measures required to either reduce or eliminate the potential negative effects of specific project
activities.
As discussed earlier, the Federal EIA process is part of the scope of this current project design
phase, and shall continue into future project phases leading up to construction. Given the nature
of the project and the sensitivity of the project area, Parks Canada’s Director of Waterways has
determined that the DIA framework is to be used for the Federal EIA. The DIA is the most
comprehensive level of assessment, intended for complex projects that require applied analysis of
project interactions with valued components that may affect a particularly sensitive environmental
setting or threaten one or more sensitive valued components.

Site preparation.

2.

Construction.

3.

Site restoration and rehabilitation.

4.

Operation.

2.

Secondary Components, which represent the secondary focus of the DIA, but are also
reflective of Parks Canada’s mandate.

This Section of the Report further incorporates provisions in both the C-NHPEP and CAP by
focusing on best management practices that will serve to protect the cultural and natural heritage
landscape within the project corridor during the construction (which groups the DIA phases
focusing on site preparation, construction, and site restoration and rehabilitation as noted and
applicable below to minimize duplication), and operation phases of the project. These are outlined
below.
1.

It is acknowledged that decommissioning is discussed in this Report, but it is not part of the scope
of the DIA, since it is anticipated that the bridge will have a life span of more than 100 years. If
and when decommissioning and rehabilitation are required at the project corridor, it is anticipated
that such works would be assessed as part of a Decommissioning Plan and regulatory impact
assessment provisions current to that time.
Based on the above context, the DIA shall describe and assess potential interactions (including
timing, frequency, duration, residual effects, cumulative effects and mitigation) between the
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Valued Components, which represent the main focus of the DIA based on Parks Canada’s
mandate.

Highlights of the C-NHPEP to this point of the Report have focused on design measures which will
restore and enhance the landscape following the construction phase, in accordance with the
aforementioned Mission Statement, Vision and Values for the project. In addition, the CAP, which
was also introduced earlier in this Report, establishes protocols for use by the City for notifying the
general public of any service interruptions and addressing public issues both prior to and during
bridge construction activities as well as during the subsequent use and maintenance of the bridge.

Parks Canada, in consultation with the City and Project Team, prepared a Scoping Document for
the DIA, which is included in Appendix B. The Scoping Document provides guidance on the
following phases of the project that shall be addressed in the DIA:
1.

1.
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As part of the construction phase:
a)

Continue to consult with Parks Canada and other applicable review agencies and
stakeholders in further refining the C-NHPEP, CAP and LCA as part of the detail
design phase for subsequent implementation during all construction sub-phases.

b)

Ensuring all equipment during all construction sub-phases:
i.

is maintained in good working condition through regular maintenance and
inspections;

ii.

includes industry-standard emissions treatment and noise-suppression systems
that meet applicable Provincial guidelines current at that time; and

iii.

operates and re-fuels only in designated areas.
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c)
d)

e)

Employing dust suppression techniques such as watering on project site access
roads and sweeping at project site entrances during all construction sub-phases.
Employing detailed protocols are in place during all construction sub-phases for
employees/contractors regarding equipment maintenance and inspections
procedures for minimizing both the duration and severity of any accidents or
malfunctions as well as emergency response procedures.
In advance of on-land excavation works during the site preparation sub-phase,
installing sediment fencing along the riverbanks to prevent sediment movement and
erosion outside of the work area for the duration of the construction phase.

f)

Installing silt fencing for spoil stockpiling or fill materials during the site preparation
sub-phase and maintaining it for the duration of the construction phase, and further
ensuring that such areas are at least 30 m off-shore.

g)

Ensuring during all construction sub-phases that spill kits are located on-site and
storing construction materials and debris as well as fuel, lubricants and other
hazardous materials in designated areas away from high-traffic areas and the
Cataraqui River.

h)

Unless otherwise necessary, undertaking activities during all construction subphases during daylight hours in accordance with the City’s Noise By-Law and to
avoid potential effects of noise and artificial night lighting on the natural environment.

j)

Conducting advance inspections in affected areas during all construction subphases in order to assess the presence of sensitive vegetation and tree species as
well as wildlife species and the feasibility of relocating affected species to other
hospitable environments and/or establishing buffers to protect affected species and
to restrict access.

k)

Scheduling activities during all construction sub-phases:
i.

ii.

l)

to avoid confirmed or assumed habitats as well as breeding/spawning seasons
and over-wintering periods for:
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American Eel and other fish from March 15 to July 15;

(b)

Barn Swallow from May through the end of August;

(c)

Common Nighthawk from the end of April through mid-October;

(d)

Bats from early April through the start of September (maternity roosting)
and October through April (hibernating);

(e)

Spring and Fall for migratory waterfowl;

(f)

Eastern Milk Snake from May to late September and the Fall-Winter
months;

(g)

Blanding’s and other turtles from October through March (over-wintering)
and late May through early July (nesting);

unless advance inspection and exclusion provisions, in conjunction with
applicable permits and approvals being in place, have ensured that there will be
no potential species impacts; and

Suspending in-water activities during all construction sub-phases during periods of
heavy rain and high wind events.

i)

(a)

in consultation with Parks Canada, DFO, TC and the Kingston Rowing Club to
ensure that either:
(a)

the navigable channel and/or adjacent rowing lanes remain open during
the site preparation and construction sub-phases and the arch span
installation in particular occurs during when the navigable channel and/or
adjacent rowing lanes are officially closed to watercraft; or

(b)

proper advance safety mitigation measures, in conjunction with required
regulatory approvals, are in place to protect the public in support of any
activities that may need to occur during the site preparation and
construction sub-phases over the navigable channel and/or adjacent
rowing lanes during the navigation season.

In regards to the Gore Road Library property:
i. in advance of the site preparation sub-phase:
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ii.

(a) documenting the condition of historic structures in advance of site
preparation works and during construction activities to ensure that any
adverse effects are promptly addressed;

n)

Ensuring proper in situ conservation or excavation and removal measures as well as
notification protocols are in place during all construction sub-phases regarding the
discovery of previously undocumented cultural heritage and archaeological
resources.

o)

Sorting construction debris during all construction sub-phases for recycle or disposal
for hauling off-site by licensed operators to approved facilities.

p)

Using licensed personnel during all construction sub-phases to:

(b) ensuring that the historic structures are protected from direct impact by
vehicles during site preparation and construction activities;
(c)

(d)

assessing the condition of trees and plantings along the southern boundary
of the property and avoiding or relocating those specimens having
historical significance to other suitable locations on the property, as
feasible and appropriate;
documenting the section of the dry stone wall to be relocated, both for
historical purposes and to facilitate site reconstruction;

i.

(b)

m)

relocating as little of the dry stone wall as possible in order to facilitate the
widening of Gore Road and to meet safety and traffic requirements in road
construction;
ensuring the relocated section of the dry stone wall is reconstructed by a
qualified heritage stonemason and that it is rebuilt as a continuation of the
existing wall, but at right angles and heading eastward on a parallel to Gore
Road (the latter as per the request of representatives of the Kingston
Heritage Advisory Committee); and

(c)

assessing the condition of the remaining dry stone wall by a qualified
heritage stonemason; and

(d)

preparing an interpretive plan that both documents and presents the known
history of the Gore Road Library property in situ.

q)

Ensuring during all construction sub-phases that proper on-site construction signage
and controls are installed for designated areas and traffic lanes to ensure safe and
efficient circulation on-land and in-water.

r)

Installing:

In advance of the site preparation sub-phase:
i.

s)

documenting and removing archeological site BbGc-127 through archaeological
excavation in order to mitigate the risk of the site being damaged during the
project construction phase; and
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handle hazardous materials; and

ii. provide regular pump-out and haulage services of temporary on-site effluent
holding tanks to an approved water pollution control plant for disposal and
treatment.

ii. during the site preparation sub-phase:
(a)

documenting and temporarily removing the survey marker for subsequent
reinstatement in situ during the site restoration and rehabilitation sub-phase.
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i.

temporary ditches and permanent stormwater drainage and management
facilities during the site preparation sub-phase to drain all temporary project site
access roads to permanent on-land stormwater management facilities for
treatment (sediment removal) and release in accordance with regulatory
requirements; and

ii.

permanent stormwater drainage facilities during the construction sub-phase to
drain all roadway and bridge deck areas to on-land stormwater management
facilities.

Conducting analyses of sediments in advance of and following all excavation
activities both on-shore and in-water during the site preparation and construction
sub-phases in order to:
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t)

i.

determine sediment contamination levels; and

ii.

further ensure appropriate protocols are in place for:
(a)

control measures (work stoppage and agency notification); and

(b)

excavated material disposal to an approved landfill facility in accordance
with regulatory requirements.

i. silt curtains and/or turbidity barriers around in-water work areas and ensuring
such measures remain in place until the sediments within the affected area have
settled; and
ii. cofferdams around localized excavation works at the v-pier locations (and
monitoring of such provisions) to both facilitate construction of the footings and
restrict habitat access to these work areas.
x)

Ensuring that during the site preparation and construction sub-phases:

iii. river water quality north and south of the project corridor during all construction
sub-phases for turbidity, suspended soils, nutrients and contaminants; and

i. on-land excavation works meet applicable Provincial blasting vibration
guidelines current at that time;

iv. shoreline erosion and sediment control measures and: modifying/enhancing such
measures, as required; and further ensuring such measures are not removed
until the terrestrial vegetation is re-established as part of the site restoration and
rehabilitation sub-phase.

ii. proper construction equipment noise ramp-up procedures are in place to enable
wildlife to either adapt their behaviour to the affected area or avoid it entirely;
iii. multiple underwater noise generating activities are either minimized or
sequenced to minimize their duration; and

2.

iv. hydro-acoustic monitoring is in place to confirm that noise levels at close range to
the in-water pile installation work in particular, are either below the injury
threshold for fish and aquatic wildlife or that additional mitigation measures need
to be considered.
u)

Purging the ballasts of all in-water vessels during the site preparation and
construction sub-phases, should they originate from outside the Great Lakes
system, in order to minimize the risk of introducing invasive species into the
Cataraqui River.

v)

Minimizing the removal of shoreline and riparian vegetation during the site
preparation and construction sub-phases and ensuring that permitting from the City
is in place regarding the removal of any trees.

w)

In advance of in-water removal of aquatic vegetation or substrate during the site
preparation and construction sub-phases, installing:

As part of the project operation phase:
a)

Preparing and employing an Operations and Maintenance (O&M) Manual that
contains detailed protocols for employees/contractors regarding the CAP,
stormwater management system and maintenance equipment inspections and
maintenance procedures for minimizing both the duration and severity of any
accidents or malfunctions as well as emergency response procedures.

b)

Ensuring all maintenance equipment is in good working condition through regular
maintenance and inspections.

c)

Continuing to regularly monitor:
i.

shoreline erosion and sediment control measures and ensuring such measures
are not removed until the terrestrial vegetation is re-established as part of the
landscape improvement works; and

ii. Cataraqui River water quality north and south of the project site location for
turbidity, suspended soils, nutrients and contaminants.
d)
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Regularly monitoring:
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Maintaining and monitoring those works that are included in the C-NHPEP.
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e)

Implementing dust suppression measures as part of maintenance activities.

f)

Using only non-chlorinated de-icing agents on the bridge deck.

g)

Ensuring the stormwater drainage and management facilities are in good working
condition through regular maintenance and inspections.

h)

Suspending in-water maintenance activities during periods of heavy rain and high
wind events.

i)

Conducting advance inspections in areas slated for maintenance activities in order
to assess the presence of sensitive vegetation and tree species as well as wildlife
species and the feasibility of relocating affected species to other hospitable
environments and/or establishing buffers to protect affected species and to restrict
access.

j)

Ensuring that the historic structures are protected from direct impact by maintenance
equipment.

k)

unless advance inspection and exclusion provisions, in conjunction with
applicable permits and approvals being in place, have ensured that there will be
no potential species impacts; and
ii.

l)

(a)

the navigable channel and/or adjacent rowing lanes remain open during
the operational phase; or

(b)

proper advance safety mitigation measures, in conjunction with required
regulatory approvals, are in place to protect the public in support of any
maintenance activities that may need to occur over the navigable channel
and/or adjacent rowing lanes during the navigation season.

Monitoring future traffic conditions by the City in order to further:
i. optimize the coordination of traffic signals to maximize efficient traffic flows; and
ii. address any issues of short-cutting through the Point St. Mark residential
neighbourhood on the east side lands.

Scheduling maintenance activities:
i.

in consultation with Parks Canada, DFO, TC and the Kingston Rowing Club to
ensure that either:

to avoid confirmed or assumed habitats as well as breeding/spawning seasons
and over-wintering periods for:

The project description and potential project effects, when read in conjunction with the proposed
mitigation measures, provides further perspective on the effects of the project on the Valued and
Secondary Components for the DIA. In order to avoid duplication, this is summarized for the
construction and operations phases of the project in Table 10.1 and Table 10.2, respectively.
Note the significance of the residual effects on each Valued and Secondary Component is
categorized as follows:

(a)

American Eel and other fish from March 15 to July 15;

(b)

Barn Swallow from May through the end of August;

(c)

Common Nighthawk from the end of April through mid-October;

(d)

Bats from early April through the start of September (maternity roosting)
and October through April (hibernating);

1.

Magnitude: the typical effects of the impact i.e. low (L), medium (M) or high (H).

2.

Geographic Extent: where the effect occurs i.e. immediate (I), local (L) or regional (R).

(e)

Spring and Fall for migratory waterfowl;

3.

Duration: the duration of the effect i.e. short term (S) or long term (L).

(f)

Eastern Milk Snake from May to late September and the Fall-Winter
months;

4.

Frequency: the frequency of the effect i.e. intermittent (I) or continuous (C).

5.

Reversibility / Irreversibility: whether an effect can be reversed (R) or is irreversible (I).

6.

Ecological Context: an estimate of the ecological value of the area in which the effect
occurs i.e. low (L) or high (H).

(g)

Blanding’s and other turtles from October through March (over-wintering)
and late May through early July (nesting);
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Table 10.1: Project Effects on Valued and Secondary Components: Construction Phase
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Ecological
Context

Fish / Aquatic Habitat Quality

Reversibility /
Irreversibility

Hydrologic Processes

Frequency

Surface Water Quality and
Quantity

Site Preparation
Temporary Facilities and Lay-Down Areas
Superstructure Construction
Bridge Deck Construction
Utility Installations
Site Restoration and Rehabilitation
Waste Management Systems
Malfunctions and Accidents
Site Preparation
Temporary Facilities and Lay-Down Areas
Superstructure Construction
Bridge Deck Construction
Utility Installations
Site Restoration and Rehabilitation
Waste Management Systems
Malfunctions and Accidents
Site Preparation
Temporary Facilities and Lay-Down Areas
Superstructure Construction
Bridge Deck Construction
Utility Installations
Site Restoration and Rehabilitation
Malfunctions and Accidents
Site Preparation
Temporary Facilities and Lay-Down Areas
Superstructure Construction
Bridge Deck Construction
Utility Installations
Site Restoration and Rehabilitation
Malfunctions and Accidents

Duration

Greater Cataraqui Marsh PSW

Interaction

Geographic
Extent

Component

Significance of Residual Environmental Effects

Magnitude

Residual Effects Evaluation Criteria

L/M

I

S

I

R

H

The short-term residual environmental effect will be
Low/Medium and the mid-to-long-term residual
environmental effect will be Positive to reflect: the
short-term duration of construction; and the
proposed project design and mitigation measures.

Soil erosion and sediment
loading

H

I

S

I

R

H

The residual environmental effect will be Minimal
given the proposed mitigation measures.

Accidental spills

H

I

S

I

R

H

The residual environmental effect will be Minimal
given: the proposed mitigation measures; and the
projected infrequent occurrence of malfunctions
and accidents.

L/M

I

L

C

R

H

Change in diversity

H

L

S

I

R

H

The short-term residual environmental effect will be
Low/Medium and the mid-to-long-term residual
environmental effect will be Positive to reflect: the
short-term duration of construction; the proposed
project design and mitigation measures; and the
projected infrequent occurrence of malfunctions
and accidents.
The short-term residual environmental effect will be
Low
and
the
mid-to-long-term
residual
environmental effect will be Positive to reflect: the
short-term duration of construction; and the
proposed project design and mitigation measures.

Accidental spills

H

I

S

I

R

H

Potential Environmental
Effect Before Mitigation

Loss of
function

structure

and

Changes to water flow
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The residual environmental effect will be Minimal
given: the proposed mitigation measures; and the
projected infrequent occurrence of malfunctions
and accidents.
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Table 10.1: Project Effects on Valued and Secondary Components: Construction Phase
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Site Preparation
Temporary Facilities and Lay-Down Areas
Superstructure Construction
Bridge Deck Construction
Utility Installations
Site Restoration and Rehabilitation
Malfunctions and Accidents

Ecological
Context

Submerged Cultural Resources

Reversibility /
Irreversibility

Site Preparation
Temporary Facilities and Lay-Down Areas
Superstructure Construction
Bridge Deck Construction
Utility Installations
Site Restoration and Rehabilitation
Malfunctions and Accidents

Frequency

Fish / Aquatic Wildlife / SAR and
Vegetation

Duration

Interaction

Geographic
Extent

Component

Significance of Residual Environmental Effects

Magnitude

Residual Effects Evaluation Criteria

L

I

S

I

R

H

The residual environmental effects will be Minimal
given the proposed mitigation measures.

Loss and fragmentation

L/M

I

S

I

R

H

The short-term residual environmental effect will be
Low
and
the
mid-to-long-term
residual
environmental effect will be Positive to reflect: the
short-term duration of construction; and the
proposed project design and mitigation measures.

Mortality risk

L/M

I

S

I

R

H

The residual environmental effect will be Low to
reflect 100 percent mortality avoidance is not
possible in relation to the short-term duration of
construction and the proposed mitigation
measures.

Accidental spills

H

I

S

I

R

H

Loss and fragmentation of
Archaeological Site BbGc127 and the stone survey
marker

H

I

L

I

R

H

The residual environmental effect will be Minimal
given: the proposed mitigation measures; and the
projected infrequent occurrence of malfunctions
and accidents.
The short-term residual environmental effect will be
Low/Medium and the mid-to-long-term residual
environmental effect will be Minimal to reflect: the
short-term duration of construction; and the
proposed project design and mitigation measures.

Loss and fragmentation of
previously undocumented
resources

L

I

S

I

R

H

Potential Environmental
Effect Before Mitigation

Sensory disturbance
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The residual environmental effect will be Minimal
given: the characteristics of the project corridor;
and the proposed mitigation measures.
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Table 10.1: Project Effects on Valued and Secondary Components: Construction Phase

Geographic
Extent

Duration

Frequency

Reversibility /
Irreversibility

Ecological
Context

H

L

S

I

R

H

The short-term residual environmental effect will be
Low
and
the
mid-to-long-term
residual
environmental effect will be Positive to reflect: the
short-term duration of construction; and the
proposed project design and mitigation measures.

L/M

I

S

I

R

H

Accidents

H

I

S

I

R

H

Groundwater should not be
encountered

L

I

S

I

R

H

The short-term residual environmental effect will be
Low
and
the
mid-to-long-term
residual
environmental effect will be Positive to reflect: the
short-term duration of construction; the proposed
project design and mitigation measures; and the
projected infrequent occurrence of malfunctions
and accidents.
The residual environmental effect will be Minimal
given: the characteristics of the project corridor; the
proposed project design and mitigation measures;
and the projected infrequent occurrence of
malfunctions and accidents.

Potential Environmental
Effect Before Mitigation

Component

Interaction

Surrounding Cultural Landscape

Site Preparation
Temporary Facilities and Lay-Down Areas
Superstructure Construction
Bridge Deck Construction
Utility Installations
Site Restoration and Rehabilitation
Malfunctions and Accidents

Loss and fragmentation

Site Preparation
Superstructure Construction
Bridge Deck Construction
Utility Installations
Site Restoration and Rehabilitation
Waste Management Systems
Malfunctions and Accidents
Site Preparation
Temporary Facilities and Lay-Down Areas
Superstructure Construction
Bridge Deck Construction
Utility Installations
Site Restoration and Rehabilitation
Waste Management Systems
Malfunctions and Accidents

Level of service

Canal’s Commemorative
Integrity
Canal’s Outstanding Universal
Value

Significance of Residual Environmental Effects

Magnitude

Residual Effects Evaluation Criteria

Visitor Experience and
Recreation
Aesthetic Values
Navigation

Groundwater Quality and
Quantity
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Table 10.1: Project Effects on Valued and Secondary Components: Construction Phase

Frequency

Reversibility /
Irreversibility

Ecological
Context

Terrestrial Wildlife / Migratory
Birds / SAR

Site Preparation
Temporary Facilities and Lay-Down Areas
Superstructure Construction
Bridge Deck Construction
Utility Installations
Site Restoration and Rehabilitation
Waste Management Systems
Malfunctions and Accidents
Site Preparation
Temporary Facilities and Lay-Down Areas
Superstructure Construction
Bridge Deck Construction
Utility Installations
Site Restoration and Rehabilitation
Malfunctions and Accidents

Duration

Terrain, Geology and Soils

Interaction

Geographic
Extent

Component

Soil erosion and sediment
deposition

H

I

S

I

R

H

Uncover
contaminated
soils and accidental spills

H

I

S

I

R

H

Sensory disturbance

L

I

S

I

R

H

The residual environmental effects will be Minimal
given the proposed mitigation measures.

Loss and fragmentation

L/M

I

S

I

R

H

The short-term residual environmental effect will be
Low
and
the
mid-to-long-term
residual
environmental effect will be Positive to reflect: the
short-term
duration
of
construction;
the
characteristics of the project corridor; and the
proposed project design and mitigation measures.

Mortality risk

L/M

I

S

I

R

H

The residual environmental effect will be Low to
reflect 100 percent mortality avoidance is not
possible in relation to the short-term duration of
construction and the proposed mitigation
measures.

H

I

S

I

R

H

The residual environmental effect will be Minimal
given: the proposed mitigation measures; and the
projected infrequent occurrence of malfunctions
and accidents.

Potential Environmental
Effect Before Mitigation

Accidental spills
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Significance of Residual Environmental Effects

Magnitude

Residual Effects Evaluation Criteria
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The residual environmental effect will be Minimal
given: the proposed project design and mitigation
measures; and the projected infrequent occurrence
of malfunctions and accidents.
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Table 10.1: Project Effects on Valued and Secondary Components: Construction Phase
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Frequency

Reversibility /
Irreversibility

Ecological
Context

Air Quality and Climate Change

Duration

Terrestrial Vegetation / Habitat

Geographic
Extent

Component

Significance of Residual Environmental Effects

Magnitude

Residual Effects Evaluation Criteria

Site Preparation
Temporary Facilities and Lay-Down Areas
Superstructure Construction
Bridge Deck Construction
Utility Installations
Site Restoration and Rehabilitation
Malfunctions and Accidents

Change in diversity

H

L

S

I

R

L

The short-term residual environmental effect will be
Low
and
the
mid-to-long-term
residual
environmental effect will be Positive to reflect: the
short-term
duration
of
construction;
the
characteristics of the existing vegetation; and the
proposed project design and mitigation measures.

Accidental spills

H

I

S

I

R

L

Site Preparation
Temporary Facilities and Lay-Down Areas
Superstructure Construction
Bridge Deck Construction
Utility Installations
Site Restoration and Rehabilitation
Malfunctions and Accidents

Diesel exhaust emissions

M

I

S

I

R

H

Airborne dust

M

I

S

I

R

H

Noise emissions

M

I

S

I

R

H

High noise events

M

I

S

I

R

H

The residual environmental effect will be Minimal
given: the proposed mitigation measures; and the
projected infrequent occurrence of malfunctions
and accidents.
The residual environmental effect will be Low to
reflect: existing land uses in relation to weekday
construction activities; the short-term duration of
construction; the proposed mitigation measures;
and the projected infrequent occurrence of
malfunctions and accidents.

Interaction

Potential Environmental
Effect Before Mitigation
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Table 10.2: Project Effects on Valued and Secondary Components: Operations Phase

Duration

Frequency

Reversibility /
Irreversibility

Ecological
Context

Greater Cataraqui Marsh PSW

Geographic
Extent

Component

Magnitude

Residual Effects Evaluation Criteria

and

H

I

L

I

R

H

Soil erosion and sediment
deposition

H

I

L

I

R

H

Road / Water Use
Maintenance
Malfunctions and Accidents

Changes to water flow

M

I

L

C

I

H

Road / Water Use
Maintenance
Malfunctions and Accidents

Change in diversity

M

I

L

I

R

H

Accidental spills

H

I

L

I

R

H

Sensory disturbance
Loss and fragmentation
Mortality risk

M

I

L

I

R

H

Accidental spills

H

I

L

I

R

H

Loss and fragmentation

H

I

L

I

I

H

Interaction

Potential Environmental
Effect Before Mitigation

Road / Water Use
Maintenance
Malfunctions and Accidents
Road / Water Use
Maintenance
Malfunctions and Accidents

Loss of
function

Hydrologic Processes

Fish / Aquatic Habitat Quality

Surface Water Quality and
Quantity

Fish / Aquatic Wildlife / SAR and
Vegetation

Submerged Cultural Resources
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Road / Water Use
Maintenance
Malfunctions and Accidents

Road / Water Use
Maintenance
Malfunctions and Accidents

structure
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Significance of Residual Environmental
Effects

The residual environmental effect will be Positive
to reflect the proposed project design and
mitigation measures.
The residual environmental effect will be Minimal
given: the proposed project design and mitigation
measures;
and
the
projected
infrequent
occurrence of malfunctions and accidents.
The will be Positive to reflect: the proposed
project design and mitigation measures; and the
projected infrequent occurrence of malfunctions
and accidents.
The residual environmental effect will be Positive
to reflect the proposed project design and
mitigation measures.
The residual environmental effect will be Minimal
given: the proposed mitigation measures; and the
projected infrequent occurrence of malfunctions
and accidents.
The short-term residual environmental effect will
be Positive to reflect the proposed project design
and mitigation measures.
The residual environmental effect will be Minimal
given: the proposed mitigation measures; and the
projected infrequent occurrence of malfunctions
and accidents.
The residual environmental effect will be Minimal
to reflect: the characteristics of the project
corridor; and the proposed project design and
mitigation measures.
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Table 10.2: Project Effects on Valued and Secondary Components: Operations Phase

Component

Interaction

Geographic
Extent

Duration

Frequency

Reversibility /
Irreversibility

Ecological
Context

Significance of Residual Environmental
Effects

Magnitude

Residual Effects Evaluation Criteria

Surrounding Cultural Landscape

Site Preparation
Temporary Facilities and Lay-Down Areas
Superstructure Construction
Bridge Deck Construction
Utility Installations
Site Restoration and Rehabilitation
Malfunctions and Accidents

Loss and fragmentation

H

L

L

I

I

H

The residual environmental effect will be Positive
to reflect the proposed project design and
mitigation measures.

Road / Water Use
Maintenance
Malfunctions and Accidents

Level of service

M

I

S

I

R

H

Accidents

H

I

S

I

R

H

Groundwater Quality and
Quantity

Road / Water Use
Maintenance
Malfunctions and Accidents

Groundwater should not be
encountered

H

I

L

I

R

H

Terrain, Geology and Soils

Road / Water Use
Maintenance
Malfunctions and Accidents

Soil erosion and sediment
deposition

H

I

L

I

R

H

The residual environmental effect will be Positive
to reflect: the proposed project design and
mitigation measures; and the projected infrequent
occurrence of malfunctions and accidents.
The residual environmental effect will be Minimal
given: the characteristics of the project corridor;
the proposed project design and mitigation
measures;
and
the
projected
infrequent
occurrence of malfunctions and accidents.
The residual environmental effect will be Minimal
given: the proposed project design and mitigation
measures;
and
the
projected
infrequent
occurrence of malfunctions and accidents.

Canal’s Commemorative
Integrity
Canal’s Outstanding Universal
Value

Potential Environmental
Effect Before Mitigation

Visitor Experience and
Recreation
Aesthetic Values
Navigation
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Table 10.2: Project Effects on Valued and Secondary Components: Operations Phase
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Ecological
Context

Road / Water Use
Maintenance
Malfunctions and Accidents

Reversibility /
Irreversibility

Air Quality and Climate Change

Road / Water Use
Maintenance
Malfunctions and Accidents

Frequency

Terrestrial Vegetation / Habitat

Road / Water Use
Maintenance
Malfunctions and Accidents

Duration

Terrestrial Wildlife / Migratory
Birds / SAR

Interaction

Geographic
Extent

Component

Significance of Residual Environmental
Effects

Magnitude

Residual Effects Evaluation Criteria

Sensory disturbance

M

I

L

I

R

H

The short-term residual environmental effect will
be Positive to reflect the proposed project design
and mitigation measures.

Loss and fragmentation

M

I

L

I

R

H

The short-term residual environmental effect will
be Positive to reflect the proposed project design
and mitigation measures.

Mortality risk

M

I

L

I

R

H

The short-term residual environmental effect will
be Positive to reflect the proposed project design
and mitigation measures.

Accidental spills

H

I

L

I

R

H

Change in diversity

M

I

L

I

R

H

The residual environmental effect will be Minimal
given: the proposed mitigation measures; and the
projected infrequent occurrence of malfunctions
and accidents.
The residual environmental effect will be Positive
to reflect the proposed project design and
mitigation measures.

Accidental spills

H

I

L

I

R

H

Diesel exhaust emissions

L/M

I

L

C

I

H

Airborne dust

L/M

I

L

C

I

H

Noise emissions

L/M

I

L

I

R

H

High noise events

L/M

I

L

I

R

H

Potential Environmental
Effect Before Mitigation

- 226 -

The residual environmental effect will be Minimal
given: the proposed mitigation measures; and the
projected infrequent occurrence of malfunctions
and accidents.
The residual environmental effect will be Low to
reflect: the proposed mitigation measures; and the
projected infrequent occurrence of malfunctions
and accidents.
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10.1 Effects of the Environment on the Project

assessments to the refined bridge arrangement is re-confirmed, additional field investigations
should be carried out during the detail design phase to confirm bedrock surface elevation and
founding soil and bedrock conditions at the proposed U-frame pier locations.

This section of the Report outlines the effects of climatic fluctuations and extreme events on the
project that could occur in the area.
1.

Thirdly, during the spring and summer seasons, thunderstorms and electrical storms can occur in
the area. In the event of a lightning strike that hits the bridge, the built-in grounding system should
prevent any severe damage and reduce the risk of fire.

Climatic Fluctuations

Climatic fluctuations cannot be accurately predicted. As such, it is considered highly unlikely that
any fluctuations that affect long-term weather trends would significantly affect the project,
particularly since the design features of the project will need to meet the CHBDC.
2.

Furthermore, in regards to a potential extreme flooding event (during construction), flooding may
occur at the bridge location and mitigation / protection measures should be used such as:
extending the cofferdams / caisson liners above the high water level; and constructing the
temporary work bridge to ensure that it is also above the high water level. Erosion and sediment
control measures both on-land and in-water will need to be monitored throughout the project for
their effectiveness and modified or reinforced as required.

Extreme Events

Potential extreme weather events that could affect the project include wind, earthquake, lightning
and fire. Firstly, an extreme wind event is defined as winds in the range of 100 km/hr to 140
km/hr. Extreme wind events are rare but have been known to occur in the area. Wind data from
the Kingston Airport suggests that most of the winds are from the southwesterly quadrants. The
largest contributions are from due south and due west, caused mainly by the effects of Lake
Ontario. Probable hourly wind speeds aggregated annually suggest that high winds can be
experienced from any direction. But 100 year wind speeds are roughly 20 m/s (or 72 km/hr),
which falls well below the criteria for an extreme wind event.

In addition, regarding bridge operations, it should also be noted that the current design for
roadway drainage can accommodate more than the 10 year storm event which exceeds current
best practices. Cyclists that are on the bridge during rainfall events which exceed the 10 year
storm event would be able to use an area clear of flooding within the traffic lane or the multi-use
pathway.
Given the design features of the project, which will need to meet the CHBDC, a significant
environmental effect due to extreme events is unlikely to occur.

Secondly, as also noted earlier, for seismic design purposes, the bridge will have a classification
of an irregular ‘Major-Route Bridge’ and a Site Class of D based on the site properties. Based on
the fundamental period, the bridge is within Seismic Performance Category 2 and as such the
seismic design will be based on the Performance Based Design method for the following
performance levels: 475 years event, 975 years event, and 2475 years event (as further described
in Section 3.2.3).

10.2 Cumulative Effects
In addition to the impacts of the project on the Valued and Secondary Components, this Report
must also consider the cumulative environmental effects of the project in conjunction with existing
and future activities or projects. Cumulative effects are defined as effects that are likely to result
from the project in combination with other projects or activities that have been or will be carried
out. Cumulative effects are limited to those effects that are likely and for which measureable or
detectable residual effects are predicted. A measureable change is defined as a change that is
real, observable and detectable compared with existing (baseline) conditions. A predicted change
that is negligible or indistinguishable from background conditions is not considered to be
measureable.

There are also two zones within the project site location where low resistivity is observed within
the bedrock beneath the river, centred at distances of 320 m and 970 m along the alignment.
These areas are most likely associated with the Frontenac Axis. As discussed earlier, the inwater test holes put down as part of the current project design phase were advanced at selected
pier locations based on the previous 14-span V-pier arrangement. Although the refined bridge
arrangement maintains the same abutment locations and overall bridge length, it now comprises
19 inverted U-frame piers. As such, most of the test holes are no longer within the footprint of the
inverted U-frame pier locations. Though the relevance and applicability of the geotechnical
J.L. Richards & Associates Limited
Parsons Inc.
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In addition, the proposed refinements to the preferred bridge, roadway and landscape concept
further reinforce the potential of the project to provide an overall community benefit to the City:

heritage landscape within the project corridor and as part of the broader Canal context. As
such, the overall project design satisfies the aforementioned:

1.

a)

Statement of Outstanding Universal Values for the Rideau Canal UNESCO World
Heritage Site (UNESCO).

b)

Commemorative Integrity Statement for the Canal (Parks Canada).

c)

Heritage Values and Guiding Principles for the Cataraqui River Sector of the Rideau
Canal (Parks Canada).

d)

Bridge Design Guidelines (Parks Canada).

e)

DIA Scoping Document for the Federal EIA (Parks Canada) up to this current
project phase.

f)

Mission Statement, Vision and Values for the project (City and Project Team).

2.

3.

The identified roadway improvement works should maintain the flow of traffic along this
critical mid east-west arterial corridor at an acceptable LOS over the long-term. This
analysis has also demonstrated that short-cutting of traffic through the Village On The River
Apartments on the west side is not anticipated. Furthermore, additional traffic calming
alternatives have been proposed at the reconfigured Point St. Mark Drive-Gore Road
Intersection, which should prevent short-cutting of traffic through the Point St. Mark
residential neighbourhood on the east side.
The purpose of the active transportation provisions on the bridge and on-land is to connect
with, and thereby enhance, existing non-automotive networks on both sides of the
Cataraqui River.
The recommended best management practices in the C-NHPEP and CAP will protect the
cultural and natural heritage landscape within the project corridor during the construction
and operation phases of the project. This is considered a ‘triple win’, in that:
a)

b)

c)

4.

11.0 NEXT STEPS
The following activities will remain from the completion of the current project to the start of
construction:

The temporary work bridge is preferred over the dredged channel from an
environmental impact and protection perspective with regards to construction
methodology (first win).
Although the span arrangement would increase from 14-to-19-spans, the overall
environmental footprint from the U-frame piers would still be lower compared to the
initial V-pier design. This alternative pier design, in conjunction with the temporary
work bridge, also yields a more reasonable cost estimate that is commensurate with
the City’s current financial resources (second win).
From functional and aesthetic perspectives, the functionality of the bridge would not
be compromised due to the alternative pier design, and the bridge deck features
would be retained to enhance user experiences along the Canal; and aesthetically,
the inverted U-frame piers would still provide a cohesive overall rhythm towards the
arch span as the focal point of the bridge (third win).

Further to the above, the intent of the preferred bridge concept, in conjunction with on-land
and in-water design provisions in the C-NHPEP, is to enhance the cultural and natural
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1.

Continue stakeholder and First Nations consultations.

2.

Finalize the Federal EIA with Parks Canada.

3.

Confirm the need to prepare addenda to the ESR in light of current bridge design and
constructability refinements.

4.

Determine the preferred project delivery model.

5.

Determine project financing.

6.

Prepare final design drawings and specifications for construction.

7.

Prepare detailed construction phasing, scheduling and cost estimates.

8.

Obtain all permits and approvals required for construction.
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9.

Execute the land lease and construction agreement(s) with Parks Canada.

10.

Obtain property easements and acquisitions for the project.

11.

Procure the project (Pre-qualification, Proposal / Tendering, Agreements).

levels between the months of December to April; and the low elevation of 73.0 m which
corresponds to the ice loading on the footing. Due to the adoption of the inverted U-shape
pier for majority of the piers, it is anticipated that ice loading can be minimized. However, it
is recommended that refined studies be carried out during detailed design to refine ice
loading at the inverted U-shape and the V-piers that frame the arch. Consideration should
be given to using pier nosing / ice breaker design and cut-water to minimize ice loading.

Additional studies that should be conducted during the detailed design stage include, but are not
limited to, the following:
1.

4.

Geotechnical Investigations: The in-water test holes put down as part of the current
project design phase were advanced at selected pier locations based on the previous 14span V-pier arrangement. As discussed earlier, the refined bridge arrangement maintains
the same abutment locations and overall bridge length, but now comprises 19 inverted Uframe piers. As such, most of the test holes are no longer within the footprint of the
inverted U-frame pier locations. Though the relevance and applicability of the geotechnical
assessments to the refined bridge arrangement is re-confirmed, additional field
investigations should be carried out during the detail design phase to confirm bedrock
surface elevation and founding soil and bedrock conditions at the proposed U-frame pier
locations.

The CRCA has recommended that a Hydrology and Hydraulics review be undertaken to
demonstrate the potential effects (if any) of the 5000 m2 impact area within the 1.5 million
m2 upstream area during a 1:100 year flood event. This work should be deferred to the
detail design phase when the permanent bridge pier design and associated rock scour
protection measures are further refined and confirmed.

Performing a borehole investigation at each inverted U-frame pier location is recommended
as it reduces the risk of unforeseen conditions occurring during construction which can
significantly delay construction.
2.

3.

5.

Scour Study: The effects of scour on bridge piers should be developed more fully during
the detailed design process based on local bed conditions as well as refinements to the
proposed pier design, pier construction and riverbed restoration techniques. The proposed
pile-supported piers to bedrock would prevent undermining of the pier footings, but
exposure of any significant length of the piles should be accounted for in the structural
design considerations, or appropriate scour protection should be provided as required to
accommodate structural capacities.

Archaeological Investigations: Visual examination of the west side lands suggests that
virtually all lands within the existing John Counter Boulevard right-of-way have been
disturbed to the extent that any archaeological testing in those areas is almost certain to be
futile. On the other hand, the private lands on either side of John Counter Boulevard do not
appear to have been extensively disturbed and may contain areas where archaeological
potential still remains. Since archaeologists have no right of access to conduct
archaeological testing on private lands, further assessment of the west side lands
continues to be suspended, and should be resumed if the project proceeds to the detail
design phase, and the affected private lands are acquired by the City.
Regarding the east side lands, archeological site BbGc-127 and the identified survey
marker should be further documented, and appropriate protocols put in place in advance of
the project construction phase for:

Ice Study: An investigation should be conducted on the effect that the ice will have on the
v-pier footing and the optimal pier nosing / ice breaker design to reduce the ice loading.

a)

As part of the preliminary design, ice impact load was considered at two different locations,
the high elevation of 74.9 m which corresponds to the maximum of the average water
J.L. Richards & Associates Limited
Parsons Inc.

Hydrology and Hydraulics Review: The permanent bridge piers and associated rock
scour protection that may be required will potentially amount to 3000-4000 m2 of impacted
floodplain area. On shore, within the current design, 1000-2000 m2 of impacted floodplain
is expected. With modifications to the design near the waterfront, it is possible that the total
impact on east and west shorelines could be reduced to less than 1000 m2. Therefore, in
total, the impacted area is predicted to be less than 5000 m2.
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The removal through archaeological excavation of archeological site BbGc-127.
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b)

The temporary removal of the identified survey marker for subsequent reinstatement
in situ during the site restoration and rehabilitation sub-phase.

6.

Geo-Environmental Investigations: Additional sampling and analyses of sediments both
on-shore and in-water should be undertaken in order to further determine sediment
contamination levels and ensure appropriate protocols are in place for both management
and disposal measures in accordance with regulatory requirements.

7.

Natural Heritage Investigations: Additional fieldwork of natural heritage resources
(terrestrial and marine) should be undertaken to both further confirm the presence of
sensitive natural heritage features and identify necessary design refinements to the CNHPEP.

8.

Traffic Calming: Typically, consideration would be given to implementing the traffic
calming options noted herein for the Point St. Mark Drive-Gore Road intersection in a
progressive manner. However, the feedback received to date from Point St. Mark residents
indicates concern that the least intrusive options would not solve the issue, whereas the
most intrusive options would be too severe. As such, it is recommended that the City and
Point St. Mark residents continue to advance collaborations on traffic calming options
during the future detail design stage.

9.

Coordination with Highway 15 Upgrades: Preliminary drawings have been developed
for the three intersections within the project corridor, excluding the Gore Road-Highway 15
intersection, which is being determined under a separate Class EA study. As part of the
Third Crossing Preliminary Design project, lane arrangements selected for the Gore RoadHighway 15 intersection have been co-ordinated with the Highway 15 Class EA work to
ensure a cohesive design for this intersection. As such, it is recommended that
collaborations continue to advance in this regard during the future detail design stage.

10.

Other studies and investigations as deemed necessary by those authorities having
jurisdiction.
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